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FOREWORD

Few developments in Army training have been of such broad scope and long-term
significance as the National Training Center (NTC), established in October 1980 at Fort
Irwin in the Mojave Desert of California. This instrwnenied training facility, for armor and
mechanized infantry battalions of Army divisions based in the United States, represented a
major and unprecedented initiative in bringing realistic simulated-fire, force-on-force train-
ingto the battalion level. The NTC thus served the country well in helping to produce a ready
fighting force for the deserts of Southwest Asia in early 1991.

This monograph, prepared by Dr. Anne W. Chapman, Research Historian in the Office
of the Command Historian, surveys the TRADOC role in the development of the National
Training Center from its origin in the 1976 concept through the end of the first phase of
operation in 1984. It provides a documented historical analysis of how and why such a
landmark event in Army training was launched, examining attendant policy issues, funding,
instrumentation, and training problems involved in bringing the project from concept to
reality. The work also furnishes a record of how a major defense project was brought on line,
making it valuable as a case study.

HENRY 0. MALONE, JR., Ph.D.
Chief Historian

Training and Doctrine Command
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AUTHOR'S PREFACE
Much has been written and said about the U.S. Army's National Training Center (NTC)

at Fort Irwin, California. The huge desert training area with its "Star Wars" instrumentation
has been the subject of both popular articles and scholarly studies. The television medium
has brought to the public, both at home and abroad, pictures of United States Army troops
conducting maneuvers in the sand. Interest in the NTC increased dramatically when the
United States began deploying troops to the Saudi Arabian desert in August 1990, The
author's own interest in the subject began five years ago as a result of the necessity to cover
developments at the NTC as a part of the U.S. Army Training and Doctrine Command's
(IRADOC) Annual Historical Review. At that time, the fascination with the desert training
center lay in the "high tech" game of cowboys and Indians played there. Ov.ý time,
however, it became clear that it matters very much how soldiers and leaders are .i, %.ed and
that the Army is deadly serious in its commitment to train units as they will have to fight.
As this project began more than three years ago, it was not possible to know that the
relevancy of the training at the NTC would be greatly heightened by the crisis in the Persian
Gulf. That situation, too, has placed tihe training offered at Fort Irwin in a different light.
Given all this, and the fact that the concc.pt and development of the NTC remains controver-
sial, it seemed important that the story of the training center's evolution from concept to
reality be recorded.

Even though the NTC is ajoint TRADOC and Forces Command (FORSCOM) effort, this
study is based primarily on TRADOC sources and focuses on that command's role in the
establishment of the training center at Fort Irwin. FORSCOM activities are examined in
detail only insofar as they affected TRADOC's decisions and actions. Most of the primary
sources cited herein are located in the TRADOC Historical Research Collection at Fort
Monroe, Virginia or at the U.S. Army Combined Arms Center at Fort Leavenworth, Kansas,
TRADOC's major subordinate command.

A large debt is owed to many people who believed in this project and offered help and
encouragement. The historians on the staff of the Headquarters, U.S. Army Training and
Doctrine Command, Office of the Command Historian, have patiently shared moments of
enthusiasm and periods of discouragement. A special expression of thanks goes to Mr. John
L. Romjue, who was never too busy to share his knowledge and experience with a junior
colleague. Likewise, the staff of the Office of the Command Historian at the U.S. Army
Combined Arms Center offered encouragement and willingly provided source material. Dr.
Rodler F. Morris, then a historian on the faculty of the University of North Carolina,
generously shared his research on the Joint Read; -ess Training Center and offered helpful
suggestions on matters pertaining to the NTC. The staff of the TRADOC Technical Library
was always willing and able to provide whatever support was required. General William R.
Richardson, USA Ret., and Lieutenant General Frederic J. Brown III, USA Ret., reviewed
the manuscript and offered valuable comments. General Paul F. Gorman, USA Ret., whose
concept and dream the NTC was, and Colonel William L. Shackelford, USA Ret., whose
dedication did much to make it happen, shared their extensive knowledge of the subject

Xi



with me unstintingly, Colonel Shackelford also shared his own unpublished manuscript on
the operation of the NTC in its early years. Last, but certainly not least, a special debt of
gratitude is owed to Lieutenant Colonel Winn B. McDougal, USA Ret., whose familiarity
with Army training, doctrine, force structure, weapons systems, and other equipment help -J
to compensate for gaps in my own knowledge. He also carefully read and commented on
the manuscript, and it is much the better for it. Many other friends and colleagues
contributed to the improvement of this study with information and support. Whatever flaws
and shortcomings remain are the author's responsibility alone.

Anne W. Chapman. Ph.D

,,A Research Historian

Office of the Command Historian

United States Army
Training and Doctrine Command

October 1991
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Major General Paul-F. Gorman
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INTRODUCTION

No American soldier must ever die in combat because we failed to provide the tough,

realistic training demanded by the battlefields of today.

General Carl E. Vuono
Chief of Staff U.S. Army1

In October 1981. the first U.S. Army maneuver battalions rotated through the Army's National

Training Center (NTC) at Fort Irwin in the high desert of California. Initial efforts to develop the
NTC as a central training facility for unit training had been under way for four years. As the pinnacle
of the Army's training system, the new unit training center represented the capstone achievement of
the "training revolution" that had taken place in the Army since the end of the Vietnam conflict. The

changes in the way the Army trained its soldiers and leaders for combat readiness were, in turn, a
response to the realization that United States forces would have to "fight outnumbered, and win." The
training changes were also a response to the fielding of many new weapons systems and the

development of new doctrine.2

At the National Training Center, soldiers stationed in the continental United States were traired

for war in a setting as close as possible to the reality of combat. Training exercises for armor and
mechanized infantry battalion task forces included highly realistic live-fire exercises and force-on-

force engagements. The task forces were confronted by an opposing force o superior numbers, all
of whom had been schooled in Warsaw Pact doctrine, tactics, and strategy. Task force exercises
included combined arms operations of tanks, mechanized infantry, artillery, antitank missiles, air

defense, engineers, electronic warfare elements, attack helicopters, support and service elements, and
U.S. Air Force close air support. In the vast maneuver space of Fort Irwin, units trained in tactical
scenarios which portrayed a European setting and were designed to prepare battalions for critical

wartime missions. While training focused on the battalion task force, the brigade also participated
by controlling the exercising battalion and its combat support and combat service support elements
through simulated command post exercises. Laser-based engagement simulation provided a degree

of realism in casualty assessment second only to actual combat. A sophisticated "core" instrumen-

tation system and exercise "observer-controllers" from the Army's Training and Doctrine Command
(TRADOC) provided data that could be analyzed and employed to assess a unit's performance and

1 General Vuono's remarks are from his address to the annual meeting of the Association of the United States Army

(AUSA), October 1989, as reported in Army, December 1989, pp. 45, 52-54.
2 Quotation is from FM 100-5, Operation.s, I July 1976, p. 1-2.



Introduction

the Army's effectiveness across the broad spectrum of its missions. After action reviews were
designed to point out to each unit its strengths and weaknesses in carrying out its missions. "'Take
home packages" provided commanders with guidance in planning for subsequent training at home
station. In addition to offering realistic battlefield training, the NTC's secondary mission was to serve
as a laboratory for testing the effectiveness of current and emerging doctrine, force structure,
organization, materiel systems, and training management approaches. 3

This study focuses on the development of the NTC from concept to initial implementation and on
its early years of operation. The terminal date of late 1984 reflects the fact that by that time the
center's first phase of development was essentially complete, and the Department of the Anrmy's
senior trainers had declared the NTC a success. Indeed, they considered it such a success, that plans
were underway to use the operations at Fort Irwin as a prototype for the development of maneuver
combat training centers for light forces and for forces based in Europe. The NTC would also serve as
a model for the development of a training program for division and corps commanders and their
staffs. In addition, by the end of 1984, the Army had begun taking steps to institutionalize its "lessons
learned" system.

A nunber of questions concerning the development of the NTC as the focal point of the Aqny's
unit training system are addressed herein. A, y did the Army commit to the development of a training
facility based on a largely untried concept, and one which promised to absorb such a large part of the
Army training budget? How did development come to take the direction that it did? What effect has
the information gathered and the experience gained during NTC rotations had on training in the
Army, the readiness of Army maneuver units, and on the "lessons learned" system? What contribu-
tions has the NTC experience made to interservice cooperation? To what extent has the combat
training offered at Fort Irwin lived up to the expectations of its planners? The road to the NTC was
anything but smooth. In addition to attempting to offer some insights into those questions, this study
of the NTC will dwell implicitly, and sometimes explicitly, on the procedures and problems that grew
out of the establishment and management of a large defense project. The NTC story also provides a
case histoty of concept development and institutional planning, processes of pr.ine importance to
today's Army.

Although questions remain about the effectiveness of the NTC training experience and its long
term effect on unit readiness, the NTC features perhaps the most realistic combat training possible in
peacetime. In short, the concept of the National Training Center gives real meaning to the key phrase
from Field Manual (FM) 100-5 Operations (1 July 1976): "the Army must train as it fights." Despite
problems that remain to be solved, it is an example of the coming together of modern technology and
new combat doctrine to produce the most innovative and imaginative approach to training in United

3 The Oppoinng Force (OPFOR) progran at Fort Irwin did not begin until January 1982. Prior to that time, troops
training at the National Training Center organized themselves into units which then executed force-<m-force
maneuvers against each other.
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Introductionl

States Army history. The NTC has also proved, in dollar terms, to be the most costly single Army
training initiative in peacetime history. The most important quesion that remained as the NTC came
to the end of its first phase of development was whether the cost of training at the NTC would pay
commenurate dividends in the overall readiness of U.S. Army combat forces. That question appears
to have been answered by the outstanding performance of United States soldiers and leaders in
Operation DESERT STORM early in 1991. Most of the force deployed had trained in the desert at
the National Training Center.4

4 According to the "FADOC Office of the Chief of Staff for Training, final figures art not available at this time
(September 1991 ) conicning the number of persocnel deployed to Saudi Arabia who had trained at the NTC.
Training officials werc, however confident that "most" had, although ucot necessanly with the uit with which they
deployed.

3



Chapter I

ROOTS OF THE CONCEPT

Training is rehearsal for battle, and the most difficult asipects of modern
battle are tine and space. -Maj. Gen. Paul F. Gormani

The United States Army's readiness to carry out its wartime missions is measured in terms of
manpower, materiel, and training. Training is especially critical because it merges organized man-
power and materiel resources within an established doctrinal framework to atain levels of
performance that can dictate the difference between success and failure in battle. By the mid-1970s
there was a consensus within the military services that the Warsaw Pact nations possessed superiority
in numbers and rough parity to the United States in technology. The strategic reality that the United
States could no longer rely on superior weight of men and material combined with the increased
tempo and lethality of the modem battlefield to convince many in the military establishment that the
United States was in a disadvantageous position. Faced with that situation, a handful of senior Army
officials came to believe that the perceived deficit might be substantially offset in a future conflict by
a bettar and different kind of training. At the same tinme, the Army recognized the inadequacy of its
current training programs and facilities to support essential combined arms training by its battalion
and brigade level maneuver units. Training at home station for those basic combat organizations was
adversely affected by space limitations, a lack of battlefield realism in task force maneuvers, ahe need
for an objective means of evaluating unit performance and readiness, and by cost considerations.2

I Maj Gen ,oman, DCST, TRADOC Concepi Paper, Toward Natonal Trainmg Centers (NTC) for the U.S. Army,
23 May 77.

2 Army Training Study Report Summary, HQ United States Army Training ard Doctrine Command (hereafter cited
as TRADOC), 8 Aug78, pp. 7-14,
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The Training Problem
As the Army looked ahead into the 1980s, it concluded that the impact of local training constraints

would increase in relation to the training need, as the fielding of new air and ground weapons systems

increased the tempo, lethality, and size of the battle arena. Land area that had once been ample for
training divisions of approximately 20,000 soldiers threatened to become inadequate for exercising

brigades of 2,500 or even battalions of 600. Public and private groups concerned for aviation safevy,
communications regulation, and environmental protection often operated to further restrict the use of
Army reservations for realistic training in close air support, electronic warfare, supporting artillery,

and live fire. In any case, few units had the resources to realistically portray an opposing force or to
provide control of battalion-size exercises. 3

Evaluation of training was also a concern. Indeed, the Army considered its inability to measure
the effectiveness and efficiency not only of training, but also of combat organization, weapons

systems, and doctrine, to be a serious drawback to combat readiness. By the early 1970s, it had
become clear to the senior leadership that the "mobilization models" of training employed since
World War I did not offer a means of objectively assessing the end results of individual or collective

training. In addition, the Army would have to train to be victorious without benefit of the traditional
long period of mobilization which had characterized the entry of the United States into all its prior

wars. The mobilization models of training had become invalid because they assumed that sufficient
time would be available to raise, equip, and train a combat force while the United States remained
protected by its ocean barriers. Under that model a small standing army formed a nucleus for the
construction of units from a pool of conscripts. Training began at the individual level and progressed

through the company level: those units were then combined to form regiments, brigades, divisions,

and corps which conducted their own cycle of training. When this process had been completed, units
were tested for combat readiness and deployed to combat theaters. The old Army Training Program
(ATP) had dictated the subjects to be taught and the number of hours a soldier had to be exposed to

training. It had not prescribed the meeting of any specific standards or levels of performan. '. In short,

training had been adapted to mass mobilization whereby vast numbers of soldiers received ninimum
levels of training. The ATP also was based an the availability of soldiers through a Selective Service

System, or draft. After January 1973. no draft existed through which the Army could quickly obtain
large pools of conscripts. Instead, an increasing reliance was placed on reserve component units from

the U.S. Army Reserve and the Army National Guard.4

The turbulence created in unit manning by the rapid turnover of personnel in the Vietnam era had
revealed a significant flaw in the ATP system. As historian Russell F. Weigley put it: "Officers and
men rotated in and out of formations with a rapidity that was deadly to any chance of a combat unit's

3 (I) Ibid. (2) Maj Gen PauJ F. German, Toward National Training Centen (NTC) for the U.S. Amy. TRADOC
Conoept Paper, 23 May 77, p. 1

4 FM 100-5, Opra v, Department od the Anmy, Washington. D.C., I July 1976, p. 1-4.
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Roou gjfthe Concept

accumulating insights into the enemy and his country, or to cohesiveness within companies, platoons

and even squads." Under those circumstances, standards could not be maintained in an orderly cycle,
and unit readiness suffered. That experience, combined with the need to maintain forces at peak
readiness levels at all times, gave birth by 1975 to a new performance-oriented Army Training and

Evaluation Program (ARTEP). The "revolution in training" that the ARTEP represented was primar-

ily the work of General William E. DePuy, first commander of the U.S. Army Training and Doctrine
Command (TRADOC), and his Deputy Chief of Staff for Training, Maj. Gen. Paul F. Gorman, Jr.

Gomian was also responsible, at TRADOC, for the articulation of the concepts of advanced training
simulation and simulator development. Beginning in 1973, DePuy's vision and Gorman's philosophy

of training changed how the Army viewed training, and how it trained soldiers and leaders in training
institutions and in units. Specifically, Gorman sought to forge better linkages between the Army's
training institutions and its line units. While training in TRADOC's schools had become increasingly

sophisticated, training in units lagged far behind in that regard. 5

The new program for collective training in units had been conceived during General Gorman's

tenure as President of the Board for Dynamic Training at Fort Benning (1970-1971). When Gorman
reported to TRADOC in October 1973, he brought with him a number of officers who had served

with him at Fort Benning and who shared his new concepts of what the Army's training program

ought to be. General William C. Westmoreland had established the Board to study training in the

Continental Army Command (CONARC), with an eye to reemphasis of the need for innovative
approaches to training. The Board found that training in units was intrinsically different from training
in institutions. Specifically, training in units had not benefited from the recent technological advances

made'in school training, despite the fact that soldiers spent most of their time in units.6

Responsibility for the actual development of the ARTEP fell to the Combat Arms Training Board,

successor to the Board for Dynamic Training. Using a program developed at the Infantry School at
Fort Benning as a model, ARTEPs were developed for use in unit training throughout the Army. The

performance-oriented system required the soldier to perform to a standard, not just put in the training

5 (I) Liu, General (Ret) Paul F. Gorman to zhe author 5 Aug 90. (2) Russell F, Weigley, History of the United States
Army, enlarged edition (Indiana University Press, 1984), quoatiori an p. 565. General DePuy served as TRADOC

onmunander from July 1973 to June 1977. General Gorman joined him at TRADOC in October 1973 and remained
thee umntl 1977. General Gorman's title when he first assumed the position at TRtADOC was Deputy Chef or
Staff for Training and Schools (DCrS'). Shortly afte: he arrived at Fort Monroe the title was changed to "Deputy
OCid of Staff for Training." Gormran is often described as the "father of the NTC' and of the Army's new training
system.

6 The U.S Continental Army Cornmand's Board for Dynamic Training had been establlshed in September 1971 by
General William C. WeatmoreLand, Army Chief of Staff, to conduct a survey of tra:ning in CONARC and to visit
Active Army and Reserve Componnt combat arms tmiu to identify problems in tb. areas of training techniques,
training devices, and training management. CONARC/ARRED Annual Historical Stunmary, FY 1972, p. 388.
(SECRET - Information used is UNCLASSIFIED) The Continental Army Comutrnd, established in 1955 was
reorganized in 1973 to form two separate commands, the Training and Doctrine Conmmnud (TRADOC)
headquartered at Fort Monroe, Virginia, and Forces Command (FORSCOM) headquartered at Fort McPherson,
Georgia. TRADOC also assumed the combat developments function at that time upon the disettablishment of the
Combat Developments Command, which had been headquarered at Fort Belvoir, Virginia.
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Roots of the Concept

hours. The ARTEP systematically defined the tasks that combat units, from squad through battalion
task force, had to be able to perform, the conditions under which they had to be performed, and the
standards which had to be met by a unit for success in combat. It also decentralized training by placing
that responsibility directly on the unit. Based on a train-evaluate-train concept, the program was
structured to allow Army troops to train as they would fight, evaluate the results of their training, and
use the lessons learned to improve training. When the new system was implemented, however, it also
proved to have problems. The evaluation of unit performance to Army standards was dependent on
the subjective judgment of observers. Units training at home station according to the ARTEP could
not provide sufficient resources for training and evaluating large units, a situation which often
resulted in battalion and brigade level units not being trained as an entity. Few units could field an
opposing force to provide realism to the training. Even uwose who could, were unable to attain force
ratios such as those they would likely face against a Warsaw Pact enemy force. What was needed was
highly realistic post-ARTEP battlefield training to bridge the gap between peacetime training and
combat, and a data collection and analysis system to allow a more objective assessment of training
effectiveness.

7

Historical Currents
The growing realization of the inadequacy of current Army training facilities and the urgent need

for enhanced realism and for an improved means of evaluation was superimposed on a favorable
political climate. The coming together of a number of factors in the late 1970s created an atmosphere
that made many influential lcaders--both military and civilian--receptive to such a costly and
ambitious defense project as a national training center. The truce in the Vietnam conflict, which took
effect in January 1973, left the U.S. Army-demoralizcd. The manner in which the war had been fought
generated profound misgivings about the possible erosion of the Army's tactical, operational, and
strategic skills. Also, the demands of Vietnam had left the U.S. Army in Germany severely
ur~dermanned and ill-supplied. At the same time, the U.S. Army, Europe faced a massive Soviet
conventional arms buildup and force modemization effort that had increased steadily since the Cuban
missile crisis in 1962.

Beginning in late 1973, top Army officials watched and analyzed the Arab-Israeli Yom Kippur
War carefully for whatever lessons United States forces could learn about the modem battlefield and
military doctrine. Armored warfare proved to be still viable and effectve. But for many observers,
military and civilian, the war brought undeniable evidence of the much advanced lethality and
effectiveness of modern weapons. Perhaps the greatest lesson learned from the Middle East conflict
was that the superiority of the Israelis' training and tactical doctrine allowed them to fight

7 (1) Briefing. National Training Center, TRADOC to the Vice Chief of Staff, Army, 10 Feb 78 Iheneafter cited as
TRADOC Briefing. 10 Feb 78). (2) Romie L Brownlle and William 1. Mullen Ill, Changing an Army: An Oral
Hirtory of General William E. DePuy, USA Retired (United States Army Military Ilisiory Institute, Carlisle
Barracks, Penn.) pp. 184, 202. (3) Interview by Dr. Brooks Kleber with General Paul F. Gorman. 14 Nov 74.
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outnumbered and win. It was clear that U.S. Army doctrine, weapons, and training needed revision,
and that the equipping and training of U.S. forces stationed in Korea and Germany had to receive

high priority.

As improvement came overseas, units in the United States did not fare as well. In a period of
severely limited Army budgets, formes stationed in the continental United States were last in line to
receive personnel, funds, and facilities. While the Seventh Army in Germany had well-established
ranges and training centers like Grafenwoehr, the Army in the United States had relatively few such

facilities to accommodate its growing number of maneuver units. That situaon was exacerbated by
an increased emphasis on readiness of the reserve components. If U.S. Army troops were to "train as
they would fight," the Army's senior trainers had to find a means of coming to terms with the vastness

of the late twentieth century battlefield and the waining demands of modern weapons systems.

Another result of the 1973 Arab-Israeli War was that the U.S. Army began to take a harder look
at the status of its weapons systems and its fighting doctrine. Under General DePuy's leadership, the
Army's new Training and Doctrine Command promoted research, development, testing, and engi-
neering programs for a much-needed new generation of weapons and equipment. In 1975, the

restructuring of the Army Materiel Command to form the Army Materiel Development and Readi-
ness Command (DARCOM) signaled, in the words of historian Russell E. Weigley, "a new emphasis
on research and development to acquire new weapons, an area that had suffered considerable neglect
while the Army was preoccupied with fighting in Vietnam." With one of the most comprehensive

modernization efforts in Army history under way, and with the introduction of new school curricula
and training literature, it was apparent that the Army required a modernized conception of how it
would fight. In 1974, DePuy began work on a new doctrine for tactical action, whi "h was published
in 1976 as Field Manual (FM) 100-5, Operations. Among other things, FM 100-5 put a premium on

the realisdc training in combined arms warfare that would enable the Army to win its "first battle of
the next war" against numerically unfavorable odds. As the new manual's authors put it, "training
development must provide training standards and techniques matched closely to the realities of the

modem battlefield." Training had to be developed to enable the force to absorb and apply the new
weapons systems and the new doctrine. The dependence of readiness on close interaction between
combat, doctrinal, and training development was stated with clarity:

Since combat developments and doctrine are dynamic, since weapon systems are
constantly evolving, and since tactics and techniques are continvally changing, training
methods must change apace. Readiness for modern battle means training aimed at payoff

now. Constant readiness for the early battles changes the presumptions previously
governing the US Army training: post mobilization training, annual cycles, cadre
development, and the like.

In addition, FM 100-5, which so decisively bore General DePuy's personal stamp, clearly stated that
"collective training in units should aim at maximum effectiveness with combined arms," and training

9
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had to "simulate the modern battlefield." Both DePuy and Gorman saw training simulation as a low
cost means of achieving readiness for a peacetime Army. Thus, FM 100-5 provided a souna doctrinal
basis for the development of new and innovative training systems. 8

Although Generals DePuy and Gorman could not have counted on it in the early phases of NTC
development, an increase in the defense budget played an important role in allowing such a project
to go ahead. In the early post-Vietnam efforts (1975-1977) to solve the problems of training a modern
Army, training developers worked against a background of shrinking defense resources. That
situation brought two primary, and conflicting, pressures to bear on the Army and its training
community. First, there was the conviction of presidential candidate Jimmy Carter that the service
training establishments were wasteful and therefore a potential source of significant savings. In the
summer of 1976, that position was written into the Democratic Party Platform. Second was the
demand for readdressal of the advantages of military training and other Department of Defense
activities in New England, New York, and New Jersey by a group of Congressmen represerting
constituents whose jobs were threatened by suggestions that bases could be more inexpensively
operated if they were removed to "Sun Belt" locations. The simple fact was that base operations
consumed 60 percent of TRADOC's installation funds and that schools and training centers in the
Northeast were significantly more expensive per trainee than elsewhere. If moving bases to the South
and West proved politically unfeasible, the Army's ability to address demands for savings in its
training programs was greatly reduced. That situation was somewhat alleviated when powerful
members of Congress insisted on, and got, a substantially larger defense budget. The Army's share
of the budget rose from $21.6 billion in fiscal year 1975 to $34.6 billion in fiscal year 1980.9

Thus, by the fall of 1976, the notion of a national training center or centers-which had already
been discussed informally at high levels-had taken on significant validity. The experiences of the
Vietnam conflict had revealed the need for new approaches to training, weapons development, and
warfighting doctrine. Cognizant of the Soviet weapons advantage and impressed by the success of
sophisticated weaponry in the Arab-Israeli War, the Army had initiated the most ambitious materiel
development and modernization program in its history. Meanwhile, the new Army Training and
Evaluation Program for collective training in units had revealed the need for more realism in
collective training and a more objective means of evaluating the results of training in units. The

8 (1) John L Romjue, From Active Defense to Airland Baffle: The Development of Army Doctrim, 1973-1982,
TRADOC Historical Monograph Series, ed. Heiry 0. Malone, Jr. (Fon Monroe, Virginia: Historical Office,
TRADOC, June 1984). p. 2. (2) Weigley, tlbtory ofthe United States Army, quotation on p. 576. (3) Major Paul
11. Jetbert, Deciding What Ilas to Be Done: General William E. DePuy and the 1P76 Edition of FM 100-5,
Oper -. ions, Leavenworth Papers. No. 16 (Fort Leavenworth, Kansas: U.S. Army Command and General Staff
College, July 1988), pp. 26-29. (4) FM 100-5, Operatios, July 1976,quoatsions on p. 1-4. In 1982 the Army
published a radically revamped FM 100-5 in which the new conliguration of fundamental uctical principles was
termed "Airland Battle." AirLand Battle doctrine shifted the focus from active ddefese to agresxive maneuver
designed to capture and hold the initiative. Minor revisions were made to FM 100-5 in 1986.

9 (1) L-r, General (Ree) Paul F. Gonnrm to the author, 23 December 1990. (2) Deparntent of the Army Historical
Summary, "Y 1975 (Washington, D.C.: Center of Military Histoiy, United States Army), p. 70, and FY 1980, p.
169. Amounts shown are dollar value by respective fiscal year.
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"active defense" doctrine so recently set forth in FM 100-5 had provided a sound basis for more
realistic training as well as for greater dependence on training simulation. Lastly, technology to

support more sophisticated simulation was rapidly reaching the field. All those forces came together

late in 1976, to create an atmosphere favorable to the development of a raining center or centers

devoted to training large units in a realistic battlefield environment.

11



Chapter H

CONCEPT DEVELOPMENT AND APPROVAL

For every day of training in peacetime, we may save weeks and months of war.

-Secretary of War Robert P. PattersonI

Background
Against the military and political background of the mid- 1970s was born the concept of a training

facility (or facilities) where Army battalion-sized units could engage an opposing force in a realistic
battlefield environment. As early as 1972, General Gorman, then director of the Board for Dynamic
Training, began thinking about a training format that could help the Army to overcome a lack of
adequate training ianges. By 1974, some senior Army commanders, especially Generals DePuy and
Gorman, began to discuss the need for large centralized training facilities and ways of training units
which would involve laser based tactical engagement simulation. While commander of the U.S.
Army Forces Command (FORSCOM), 1974-1976, General Bernard W. Rogers went to the U.S.
Army T.aining and Doctrine Command (TRADOC) commander General William E. DePuy to ask
his advice and cooperation in resolving the critical shortage of land for training. As a former Chief

of Legislative Liaison, Rogers was keenly aware of the political price the Army paid every time it
asked Congress to provide land. However, he was also fully appreciative of the need to provide
adequate training programs for the new weapons systems being fielded. He suggested to General
DePuy that perhaps the Arriy ought to take one or more areas in the United States, designate it a

I Military Review, July 1949. p. 33, at cited in Selecied Quotations: U.S. Military Leaders, Office of the Chief of
Military Hi.tMory, Deparntent of the Army, Washington, D.C., 3 Feb 64, p. 58.
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central range area, and build all land acquisition around it. For instance, Rogers said, the Army could
acquire more land around Fort Drum in upstate New York on the grounds that it was European-type
terrain and was mainly federally-owned anyway.

In November 1976, Maj. Gen. Paul F. Gorman, Deputy Chief of Staff for Training at TRADOC
headquarters and chief agent for transforming General DePuy's visions of a "training revolution" into
concrete programs, introduced the concept of large training areas where realistic battlefield condi-
tions could be simulated. Articulation of such a concept was the result of General Rogers' request
that TRADOC provide a paper on training policy for inclusion in his fiscal year 1978 Posture
Statement to Congress in February 1977. Gorman's approach to improving collective training was
clearly in line with FM 100-5, the Army's new field manual which stressed that American soldiers
had to wrain as they would fight if U.S. forces were to "win the first battle of the next war." Gorman
defined his ideas in a concept paper and in a speech to the Army Tactical Data Systems project
managers, both of which he titled "Toward a Combined Arms Training Center." In his address,
Gorman responded to a request to TRADOC from L. Gen. Edward C. Meyer, Army Deputy Chief
of Staff for Operations and Plans (DCSOPS), for advice on what the Army should have in its
inventory by way of land for training. Noting that recent requests from Forts Hood, Carson, Lewis,
and Riley for additional land for training totaled $2 billion worth of real estate, Gorman pointed out
the dimensions of the problem and offered suggestions for a solution. 3

With the aid of charts and graphs, Gorman examined in depth the changes that modem technology
and tactics had brought to training. With regard to weaponry, he pointed out that the density of
conventional explosive force that a U.S. Army mechanized division could deliver on enemy targets
in thirty minutes had increased from .9 million pounds in World War II to 4.8 million pounds in 1976.
While tactical and organizational changeshad been dictated by the advent of tactical nuclear weapons
during the 1950s and 1960s, the lethality of the conventional battlefield was not yet fully appreciated.
Moreover. an upward trend in firepower available from the rear since World War II and the pinpoint
accuracy of new precision guided munitions had had a profound effect on tactics. Operations that
placed men forward under increasing amounts of "throw weight" meant putting them at ever greater
hazard. The result had been tactics that spread out the battle and thus depended on fewer and fewer
people in the forward area. Whereas World War I divisions with approximately 27,000 troops had
fought on a front of 2 to 6 kilometers, a division in Europe in the mid 1970s, with 40 percent less
manpower, could expect to fight across a sector 60 kilometers wide. This lower density of men meant
that it took more room to deploy a division. And, as the Army's new weapons systems entored the
force, fewer men would be able to control even more land. Furthermore, developments in artillery

2 (1) Maj Gen Paul F. Gorman, "Toward a Combined Arms Training Center,"Spcech to the PM,
ARTA DS-TRADOC, Nov 76, [hereaftr cited as Gorman, "Combined Anna Training Center" (speech)), Nov 761.
(2) 1sr, Generl Paul F. Gorman tothe author, 14 January 1991, Maj Gen Bernard W. Rogers served as Chief of
Lgislatve Liaison, 1971-72.

.3 (1) MG Paul F. Gorman, "Toward a Combined Arms Training Center" (concept Paver), Nov &6 [hereafter cited as
Gor•an, Combined Arms Training Center (conoept poper)l. (2) Ltr, General (Ret) Paul F, Gorman to the author,
14 January 1991. (3) Quotation from FM 100-5 is on p. I-I.

14



Conceati Developsment and Apprrwlf

and tank cannon technology meant that much more land was required to shoot artillery safely,
especially when rocket-assisted rounds, then under development, were fielded. The same was true of
tank cannon, where the safety fan would greatly increase when the Mark 735 round was fielde4I. The

newest of the Army's tanks were being designed to fire on the move using projectiles fired ata muzzle

velocity of one mile per second. At 15 percent of elevation, the range fan consumed 208,000 acres.
In the face of those rapid advances in technology and changes in operational doctine, t0," Army,

Gorman asserted, had failed to articulate to Congress that an army had to train the way it would fight
- and that meant it aeeded manraver room.4

Suzh an idea was not without precedenL In 1968, a study resulting fiorm the poor kill rfaio of U.S.

Navy aviators in Vietnam pointed to deficient training in air-to-air combat as partly to blame. The

following year, the Navy acted on the report and established a special Naval Fighter Weapons School

- nicknamed "Top Gun"-- to train its fighter interceptor crews in close combat between jets. The
force-on-force training pitted A-4 Skyhawks against F-4 thantom jets. Partly as a result of that

training, from 1969-1972 the kill ratios in Vietnam rose from 2.1 to 12 enemy jets lost for every

American jet lost. Meanwhile, the U.S. Air Force's Tactical Air Commar.J. which bore the main

burdens of the air war in Southeast Asia, explicitly stated its dissatisfaction with its performance.

Carrier squadrons of the Navy did better than TAC squadrons, even when they were flying the same

aircraft. Similarly, a Litton Corporation study by Herbert K. Weiss-using statistics from World War
II, Korea, and Vietnam--showed that in their first combat engagement, American pilots had only a

60 percent chance of survival as opposed to a 90 percent chance after ten engagements. As a result,
the U.S. Air Force established its own version of Top Gun. 5

The Ai- Force's force-on-force exercises, code-named "Operation Red Flag," were conducted at

an instrumented combat training range at Nellis Air Force Base, Nevada. There, under the manage-

ment of the Tactical Fighter Weapons Center, aircrews fron. the Tactical Air Command (TAC) were

exposed to realistic combat situations, an active electromagnetic environment, and an extensive

ground-based air defense system. The training included an opposing force from the 64th Fighter

Weapons Squadron which was trained in Soviet-style tactics and flew aircraft with Soviet

4 Gorman, Combined Arms Training C.•ter (speech). Nov 76.
5 (1)Timothy James Reischl, "An Examinauon of Bawditm Training atLhe National Training Center" (M.S. Thesis.

Naval Postgraduate School, May 1980), pp. 14-15 IHereaftercited as Reischl, "Battalion Training at the NTC"'].
(2) Lt Col Robert L. Herndon, "The Army's National Training Center A Case Study in Management of a Large
Defense Project" (M.S. Thesis, Massachusetts Institute of Tecinology, 1983), pp. 19-20 [hereafter cited as
Hemdon, *National Trainng Canter"]. U Col Hemdon served as Army Staff prmooen for the NTC while
assigned to the Office o the Deputy Chief of Staff for Operations and Plans, HQDA, from July 1978 until July
1981. (3) Gomuan, "Combined Arms Training Center," (speech) Nov 76. (4) Harold K. Weiss, "Systems Analysis
Prublans o Limited War." Annals of Reliability and Mairarbiity, (New York,1966). (5) The Navy uwdy of
1968 was canducted by Captain Frank W. Ault, former commander of the USS Coral Sea. It was entitled Air-to-air
Systems Capability Review o( 1968.' Daniel P. Bolger, Dragons at War 2.34th Infantry m the Mojave, (Novato,
Calif.: Presidio Press), p. 16.
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identification mrkings. The. combat training range also included a replica of part of East Germany
complete with Soviet airfields, a simulated forward edge of the battlefield with arrays of tanks,
artillery, and trucks, and a series of realistic interdiction targets. Maneuvers were monitored by
instrumentation which provided data for objective post-mission evaluation. Thus, the theory went,
pilots were permitted to fly their first ten missions in a simulated war thereby making available to air
commanders a 30 percent increase in the number of aircraft available in actual combat. Every
squadron in the Tactical Air Force was scheduled to go through this three-week exercise every
eighteen months in rotation. The concept of simulating the first ten missions struck a chord with many
of the Army's senior leaders, who wer' aware that U.S. forces had, historically, not fared well in their
first battles since the time of the American Revolution.6

In his concept paper and in the aforementioned address to the project managers in November

1976, Maj. Gen. Gonr.an took great care to explain to his audience how the Air Force was attempting
to solve its training "real estate" problems through realistic tactical engagement simulation, and
suggested the Army follow suit. In its post-Vietnam "revolution," Army training, he suggested, was
"evolving !is much the same way in which TAC's training management improved over the years--
except that we are five years behind or more." Noting that,. unlike conventional air training which
"left participants with fleeting inipessions of the mock combat to beargued overat the bar," exercises
like Red Flag offered the opportunity to capture the action so that in after-action cnitiqu,.s, bkilled
instructors could "build on the fresh experience of participants so as to ingrain thc lessons which the
exercise should have taught." He described a test c.onducted on an instrumented range at Fort Hood
to determine the effectiveness of three-taik platoons as opposed to five-tank platoons. While the test
did provide valuabi. information on force structure, its most important konclusion wzs that
combat experience and feedback brought to bear on learning had greater impact on success than
did force structure.

7

Gorman went on to point out that the Army had virtually no means of collecting training data and
observed that "one of the reasons why the Combined Arms Center hasn't been an effective integiating
center is the fact that it does not have a lot of data being turned in by ordinary units trying to do their
job in a well simulated operational environment, as opposed to the special circumstances that tend to
surround quote 'tests' unquote." He noted that much ofthe sophisticated instrumentation needed for
engagement simulation was already under development. This was true of fe Army's Multiple
Iraegrated Laser Engagement System (MILES) which was scheduled to be fielded in 1979. Gorman
suggested that the Army establish its own "Red Flag" at Fort Irwin in the high desert -f California
nea" the Air Force training ceater at Nellis A~r Force Base. Force-on-force exercises conducted there

6 Gonnan, "Combined Airms Training Center" (speech), Nov 76. Later m a March 1981 reourt, a sady group of the
Army Science Board would ,onclude that "the demcastrated Auperiority of Iranian pilots over Iraqi pilots can be at
least pastially attributed to their previous participation in Red Flag training." Army Science Board Sub-Group
Repcv on tie Army National Training Center, March 1981, p. 1.

7 Gorman, "Cornbin-d Arms Training Cnter" (woncept paper), pp. 1 -15, quotations on pp. 5, 9.
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against troops trained in Soviet doctrine and employing Soviet-type equipment-combined with an
active electronic warfare environment, full air weapon play, and live-fire exercises-could make Fort
Irwin "the Army's laboratory for advanced training technology."s

As noted above, Maj. Gen. Gorman and his staff at TRADOC had developed the central training
center concept at General Rogers' request In their Joint Posture Statement to Congress early in 1977.
Rogers and Secretary of the Army Clifford L. Alexander, Jr., gave the idea its first public exposure:

The Armyforesees one or more National Training Centers, large military reservations
which can support the kind of combined arms training needed to ready the total Army for

battle in Europe.9

Maj. Gen. Gorman forwarded a copy of his plan to Lt. Gen. Meyer at Department of the Army
headquarters. Meyer informally approved further development of the concept. On 11 April 1977,
General Walter T. Kerwin, Vice Chief of Staff of the Army, formally gave approval to the concept
of one national combined-arms unit training facility to begin operations in fLscal year 1980. The
following month, on 23 May, TRADOC published a concept paper, authored by Gorman and his staff,
detailing the command's position on the establishment and implementation of not one, buf three,
"national training centers," which would be technologically advanced training complexes consisting
of Army and Air Force installations.10

The shift from the proposed establishment of one training center to three such centers appears to
have been an effort to soothe the fears of some congressmen from the Northeast who strongly opposed

any move to close bases in their area in favor of activities at "Sun Belt" ases. The proposed sites
were Fort Drum-Griffiss Air Force Base. in the Northeast where reserve component units and active
Army commanders and staffs would be trained on terrain resembling that of Europe; Fort Stewart-
Eglin Air Force Base in the Southeast for light division training; and Fort Irwin-Nellis Air Force Base
in the Southwest for the training of heavy forces. Despite the change in concept, Fort Irwin remained
the central focus of Gorman's plan, and this time he gave the exercises he wished to see conducted
at Fort Irwin a name: RED BANNER, as the counterpart of the Air Force's RED FLAG. 1'

Gorman's argument in support of the establishment of large centralized training facilities for

battalion level forces generally followed the same lines as his plan of 1976. But this time he also

8 German, "Combined Ams Training Comter" (speech), quomLions on pp. 15 and 16. The Army's MILES was not
actjally fielded until 1951.

9 The Posture of the Army and Department of the Army Revised Budget Estimates for Fiscal Year 1978, Joint
Statement by the Secretary of the Army and Chief of Staff before Comnmittees of Congress, February 1977. p. 109,

10 (1) Gorman, "Toward National Training Centers," 23 May 77. (2) Col Kenneth W. Simpson, 1A Col David R.R,
Hale, and !.t Cof Bryan A. Sutherland, "'lhe Naitiona 'Training Cenoer: A Critique of Data Collection and
Dissesninatiar," Mar 1985 [hereafter cited as Simpson, et al, "Critique"]. (3) Semiannual Historical Report,
ODCST, I Oct 77-30 Mar 78, p. 38 [hereafter cited as SSHR, ODCST, (date)].

I1 (1) Gorman, "Toward National Training Centers, 23 May 71. (2) Eglin Air Force Base was the home of the
Tactical Air Command's Tactical Warfare Center and the Air Force/Army Air Ground Operations School,
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included information on unit training areas that had been established by other forces to meet the needs
of training modern armies. The Israeli Defense Forces training reserve at Sinai/Negev had the
capability to train five battalions simultaneously in mounted warfare, employing ten-day training
periods. United Kingdom and Federal Republic of Germany forces leased the Suffield (640,000
acres) and Shilo (180,000 acres) training areas, respectively, from Canada for training battalion task
forces. Soviet forces in Germany also trained in a number of areas ranging up to 130,000 acres, in
which they held regimental (brigade) size live-fire exercises. Convinced that a single facility could
not handle the total Army training task, Gorman presented a carefully argued case for centralized
training facilities in the Northeastern, Southeastern, and Western United States. 12

Toward Establishment of an NTC or NTCs
The TRADOC National Training Center team of the Training Developments Directorate com-

pleted an analysis of several alternatives and options within those alternatives. The choices ranged
from the rotation of six battalion task forces a year to forty-six battalion task forces per year. Planners
believed the latter concept waq the optimum if every armor and mechanized infantry battalion
commander was to experience NTC training during his command tour of duty. Their detailed analysis
was based on feasibility and cost, versus the projected advantages to unit training and readiness. The
project would be a joint FORSCOM and TRADOC venture, Because unit training in the continental
United States was a FORSCOM responsibility, it was designated as the lead agency in "developing
and coordinating this initiative." TRADOC would assume responsibility for the development and
operation of the training environment to include an instrumentation system, a live-fire range, and
electronic warfare simulation. The Unit Training Directorate of the Combined Arms Training
Development Activity (CATRADA) at Fort Leavenworth would develop :he training plans and
scenarios. The exactdivision of authority and responsibility was not clearly spelled out, and this issue
would remain a source of contention between the two commands throughout the early develop-
ment process.

13

12 Gorman, "Toward NationAl Training Centers," 23 May 77.
13 (1) Ibis section closely follows LA Col tIemdon's account in "Naional Training Center," especially pp. 22-24.

Quotation is on p. 24. (2) Nations]. Training Center Developl•ent Ilan, 3 April 79 [hereAftcr cited as NTC
Development Plan, Apr 791. (3) General Gorman's original concept envisioned thai officers and noncommissioned
officers in TRADOC service schools would also receive trainting at the NTC, and that the training center would
serve USAREUR as a sort of "reverse REFORG ER" experience. Neither of these ideas survived final planning.
however, in the early 1980.1, FORSCOM implemented the Senior Leader Training Program, which brwi0st
battalion and brigade command design~ees to tie NTC to observe the performance of rotatung units. (4)
Responsibility for scenaric, development remained with the CGSC only until January 1982, when the Chief of the
TRADOC Operations Group assumed responsibility for planning and conduct of traiiing at the NTC, including
.cenano dcvelovneni Final approval authority wts dlin vested in the N"TC Commmn'.r See COl (Ret William I.
Shackelford, "NTC Perspectives," pp, VI-4 to VI-6. Col Sha;kelford was Chief ,f the TRAIW)C Operations Group
at the NTC from January 1982 to September 1984.
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Meanwhile, FORSCOM was experimenting with desert training along the lines of General
Gorman's concept. During the summer of 1976, that command developed a "desert environmental
training concept" which provided for the rotation of four FORSCOM armor battalions to Fort Irwin
each year, beginning in October 1976, for six weeks of intensive training. Units would make heavy
use of equipment belonging to the California National Guard, which was stored at the Mobilization
and Training Equipment Site at Fort Irwin. The RED FLAG squadron stationed at Nellis Air Force
Base, Nevada, would provide close air support.14

On 23 May 1977, FORSCOM held a working conference with TRADOC, the Defense Advanced
Research Projects Agency (DARPA), the U.S. Army Materiel Development and Readiness Com-
mand (DARCOM). and the U.S. Air Force Tactical Air Command (TAC) to define the training center
concept further and identify initiatives. As noted above, Maj. Gen. Gorman had by now changed the
namie of the projected facility or facilities to the "National Training Center(s)" (NTC). Conference
participants dealt with the issues of site selection, environmental documentation, funding, and
scheduling. In July 1977, FORSCOM assigned Col. John C. Lippencott as NTC project manager.
TRADOC also established a planning staff led by Lt. Col. Richard I. Edwards as program manager.
On 21 December 1977 the NTC planners presented the plan agreed upon to the TRADOC and
FORSCOM commanders. While both approved the briefing, the Development Plan was never signed
by anyone except the TRADOC systems manager. Although it would be the basis for initial
TRADOC planning and resource allocation, FORSCOM never officially acknowledged it. That
omission would come back to haunt TRADOC during the early implementation of the NTC plan.
Nevertheless, the plan received joint approval for submission in both headquarters' program analysis
aid aewsourcce reviews, or PARR. subiuittcd to thu Dcpiuusiewt of Uic Alloy evury January.15

The PARR was a report which highlighted the command's most important programs and laid out

goals and objectives for the future. The TRADOC FY 1980-1984 PARR included $2.3 million for

the NTC in FY 1980. The FORSCOM PARR for the, same period applied S9.5 million to the NTC in

FY 1980. The two commands presented the concept and projected costs of development and

operation to Gencral Kerwin and the Army Staff in a joint briefing on 2 February 1978. Maj. Gen.
John W. Seigle had by that time replaced Maj. Gen, Gorman as TRADOC Deputy Chief of Staff for

Training, Gorman having departed to command the 8th Infantry Division. By this time, in the face of

a variety of airspace, environmental, and budgetary constraints, and despite Maj. Gen, Gorman's

elaborate ugument, plans for more than one "national training center" had given way to development

of one large facility. According to plan, by 1984 forty-two armored and mechanized infantry battalion

14 US. Arniy IorccC Ornmnnd (hctsafic r ciled at FORScOM) Annual Ihitorical Review. FY 1976 (1 Jul75 - 30
Sep 76). pp. 284.85. (SECRII -Infon orusuu used is UNCLASSII:IED)

15 (1) Ilemdox, "NltunalI ta "i ni Center," pp 23, 49. (2) Gornan. "National Training Centort," 23 May 77, (3)
LDccsiaun Paper AtIh.ri)L.N drough DCDR, CATRAPA to DCG for Combined Arms I'l'RADOCJ, I I Dec 81,
sub;: Support for' -IU.
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task forces per year would rotate through the center, two at a time, for a period of continuous field
training.1

6

According to a memorandum for record prepared by TRADOC commander General Donn A.
Starry's executive officer, at the end of the February 1978 meeting General Kerwin opened up the
subject for discussion. At that time, the attendees identified a number of issues and expressed many
concerns that NTC developers would come to know all too well as plans for the training center
unfolded. Lt. Gen. Meyer, the Army's Deputy Chief of Staff for Operations and Plans, insisted that
if the NTC were to be the Army's capstone training event, the service had to have a complete training
concept into which such a facility would fit. Meyer also expressed concern that troops would be
training in the desert using NATO scenarios. General Starry explained that ranges could be caled to
match the NATO environment. Meyer then asked what impact establishment of the NTC would have
on the argument for more land at other installations. The FORSCOM commander, General Frederick
1. Kroesen, cautioned that "we should put forth the argu,.-a.nt that we need both the NTC and
additional land at home stations." Both Meyer and Kroesen stressed the need for the development of
"objective measures of readiness" if a venture such as a NTC were to be justified.1 7

Others on the Army Staff expressed concerns that. related to their particular functions. Most of
their comments had to do with costs. Maj. Gen. William R. Wray, Assistant Chief of Engibeers,
assuming that Fort Irwin would be the chosen site, believed that the $20 million requested
for construction sounded much too low in view of the need for a commissary and housing.

16 Semiannual Ifistoial Report, ODCSRM, Apr - Sep 78, p 2. (2) FORSCOM Annual tlhitorical Revews, FY
1977, p. 256; FY 1978. p. 2 3 2 (Both SECRET -. Information used is UNCLASSIFIED).

17 (I) Wt General Donm A. Starry to Mr. A. W. Marshall. Office of the Secretary of Defnse. 9 Mar 73, Starry
Papers, U.S. Army Military History Insutuie, Carisle Harmcks. Pa. (3) In auendance at the briefing on 2 Feb 78
were:
c-n Wlter T. Kcrwrn (VCSA)

Gmcn Frederick J. Kioenm (Cdr FORSCOM)
Gen Donn A. Starry (Cdr TRADOC)
LA Gen John R. McCitfert H (Dir, ARStaff)
., Gesi Richard L West (Comptroller)
UI Gn Edward C. Meyer (DCSOPS)
Mej Gn Jamse M. Lee (Qef, Legislative L.iaison)
Maj Can William R Wray (ASIL Cbid of Engineers)
Maj Gen Johln C. Faith (OD(COPS)
Maj Gen James F. Cochran M (ODCSOPS
Maj Gen Maxwell R. Thtarman (Dir. Program Analysts and Eviltiation)
Maj Gen John W. Seigle (DCST.TRADOC)
Maj Gens Oven E. DeUavan (ADCS LogistiCs)
Brig Gen Richard D. Lawrence (OCSA)
Brig Gen Russell I. Beny (Office, Chief of Army Reserves)
Brig Gen Emmett H. Walker, Jr. (Dir., Army National Guard)
Brig Gen Corey J. Wnght (OCA)
Brig Gmn John A. Smith, Jr. (Deputy Asit. Chief of S•tff for Intelligence)
Brig Gen i.ewis C. Wagner, Jr. (ODCS Research, Developmnat and Acquisition)
Col John C, Uppencou (Program Manager NTC-FORSCOM)
Col E. Stanticy Diet (ODCST-TRADOC)
I. Col Richard I. Edwards (ODCST-TRADOC)
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Maj. Gen. Cochran of the ODCSOPS cautioned that "the requirement for additional spaces means
that the Army must decide how bad it wants the NTC." Brig. Gen. Lewis E. Wagner of the Office of
the Deputy Chief of Staff for Research, Development, and Acquisition asked where the equipment
was going to come from and what costs would be incurred in adapting it to tactical engagement
simulation. Maj. Gen. Maxwell R. Thurman. the Army's director of Program Analysis and Evalua.
tion, while supporting a NTC, thought the briefing had not adequately addressed instrunentation
requirements. Maj. Gen. James M. Lee, the Chief Legislative Liaison officer pointed out that no
suggestion should be made that a NTC would reduce the use of Fort Drum, because "it would be hard
to sell the NTC on the Hill if Drum were reduced." Brig. Gen. Richard D. Lawrence of the Army
Chief of Staff's office expressed doubt about the cooperation of the National Aeronautics and Space
Administration in view of possible detriment to the function of its Goldstone Space Tracking Station
from air operations and electronic warfare. General Kerwin also was uneasy about NASA's reaction.
Kerwin assured the presenters from TRADOC and FORSCOM that General Bernard W. Rogers,
Chief of Staff of the Army. favored the NTC concept, but expressed his own belief that the project
was "undercosted by 1 1/2 to 2 times." General Saray assured the representatives of the Army Staff
that most of the issues raised had been considered in the initial planning.18

Less than two weeks later Kerwin approved the concept and directed it be submitted to the
Department of the Army staff so that it might compete for funding with high priority in the Program
Objective Memorandum (POM) cycle for FY 1980. The POM, published each May, constituted the
basis for the programs the Army Staff proposed as its portion of national defense strategy. Specific-
ally it contained funding schedules with regard to research, development, procurement, test and
evaluation, and operations and maintenance, all of which were designed to aid in the formulation of
the difense budget. The POM cycle covered a five-year period beginning two fiscal years from date
of publication.9

Continued support at this point in 1978 for such a costly project in the face of severely constrained
resources, was owed in part to the conclusions of the controversial Anny Training Study directed by
Brig. Gen. Frederic J. Brown, Ill, Beginning in October 1977, under a directive from the Department
of the Army, Brown and his associates began to examine the links between training resources,
training programs, training readiness, and combat effectiveness. A major focus of the study was the

examination of the training challenges the Army was facing as it shifted from the draft era to an
all-volunteer Army. In its final report issued 8 August 1978, the board concluded that "the average
level of attainment o1 standards present in the force today is not sufficiently high for the magnitude
of the battlefield tasks." Among other suggestions for a new and integrated training system for the
Army, the 1978 report asserted that the Army had to be able to measure proficiency objectively and

18 Memorandum for Record ATTNG-TDD, 10 Feb 78, jubj: National Truining Cefnter Briefing to the Vice Chied of
Staff ofthe Army, Donn A. Starny Papers, U.S. Army Military History Institute, Carlisle Barracks, Pa.

19 Semiannual Staff Ihstoncal Peport, ODCSRM, Apr - Sep 78, p. 2. (2) FORSCOM Annual Histoncal Review, FY
1977. p. 256; FY 1978, p. 2. . iroth SECRET-Information used is UNCLASSIFIED)
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to verify that that proficiency was translated into combat effectiveness. One way to do this was to
increase emphasis on the instrumented baulefield and battle simulations. 20

Although the Army Training Study was marked "For Official Use Only," and not released to the
public, the Washington Star managed to obtain a complete set of the study's twelve volumes. Press
reports regarding the study maintained that the caliber of Army training was low. They also asserted
that the intelligence levels of many in the all-volunteer Army was too low to permit the operation of
tanks and air defense systems to Army standards. It would be difficult to determine which of these
factors--the study conclusions or the public reporting of them-was most influential with senior
Army trainers. In any case, the proposed NTC scened to offer an imaginative and innovative training
solution that would be very visible.21

Two other studies conducted under the guidance of TRADOC's second commander, General
Starrý, also had some impact on continued interest in a central training facility for units. The Review
of Education and Training for Officers (RETO) Study, begun in 1977, and usually known as the
Harrison Board after its chairman Maj. Gen. Benjamin L. Harrison, convened to study the training of
officers from prccommissioning through general officer positions and to build a coherent system of
officer training. The Long-Range Training Base Study, or Jenes Report, deaht with the facilities
available for training in the light of base closures and realignments. The findings of those stidies,
while not directly related to the development of the NTC, did act to keep training issues in the
forefront of Army concerns.22

Meanwhile planning for the NTC continued at TRADOC. The Combined Arms Center, which
had been assigned responsibility for the NTC test program and scenario development, completed a
detailed training plan. During the same time, TRADOC developed an evaluation plan and an
instrumentation plan. On 19 March 1979,-General Starry approved the combined development plans
which established the NTC as a battalion combined arms training system and set forth milestones and
schedules for accomplishment. He also set the goal of "initial operational capability" for the NTC,
for the late summer or early fall of 1981. On 3 April 1979, TRADOC published the National Training
Center Development Plan as an unofficial document "to initiate a broader planning base for action
officer coordination at CAC, the TRADOC schools and test agencies, HQ FORSCOM, and
DARCOM agencies." The Department of the Army concurred in the development plan on 25 May
1979.23

The NTC development plan included most of the elements Maj. Gen. Gorman had envisioned for
his "Western training center" at Fort Irwin, but gone was the code name RED BANNER. The
TRADOC planning group and senior Army officials envisioned an NTC that would provide the Army

20 Army Training Study Final Report Summary, Department of the Army, 8 Aug 78, pp. 11-7. 11.8-; quotaliol is on
p. iii.

21 Newport News, Virginia Dadiy Press, 4 Feb 1980. p. 24.
22 TRADOC Annual Historical Review, F Y 1978, pp. 36-54. (SECRET - InformatLion used is UNCLASSIHIED)
23 (1) Semiannual Historical Reports, ODCST, I Oct 78 .30 Mar 79, p, 28; 1 Apr - 30 Sep 79, p. 56. (2) NTC

Development Plan. 3 Apr 79; quotation is from cover letter signed by Lt Cci Richard I. Edwards, TRAD(XC
System Manager for die Y'rC.
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a training facility where a total combat environment could be simulated for training heavy battalion
task forces. Such an environment would have realistic maneuver areas; battalion live fire range areas;
an opposing force equipped to simulate a Soviet motorized rifle regiment; unconstrained air space;
full nuclear, biological, and chemical warfare play; and integration of artillery, attack helicopters, and
Air Force close air support. The center was to be fully instrumented to provide monitoring of
exercises and the collection of hard data for objective assessment of "battlefield performance and the
effectiveness of organizations and systems." In no case, however, was the instrumentation to detract
from realism. Brigade command groups would be exercised through the employment of battle
simulations and command post exercises. Those exercises, developers hoped, would improve com-
mand and control procedures without the cost of moving an entire brigade. At full implementation,
planned for fiscal year 1984, exercises would be provided for two battalions and a brigade headquar-
ters during any one rotatior.. Prior to full implementation, brigade headquarters would be responsible
for battle management of a mixture of ox- actual, and up to two, "notional" battalions. The other
rotational battalion would exercise under the control of the TRADOC Operations Group, using a
different scenario. The NTC also provided a "notional" division headquarters, actually located in the
Operations Center, which controlled but did not evaluate the brigade. The brigade, would evaluate
itself using its own chain of command. In effect, then, until 1984 when the instrumentation was
expected to be fully in place, planners envisioned Operations Group responsibility for only one
battalion at a time. If all went as planned, each armor and mechanized battalion commander and his
staff would train at the NTC twice every eighteen months, once as a command post exercise unit
without troops and once with the entire battalion task force involved in field training exercises.
Although the development plan did not spell it out, the concept as approved at Department of the
Army lkvel provided for NTC rotations to begin late in 1981 with an annual cycle of eight to twelve
battalions. The number of battalions rotating annually would increase to twenty in FY 1982 and FY
1983, and to forty-two by 1984.24

After predeployment planning and training, battalions and their support elements (engineers,
signal, artillery, logistics, etc.) would move to an air base near the NTC by military or commercial
aircraft and then by bus to the training center. Upon arrival, they would draw prepositioned equipment
according to procedures for deployment in Europe, and move to their initial position in the field. Each
unit would then begin two weeks of live-fire and force-on-force engagement simulation training
against appropriate force ratios, with maximum free maneuver, close air support, and full-power
electronic warfare. In the tactical engagement simulation portion of their training, the rotating
battalions, or Blue Forces, would fight against an enemy known as the OPFOR, for "opposing force."

24 (11 NTC Development Pai, Apr 79, pp. 1-2to1-3, quotatinp. 1-2.(2)TRADOC Briefin, 10 Feb 78. (3) Willim
B. McGrsf, et al, Science Applications. Inc. (SAD for TRADOC and the Defense Advanced Research Projecu
Agency (DARPA), Report of Findings on National Training Center Funcwional Design and Devclopment
Schedules, Dec 1978, p. 137 (hereafter cited as SAI Report, Dec 781. (4) Science Applications, Inc, for TRADOC,
NTC Analysis Final Technica! Report, March 1981. p. 10-1 [heneafter cited as SAI, Final Report, Mar 1981). (5)
Decision Paper ATZL-TDD-N through DCDR CATRADA to DCG for Combined Arms [TRADOCI, I I Dec 81.
subj: Support for NTC.
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All actions would be monitored and recorded either by sophisticated instrumentation and data

gathezing techniques or by trained observer-controllers (OC). Debriefing teams from the TRADOC
permanent party operations group would process the data thus collected and provide an initial

after-action review (AAR) no :nore than two hours after completion of each mission during the

exercise. At the end of the two-week priod, each unit would receive a final critique of performance.
Take-home packages, made up of copies JC the video and sound recordings and hard copies of the

data collected during their participation in the maneuvers, would assist commanders in training at
home station on weak areas identified at the NTC. The data would also allow preparation of a

television-based record of the operations of rotatiomiz units which would be distributed to
FORSCOM units and TRADOC schools for use in the analyb!• of doctrine, preparation of instruc-

tional materials, and unit training. The data collection project, the r.-ponsibility of the NTC Division
of CATRADA at Fort Leavenworth, was scheduled for completion ant full implementation in the

fourth quarter of FY 1984.25

The NTC, then, would serve as a focal point of Army combined arms trainiog, a place where

battalions based in the continental United States could conduct unit training against a zighly skilled
opposing force in situations closely approximating actual combat conditions. By the end ot FY 1979
the concept had been clearly defined and approved. The Army had designated the establishme,:t of

the NTC its highest training priority. However, despite strong support from senior Army leaders ana

the shield that high priority provided against the program's critics, the road of the NTC to implemen-
tation would not be smooth.

25 (1) NTCDeveJopmeni Plan, Apr79, Appedixi, pp. 1-1 to 1-3.(2)Rei","Baualion Trming athe NlT'C"pp.
20-30. (3) Semiannudal listoncal Repots, ODCST. I Oct 77-31 Mar 75, p. 38; 1 Apr - 30 Sep 33, p. 46. (4) For a
con•ipeme list of the trauinng missions available at the NTC, see John Scou Funnaa and Richard Lykm Wampler, "A
Mehod~ooy for the Evaluation of Urit Tactical Proficiency at the National Training Center" (M.S. Thesis, Naval
Pousgraduate School. March 1982), Appendix A, pp. 168-69 Iherea/wr cited as Furman and Wampler,
"Methodology"I.
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Chapter 111

THE CHOICE OF FORT IRWIN

Its something we can't afford to do everywhere in the U.S. - but it's
some•hing we can't afford not to do someplace.

- LL Col. Allen R. Wissinger'

The Site Selection Process
Cne of the first major actions required to establish the National Training Center was to select a

site for it. To aid in this process, FORSCOM identified six major factors as discriminators in
evaluating potential locations. First, the terrain had to be sufficiently challenging to offer diversity
and encourage innovation on the part of maneuvering units. Secondly, the chosen site had to be large
enough to accommodate a live-fire range of approximately 68 kilometers by 20 kilometers. Thirdly,
the electronic warfare training planned for the NTC dictated that the site be remote from commercial
broadcast areas. In the fourth place, if AirLand Battle doctrine was to be realistically portrayed, air
space had to be unconstrained, that is, restricted to military use. Fifth, weather conditions had to be
favorable for air operations so as to present comparable challenges to all rotating battalions. Finally,
the NTC had to be interoperable with the current mission of whatever site was selected. Although
General Gorman had based his original concept on the assumption that the NTC would be located at
Fort Irwin in California, twelve sites in the United States and Canada that generally met the
size requirements were chosen for analysis. Developers judged only threc of these to be
possibilities: Twenty-nine Palms Marine Base, Calif.; Yurna Proving Ground, Ariz.; and Fort Irwin.
Of those, only Fort Irwin had the necessary ground space for battalion live fire and opposed maneuver

I LA Col Wissinb-r was con•rnander of the fth Bn, 31 st In (Mechunized), one of the OPFOR units, during the early
days of the NTC.
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exercises and air space for electronic warfare and close air support training. Also, its proximity to
Nellis Air Force Base, 100 miles away, would facilitate Air Force cooperation, and its location
approximately sixty miles from George Air Force Base would allow efficient deployment of troops
to the NTC,2

In terms of the site selection criteria, Fort Irwin had other assets. Located in the high Mojave

Desert of California, midway between Las Vegas and Los Angeles, the installation featured 642,805
acres (approximately 1,000 square miles) of highly varied terrain at a mean elevation of 2,300 feet
(Map 1). A combination of rocky, arid mountain ranges, valleys broken by rills and small gullies, and
scattered hill masses could provide cover from ground mounted weapons. Three mountain ranges
naturally divided the pot'-t.i: training area into three corridors that could accommodate two separate
force-on-force exercise arLas and a live-fire range:

fAAA^ A A AVAWATZ AA A A A

AMOUINTAIN' A ^AS

LIVE-FIRE CORRIDOR AN A/

FORAN-TFORC A A ̂
A IEFOI i MOUINTAJA

CENTRAL CORRIDOR A

FORCE-ON-FORCE

SOUTHERN COR'.JDOR

FORCE-ON-FORy

Source: COL William L Shackellord, "NTC Perspectives," unpublished manuscript used
wilh permission of the author, p. 1-2

2 (1) This section on the process of choosing Fort Irwin as the site for the NTC owes much to LA Col Herndon's
"NationWl Training Ctter," pp. 31-32. (2) TRADOC Briefing, 10 Feb 78, The twelve sites analyzed wert: Ft
Irwin, Calif.: Ft Hood, Tex.; Twenty-nine Palms Marine Base, Calif.: Ft Drum, N.Y.; Shilo Training Center,
Canada; Nelfis Air Force Base and Range, Nev.; China Lake Naval Weapons Center, Calif.: Dugway Proving
Ground, Utah; Yuma Proving Ground, Ari.; Pucblo-Sesfano Tract, Colo.; Suffield Training Center, Canada; and
Ft Bliss, Tex. Should Fort Irwin not be chosen, Maj. Gen. Gorman favored the Dugway Proving Ground.
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The Choice of Fort Irwin

The soil composition of sand and volcanic rock offered good traction for tracked and four-wheel
drive vehicles which could maneuver freely throughout the post. Trafficability was limited only by

hills and five artillery impact areas. With the exception of the impact areas, the terrain was almost

100 percent trafficable by foot troops. Fort Irwin was also adjacent to China Lake Naval Weapons
Station and near Edwards Air Force Base and the Twenty-nine Palms Marine Corps Base, a location
which placed it entirely within a militarily restricted air space. Despite winds up to 70 miles per hour,

Fort Irwin averaged 360 clear flying days annually. Annual rainfall amounted to about four inches,
which sometimes fell all in one day. In addition, the fact that Fort Irwin was located thirty-seven miles

from the nearest civilian community at Barstow, Calif., meant that electronic warfare emissions
would not interfere with commercial broadcasts. Neither would an NTC at Fort Irwin interfere with

the installation's current mission. Since 1972, the inactive post had been leased by the State of

California for the state's Army National Guard, who used it as a unit training center on weekends.
The site's only permanent residents were snakes, lizards, ground squirrels, coyotes, kangaroo mice,

and desert tortoises. 3

If these were Fort Irwin's assets, it also had drawbacks as a site for the proposed NTC. The lack
of any but scrub vegetation made concealment from the air nearly impossible. The want of a road
network, urban or built-up areas, snow and rain conditions, or limited visibility meant that the site
little resembled the European terrain it was supposed to emulate. Further, temperatures of 100 degrees

or more in summer and a wind chill as low as -10 degrees in winter could b. expected to take their
toll on soldiers and equipment alike. High winds and daily temperature variations of up to 70 degrees
would adversely affect a sophisticated instrumentation system. The reservation would also make for

expensive vehicular operations over long cantonment-to-training area distances as volcanic rock cut

short track and tire life and dust took its toll on engines. Moreover, because the necrest railhead was
in Barstow, thirty-seven miles away, shipments of ammunition and supplies would have to be made

by road until a railroad spur could be constructed. The austerity and isolation of Fort Irwin meant that

special attention would have to be paid to the physical environment in which the approximately 3.000

permanent party personnel and their families would live. Lastly, and perhaps the most negative factor,
was the existence of the five artillery impact areas which fragmented the most challenging portion of

the terrain, At least two of those would have to undergo an extensive explosive ordnance disposal

clean-up before battalion task forces could realistically maneuver in the area (Map 2 ). Despite those

negative factors, top level NTC planners continued to favor Fort Irwin as they had from the beginning.
That fact probably surprised no one, in light of General Gorman's original assumption. However,

before Fort Irwin could be uflicially reactivated and the NTC established, the Army had two m')re.

hurdles to clear: one with the Air Force and the other with the State Of California. 4

3 (1) Reitchi, "Battalion Tramining at the NTC," p. 30. (2) Hemdon, "Natic.al Truining Cemer," p. 33. (3)
TRADOC Briefing. 10 Feb 78. (4) Shackelford, "NTC Penpectives," p. 1-2.

4 (l)Reiwehl."Batalion Training attheNTC,"p.30. (2) ilemdon, "National Training Center." p. 33. (3)1RADOC
Briefing, 10 Feb 78. (4) Goran,, "Combined Arms Training Center," (oomcept popei), Nov 76.
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Map 2
FORT IRWIN ARTILLERY IMPACT AREAS
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Svurcs: Maj Gen Paul F. Gorman, TRADOC Conceap Paper, "Toward National Training
Centers," p. 32.
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Although Ax•t Irwin's remoteness meant that electronic warfare training would not affect
commercial radio, teWevision, and micro-wave telephone service communications, the electromag-"
netic spectrum was not totally clear. The National Ae onautics and Space Administration (NASA)
.mao consructed its Goldstone Deep Space Tracking Station on the southwest corner of Fort Irwin and
worried that stray emissions might cause interference with the signal. Because electronic warfaxe play
at the NTC would be a TRADOC responsibility, Col. Edwards, TRADOC program manager,
contactcd the Department of Defense Electromagnetic Capabilities Analysis Center and asked that
that agency explore with NASA any potential problems. Study results showed that the Army and
NASA operated on widely separated frequencies, and thus, potential for interference was minimal.
However, to prevent fiuttre problemns, the Center recommended procedures to screen and monitor all
electronic equipment in the area for spurious emissions In February 1979, NASA, the Aimy, the
Navy, the Air Force, and the Office of the Secretary of Defense signed a memorandum of under-
-t-tiding to govern all electronic activities in the Mojave area so as to permit ccmpatible operations
by NASA and all the services. 5

The Environmental Impact Statement
With the electronic interference issue resolved, the Army still could not formally declare Fort

Irwin the site of its new and unique training center until an environmental impact statement had teen
fided and approved. The environmental documentation process brought the Army into direct conflict
with the State, of California and threatened to destroy the entire NTC project.

The Fortrwin area of California had played a significant role in the history of western expansion,
as well as in United States military activities. The old Spanish Ti ail, over which so many Americans
had traveled to California in the nineteenth century, ran through the present site of Fort Irwin. In 1844
Captain John C. Fremont of the U.S. Corps of Topogiaphical Engineers, accompanied by the famous
sCOLIL Kit Car&,n, explored argd mapped the zsea on the way back to SL Louis after exploration of
uncharted western territories. In 1846, the Army had used the area as a camp for the Morinon
Battalion before its deployment to fight in the Mexican War. Beginning in 1860, the Army had
erected a stone fort on the site to serve as a base camp in the Indian wars. Just prior to World War 1I,
the huge installztion was designated the Mojave Anti-Aircraft Gunnery Range. In the early days of
the VWar, General George S. Patton had established a desert training site there for armored vehicles.
During thc. war the site also serve. as an internment facility for prisoners of war. In 1942, the post
was named Camp Irwin for Ma;. Gen. George Leroy Irwin, who had rommnanded field Artillery units
in World War I. The Army inactivated the camp in 1944 but reactivated it as a training center during
the Korean War. In 1961 Camp Irwin was renamed Fort Irwin, and during the Vietnam War it scrvet
as a predeployment center for units enroute to combat theaters. On 31 Decemblr 1970, U.S. Sixtd

5 len&m,"National"trining Center," pp. 33-34.

30



The Choice ofFort Irwin

Army inactivated Fort Irwin for budgeting concerns and placed it in a "caretaker" status to serve as
a training installation for units of the reserve components and for use as a mobilization facility. Since

1 September 1972, it had been the responsibility of the California Army National Guard.6

The fragility of the desert environment caused many in California to seriously consider the impact

a facility like the NTC might have on the area. In the summer of 1977, the Army--through the
Sacramento District Engineer--contracted with EDAW, Inc., a San Francisco-based consulting firm,

to prepare the documentation for the required environmental impact statemenL According to
FORSCOM's historical account of the period, the command completed a draft impact statement in

Jui.e 1978 b:it, because of the many alterations required by the Department of the Army, could not
file it until the fall. A draft, which by that time had cost FORSCOM $85,000, was finally filed in
October 1978. The document contained information on all three sites still considered to be possible

locations for the NTC. During the last week of October, pubiic hearings were held at Barstow, Calif.,
Yunda, Ariz., and Twenty-Nine Palms, Calif. Up to that point, according to the incumbent Army staff
proponent for the NTC, no California state or local authorities had been contacted. Although
FORSCOM's records would seem to indicate differently, the aforementioned staff officer later

declared that "onre the contract to EDAW, Inc. had been awaaced, FORSCOM stepped o0t of the
envirourmental pirture until the draft statement was published and public hearings conducted."
During the hearings in California, the State of California's Resources Agency voiced strong opposi-
tion to the location of the NTC at Fort Irwin on the grounds that the Army had not satisfied the state's
concern for auverse environmental and socio-economic impacts. FORSCOM addressed the Resource
Agency's concerns in the final environmental impact statement filed with the Environmental Prote-

tion Agency on 19 January 1979, At that point, the California Resources Agency voiced objections
so strong that Maj. Gen. James C. Smith, Army Director of Training, derided to file an amendment
to the final environmental impact statement to answer them to detail.7

On 4-5 Apri, 1979, repmscr,'.ives from Department ,c tW, Ar:,,, ,..-.. quarters and FORSCOM
met with California officials in orut., to prepar,. ,Jie amindiiemt, winich was di,,Iributed on 31 May.
The California Resources Agency, however, was still not satisfied, and on 6 July its acting director
requested that the Defense Subcommittee of the House of Representatives Appropriations Committee

withdraw all f.nding for the NTC from the FY 1980 budget. On 26 July 1979, the subcoinmittee
deleted NTC furtling in its initial budget review, leaving the Army only eight weeks to settle the issue
if funding was to be -vailable in FY 1980. When a meeting in Sacramento on 9 August 1979 between

Maj. Gien. Smith and California authorities failed to resolve the problems, senior Army officials
discussed thei, case with United States Representative Jerry Lewis, who represented the Fort Irwin

6 (I) Herndon, "National Training Center," pp. 32-33. (2) CONARC/ARSTRIKP. Annual Historical Summary, FY
1971. p 28. (CONFIDENTIAL - Informn ion used it I.NCI. ASSIPF.ED) (3) Fufl tiea!rnmett of Gjeneral Patton's
descft training ventres can be found in Th• Deiret Training Cenier, C.AMA, Study 15, Historical Sction, Army
Gruwmd Forces, 1946.

7 (1) Herndcn, "National Training Crmter," pp. 34-38, q4tration on pp, 34-35. (2) FORSCOM Annual Historical
Review. FY 1978, p. 191.
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area. LewLs convinced some like-minded members of the California Assembly to sponsor a resolution
endorsing establishment of the NTC at Fort Irwin. That resolution was unanimously endorsed on 5
September 1979. Supported by the Assembly, Maj. Gen. Smith met again with California officials at
San Bernardino the following day. After the Army had specifically countered the concerns of
California environmentalists, a memorandum of understanding was signed between the Army and

the State of California. California officials immediately requested that the Defense Subcommittee
restore the NTC funding request. On 20 September 1979 the Commttee vowd unanimously to
reinstitute funding for the NTC. Meanwhile, on 8 August 1979-anticipating settlement with
Californa-the Deputy Secretary of Defense approved the establishment of the NTC at Fort Irwin,
with reactivation of the fort scheduled for 1 July 198 1. After two years of site analysis, deliberation,
and failure to reach agreement with California officials, the NTC finally had a home.a

8 (1) l-Iemdon, "Naional Tl'•ining Center," pp. 34-38. (2) IORSCOM Annual Iisltorical Review, FY 1979, p. 21(j
(SECRET - Inforfnation used it UNCLASSIFIED)
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The main entrance to Fort Irwin.
The magnitude of the NTC opens up to view at the crest of the hill.

An example of the rocky and rugged Fort Irwin terrain, which took its toll
on vehicles and troops alike.



The Headquarters of the U.S. Army's National Training Center, the most riorous"
trainingfaciliry in the world. The commander of the NTC, a brigadier general,

is on duty, his flag posted.

A Blue Force soldier watches for enemy
movement. The laser detectors on his helmet
and harness will indicate hits, kills, or near

misses from OFFOR fire.
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A mechanized infantry squad mounted in an M!13 Armored Personnel Caner'
moves to contact with the OPFOR. Visible along the side of the APC is a belt of
MILES sensors to register incoming hits. The strobe light to the gunner's right is

activated when a hit is registered.

An OFFOR soldier mans a MILES -equipped
....... M60 machine gun, modified to resemble a

Soviet 12.7-mm. heavy machine gun, atop a
EMP vehicle.



An OPFOR column heads for batte in its "1/ISMODed" T-72 tanks. The data transmitter
antennas will relay battle hit and kill data to the NVTC core instrumentation facility.

A AMP fires its 73-mm. smoothbore gun at a U.S. Army armored vehicle in the Valley of
Death. The smoke from: a 110ff man device indicates the gumnsfiring, while a MIMJS emitter

records hits, kills, or near misses on the target.



Mobile cameras record aheforce-onforce maneuvers for use in after action reviews
and for inclusion in the unit's take-home package.

JV
t e,

A Range Management and Control Subsystem vehicle on the ridgeline provides audio-video
communication to the core instrumentaton facility. The camera crew on the left is recording

an after action review for inclusion in the rotating unit's take home package.



Close-up of a Range Management and Control Subsystem
audio-video communications vehicle.
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.Ils lonely vgil in the desert as yet unrewarded, a soldier equipped with MILES
tries to maintain his alertness for OPFOR movement despite 115 degree

midday temperatures in the Mojave Desert.



Chapter IV

IRONING OUT THE EARLY PROBLEMS

While the Army sought to come to terms with California concerning the use of Fort Irwin,
problems between TRADOC and FORSCOM, as well as funding difficulties and personnel issues,
further threatened to abort the entire NTC program. Even after the training center opened in July
1981, a number of unresolved issues prompted serious questions about its future. Indeed, not until
Phase I implementation was well under way did the NTC begin to become the efficient and effective
institution its designers and developers had envisioned. Even then, taking into consideration that the
NTC was to be the "pinnacle of Army training," pointed questions lingered as to how much the
Army's training system had really improved since the Vietnam era.

The Question of Responsibility
The size and scope of the project-An the fact that the NTC represented a radical departure from

the existing Army training system-meant that both FORSCOM and TRADOC had to make
organizational changes if the training and its evaluation were to be adequately managed. A major
organizational problem during the plarning stages resulted from the neglect of the Department of the
Army to specify clearly each command's authority, responsibility, and accountability for the NW
effort. General Gor-man's concept for the training center contained among argument that TRADOC
ought to be the lead agency to insure that training, not operational readiness, always remained the

primary goal. PORSCOM, on the basis of the command's responsibility for the combat readiners of
active and reserve component Army units, believed it should have complete control over training at
the NTC, with TRADOC relegated to an assisting role. TRADOC, on the other hand, insisted that it

was responsible for the development of tactical doctrine and training management and thus should
design and operate the training envirotn-ent at Fort Irwin. Many of those problems were, perhaps,
inherent in the division in 1973 of America's continental forces between TRADOC and FORSCOM,
two four-star commands. While that 1973 solution to Mte problems of demobilization and
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modemization proved sound, the relatively new organization tended to complicate changing the
Army when disagreements arose over major programs.I

Whatever the cause, to make matters worse with regard to the NTC, neither command's project
manager was subordinate to the other. Recognizing that this situation was sure to create problems,
Lt. Col. Richard I. Edwards, systems manager at TRADOC, and Col. John C. Lippencott, project
manager for FORSCOM, attempted to negotiate a memorandum of understanding to clearly delineate
the division of authority. When they failed to do so, the Army Director of Training, Maj. Gen. James
Smith, interceded and pushed through publication of Army Regulation 350-50, "National Training
Center" (effective 15 April 1980), which prescribed the policies, objectives, and responsibilities of
each command. Meanwhile, General Starry and General Robert M. Shoemaker, who had replaced
General Kroesen as FORSCOM commander in August 1978, sent a joint letter to General Meyer
expressing the need to have a general officer as commander of the NTC. The NTC commander,
Meyer and Shoemaker agreed, should be responsive to both of them. In August 1979, Brig. Gen.
James T. Bramlett was assigned to command the NTC.2

AR 350-50 placed overall responsibility for NTC policy in the Office of the Deputy Chief of Staff
for Operations and Plans, Department of the Army. Planning and programming for the resources
required for research, development, and procurement of materiel to support the NTC fell-to the
Department of the Army Deputy Chief of Staff for Research, Development, and Acquisition.
FORSCOM would operate the training center as a FORSCOM training facility. In line with that
responsibility, FORSCOM would provide the force structure for the OPFOR and base operations, the
prepositioned equipment for rotating units, appoint a commander of the rank of Brigadier General to
command all units and elements assigned to the NTC, and schedule all NTC training facilities (Table
1). To Forces Command also went responsibility for development of a master plan to prepare units
for rotation and the development of cost data to establish and operate the NTC. TRADOC would plan,
test, and establish the combat training and evaluation environment, plan the instrumentation system,
and develop the threat-based unit training tasks and operational scenarios. The Training and Doctrine
Command would also provide an Operations Group and develop the doctrine and training systems
for the units which would serve as opposing forces (OPFOR) during force-on-force exercises. In
cooperation with the U.S. Army Materiel Development and Readiness Command (DARCOM),
TRADOC would provide the OPFOR vehicles, the visual modification (VISMOD) kits for those
vehicles, and the engagement simulation equipment. Although the Operations Group would be a
TRADOC element, both it and the OPFOR units would fall under the command of the NTC
commander. All NTC support plans by other major commands were to be coordinated through
FORSCOM; all training actions would be coordinated through both FORSCOM and TRADOC. 3

1 This account of the early problems and the fiscal planming for the NTC follows LL Col. Hemdon's "National
Training Center." pp. 27-28.

2 (1) IWd. (2) General Donn A. Starry to General Robert M. Shoemaker, 6 Jul79, Donn A. Starry Papers, U.S. Anny
Military History Institute, Carlisle Barracks, Pa. (3) General Officer Roster, April 1980.

3 AR 350-50, "National Trainin Center," 15 Mar 1980.
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Even assuming the question of authority had been settled by Army regulation, that question was
not the only source of conte•tion between the two commands. Same top level planers believed that
the commitment to the NTC's success among many at Department of the Army headquarters and at
TRADOC, might not be fully shared at FORSCOM. From FORSCOM's point of view, the NTC plan
placed on the command primary responsibility for a project conceived at TRADOC. The NTC would
create not only a new unit training system but a new installation requiring command management.
FORSCOM also complained that it had not received the additional personnel necessary for extensive
planning efforts and resource estimaes. In addition, none of its senior officers had been involved in
the concept development process. Whatever the reason, in the first two years of planning, 1977-79,
the FORSCOM NTC Project Office was staffed with only two officers, and no other members of the
headquarters staff had organizational responsibility for initiatives in NTC development. In addition,
the FORSCOM project manager, assigned in July 1977, had a mandatory retirement date of March
1979. When he retired, the position of NTC project manager remained Vawt3JA for six months, leaving
only one person with full-time status in the NTC Project Office. It was the judgment of LL. Col. Robert
L. Herndon, Army Staff proponent for the NTC in the Office of the Deputy Chief of Staff for
Operations and Plans, that

although FORSCOM superficially embraced the NTC-concept, the planning effort
became an additional and secondary job for members of the FORSCOM stoff.... As a
result, major planning requirements were over-looked or given superficial treatment and
coordination with other commands, agencies and political organizations were not
established.... Although actively supporting the NTC in public, senior FORSCOM
general officers on several occasions privately expressed theirpersonal doubts to members
of their staffs that the NTC would ever be established. Such doubts were translated into
cursory efforts by the FORSCOM staff in developing resource, logistics, personnel, and
engineer requirements for the NTC.4

Underlying all these issues was a fundamental tension that resulted from two competing views of
the desirability of centralizing training. Everyone agreed that responsibility for unit training rested
with the unit chain of command, but with regard to execution, there was a broad range of opinion as
to the relative merits of a centralized versus a decentralized environment. Indeed, TRADOC was
reported as being seen by much of the Army as "the epitome of undesirable centralization imposing
unnecessary 'good ideas' on an Army that was well along in self-correction." The NTC may have
become a focal point of those concerns as arguments crystallized on high costs which "siphoned away
FORSCOM funds which could have been better used by chains of command training at home
station." FORSCOM unit commanders also worried that their performance at such a facility as the
National Training Center might adversely affect their assignments and promotions. 5

4 Herndon, "National Training Center," pp. 24,29; quotsions are on pp. 24 and 29. 1A Col Herndon's conclusions
were based on his own exiperience. as well as on interviews with other top level planners.

5 li., LI Ger (Ret) Frederic I. Brown to the author, 2 January 1990.
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Even after the NTC had been operational for more than two years, some senior officials at

FORSCOM still felt they were not being treatre as an equal partner in the ambitous training venture.
For example, in May 1984. General Richard E. Cavazos, the FORSCOM comma.nder, complained

to General Maxwell R. Thurman, Army Vice Chief of Staff, that fot eign visitors were being sent to

the NTC without any prior notification to FORSCOM. He professed to be "enraged by the Army Staff
making commitments about Forces Command without so much 'by your leave' to this command. No

other MACOM in the Army suffers such direct action [that] usually involves expenditure of funds

and precious resources that I know we'll not be reimbursed for."" He continued:". NTC is only for

professionals not casual curious travelers .... We in most cams are never asked, just notified." 6

In addition to those problems, in the early days of its development naither TRADOC nor

FORSCOM established an office to press for the new training center. Although the NTC was

designated the Army's highest priority training project, lack of organized promotion during the initial
planning process threatened to destroy the entire projOcL Finally, in March 1979, Maj. Gen. James

Smith, the Army's Director of Training in the office of the Deputy Chief of Staff for Operations and

Plans, assumed responsibility for "selling" the NTC concept. In March 1980, he recommended that

a general officer steering committee be created to give the NTC visibility, insure coordination

between commands at the highest levels, and expedite problem-solving. LL Gen. Glenn K. Otis, who

had replaced General Meyer as Deputy Chief of Staff for Operations and Plans when Meyer became

Chief of Staff in June 1979, approved Smith's recommendation. The first NTC General Officer

Steering Committee met at Fort McPherson, FORSCOM headquarters, on 12 May 1980. Chaired

jointly by Lt. Gen. Marion C. Ross and Lt. Gen. William R. Richardson, deputy comrmanders of

FORSCOM and TRADOC, respectively, the committee also included Maj. Geai. Smith. Other

committee members were General Otis; Maj. Gen. Donald E. Rosenblum, TRADOC's Deputy Chief

of Staff for Training; Maj. Gen. William R. Wray, the Assistant Chief of Engineers; Brig. Gen.

Jeremiah J. Brophy, the commander of CATRADA, and Brig. Gen. Bramlett, te commanding

general of the NTC and Fort Irwin. From the spring of 1980 until the reactivation of Fort Irwin in

July 1981, the experienced members of the committee and their successors championed the NTC

among its detractors and greatly facilitated its establishment.7?

Funding and Budgets
While project developers struggled with the problems o, division of authority and lack of support

for the NTC, the staffs at FORSCOM and TRADOC began preparing the necessary resource

estimates for establishing and operating the new center. If funding for the NTC was to be included in

the FY 1980 budget, detailed cost estimates had to be filed by January 1978. Planners based their

h Mig, Cdr FORSCOM to VCSA, 141935Z May 84. subj:FornignVisitona to NTC.
7 (1) Hemdm, nNaiorad Training Center," pp. 14-15,28-29,51-52.(2) DeparlmaIu of the Army Historical

Swriary: Fiscal Year 1980, Lenwood Y. Brown, ed. (Washingum, D.C.: Center off Military History, United States
Army,1983), p. 52, General Edward C. Meyer seived as hijef of Staff of the Anmy from 22 June 1979 to 21 June
1983.

37



ironinga 0 the Ear.1y Problems

estimates on the NTC's location at Fort Irwin, even though Ge'ficial site sclection way not made until
August 1979. Meanwhile, legal counsel at Department of the Army headquarters advised fsal
planners that until the environmental documentation issue was re-volved with the Stute of California,

no funds could be expended to conduct engineering studies of the existing facilities at For. Irwin.

FORSCOM planners had v' base their estimates on records and several short field trips to Fort Irwin
In addition, because the reactivation of Fort Irwin was a "new" Army activity, FORSCOM was
requlie..ý to conduct a study u.i determire the relative advantages of military or Army civilian support
of in3tallation activities as oppox•ed to contrwtor rupport. Fort Irwin was the first Army installation
2;'ted by the requirement to have all base operations activities studied for cost comparisons.
According to LL Col. re"mdon, "FORSCOM planners did not recognira the criticality of such a

reuireme" mod argued that the approval of the NI'C concept also constituted approval of the
n.tian;ng concept which negated the need for the study." As a result, according to Herndon, more than

Lhir) mtnths elapsed before FORSCOM planners recognized that such a swtdy was es.ential to NTC
developmec.),s

The develoo,-' lack of experience with a project like the NTC rnso affec "d other fiscal planning.
The NTC was unique compared to materiel development and acquisition projects in th-a only a small
fraction of the cos: woild be earmarked for equipment and maintenanvce; the rest involved "people"
issues like transgvmition nl moops to the cnter, training, hN'using, facility repair, medical care,
recreational facilities, etc. In the absence of guidelines. NTC managers had to break new ground. The

lack of data, coupled with lack of e:.perience and the fact tOW no formal methodologi or comprehen-
sive plan was developed to identify ahl possible resource requirements at the NMIC, resulted in

estimates that later proved much too low, just as General Kerwin l'd feared they would. Such

inadequate initial resource identification and the resulting cost escalation mandated major program
and budget revisions and provided NTC critics witlh a rationale for killing the entiuy program. It is

worth noting here that the Army's budget requests to Cou.g'ess included funds for the rotation of
additional task forces for winter training at Fort Drum. The inclusion of that request was, without

doubt, an attempt to head off strong objections from the "northeast caucus" based on their fears that
bases in the northeast might be closed in favoc of Sun Belt bares.9

The single most important factor affecting the budget and influencing rsource shortages was the

need to reactivate an inactive installation. Fort Irwin, was the first Army post to be activated or

reactivated in more than twtwaty years; thus there were few omanagers with experience in such
planning. The NTC concept called for manning the facility with active duty soldiers reassigned from

8 (1) Hemdon, "National TraininS Center," pp. 26-27,39,43 (quotation on p.43). (2) SAI Final Report, Mar 1981,

9 (I) Herndon. "National Training Center," pp. 9,39-40. (2) When a contract was awarded to Boei', Services
Interational in July 1981, FOt'.SCOM calculated that the sivings to the Sovernmezn would amount to $6.2 nullion
annually, 19 percent lower than the original estimate. Department of the Army Huionr-al Siwvwary: FLca! Year
1981, Chrisco•e 0. Hardyman, ed. (Washington, D.C.: Center of Military Hfistory, United States Army, 1988), p.
192. (3) U.S. Congreis. Senate, Defensc. Subconmirttea. of the Qx•,nittee on Appropriations. beparinst of
DefueM Apjropriatiomfor Fiscal Year 1980.96th Cm7g., I it seas.. March 7, 1979.
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other installations, and the use of equipment drawn from the Army inventory. The budget, therefore,

did not have to include pay for military personnel, or the cost of administrative and training
equipment which the Army would issue directly to the NTC. It did have to include installation support

functions, hotuting for approximately 3,000 soldiers and civilian personnel and their families, and the
repair and construction of installaticn facilities. Before improvements were made, the installation had

onlj a small cantonment, with some 4,600 barracks spaces located mostly in single story temporary
building-., 18 company-size dining halls, and one 1,000-man consolidated mess hall. Of the 1,006

buildi-igs and structures on base, roughly one-half were of World War II vintage, and many did not
meet current "Volunteer Army" standards. The small Army airfield could not handle Air Force troop
carrier aircraft. Provision for all of the needs associated with reactivating Fort Irwin contributed
dramatically to cost overruns and the need for constant budget revision.W0

Housing was a case in point. Preliminary studies indicated that there was adequate housing at Fort
Irwin or in Barstow. However, the 506 housing units on the installation required extensive renova-

tion. That done, a requirement would still remain to house 900 soldiers and civilians. Butby late 1980,
high interest rates had driven Lhe cost of off-post housing to unaffordable levels for most enlisted
soldiers. The solution was to build 454 new family housing units at Fort Irwin, at a staggering cost.
Because the housing units would not be completed until 1983, the Army was forced to increase the

variable housing allowance for personnel assigned to the NTC. 1I

Nor was housing the only budget destroying culprit. FORSCOM engineers had assumed that the

facilities and utilities at Fort Irwin would require only minimal repair, but detailed surveys in the fall
of 1979 proved that desert conditions had taken their toll. Badly corroded water and gas pipes had to

be replaced; kangaroo mice had destroyed the insulation on electric wires. In addition, new construc-

tion projects were planned for troop barracks, a mess hall, a commissary, recreational facilities, a fire

station, an ammunition supply point, a railroad spur from Barstow, command and administrative

buildings, and a new water deflouridization plant. Roads also had to be upgraded to meet defense
access road standards. As a result, estimated costs for facility repairs and new construction escalated

from $27.0 million in the FY 1982 budget to an estimated $299.4 million from May 1981 through
FY 1987. At the end of 1984 several projects were still subject to deletion. 12

Meanwhile, the NTC was not winning many friends in Congress. If the NTC was to be operational

by the projected date of 1 July 1981, funds had to be provided out-of-cycle. By internal reprogram-
ming of funds, the Department of the Army provided $5 million but had to go to Congress for an

10 Hemdon. "National Training Center," pp. 41-43. (12) Deparanent of the Army, Final Environmenal Impact
Statemeant: Natioa2 7Training Canter, Forl Irwin Site, Fort Irwin, California, 19 January 1979, pp. A-47, A-!9. In

March 1979, General Rogen, in his tstimony before the Defense Subcomnmiuee of the Committee on
Appropriations presented the following figures to Senator John C. Stennis, chairman:
fX EMI E=J f=I EX-H FY 0-9
$29.6M $28.2M S59.4M $53.2M $54.5M $224.9M
U.S. Congress. Senate. Defense Subconmittee of the Committee on Appropriation. Departmeat of Defense
Appropriagionsfor Fiscal Year 1980.96th Cong., Iit sas., 1979, p. 839.

1i Hemdon, "National Training Center," pp. 4-46.
12 Ibid., pp. 46-48.
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additional $7.65 million for new construction. In September 1980, Congress reluctantly approved
on the grounds that the Army had already located some troops and their families at Fort Irwin, but
scolded the Army sevc -ly for its poor initial planning. Although some senior Army officials
recognized that the NTC budget estimates were grossly inadequate, they believed that if the
schedule was allowed to "slip," the high priority that was carrying the NTC through the budgeting
system might also slip and result in a deletion of the program. Indeed, in his testimony before the
Senate Subcommittee on Defense Appropriations in March 1979, General Rogers told Senator John
C. Stennis (D-Miss.), chairman of the committee, that "Because Fort Irwin is already a Class I Army
installation with sufficient land and extensive unused facilities, the estimated one-time costs of
establishing the National Training Center at Fort Irwin are minimal."

Estimated costs, however, would continue to rise. In support of his aforementioned testimony
in 1979, Rogers presented the following figures to Senator Stennis:

FY 80 FY81 FY32 FY83 FY84 FY80-84

$29,6M $28.2M $59.4M $53.2M $54.5M $224.9M

Two years later, in April 1981, again in response to an inquiry as to the costs involved in the
establishment otfa NTC from Senator Stennis, the Office of the Chief of Staff of the Army provided
the following figures ($ millions, may not add due to rounding): 13

13 (1) U.S. Congress. S.natc. Defense Subcommittee of the Commiiute on Appropniations. Questiontfrom Senator
Stennis. 96th Cong., 2d ses., April 1981, p. 94 9. (2) U.S. Congress. Senste. Defense Subcommittee of the
Committee on Appropriations. rtiparstment of Defenuc Appropriationsfor Fiscal Year 1980. In 1983, D, Col
Hemdcin placed the actual exsxnditue for the NTC at $44.1 million in FY 1980; $582.6 million in FY 198 ; Wind
$174.1 milLion in FY1982. lit figures were based on FY 1980 constant dollars.

SOperations and Maintenance - Army
Other Procuemnent

CReard,. Devqoprrmt, Testing, and Evaluation
d Military Constucton - Army
" Family Housing Maintenance - Army
f FORSCOM idenified an additional S4.3 million unfunded requirement for FY 80to rehabilitate existing family
housing at Fort Irwin.
I FORSCOM identified an additional $16,2 million unfunded requwrementfor FY 81 for repai r and rehabilitation
of Fout Irwin facilities,transponation of M551 Sheridans to Fort Irwin, and to provideinitial MCA at Fort Irwin.
" Identified additional OPA requirenents for instrurmentation procurement of $6.5 million for FY 82 aiid $0.1
million for FY 83,
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Reprogrammed Total

FY 80 FY 80 FY 81 FY 82 FY 83 FY 94 FY 80-84
OMAa 14.7 +8.9 34.4 _ 55.4 56.9 71.2 241.5

OPAb 10.3 0 4.8 2.39 0 .1g 0 17.5
RDTEc 0 0 0.5 0 0.5 0.5 1.5

MCAd 0 0 0 27,0 40.4 19.3 86.7

FHMA0 0 0h 4.5 39.6 9.7 1,2 55.0

25.0 +8,9 44.2 124.3 107.8 92,2 402.2:j

The overt and organized top levei support for the nascent NTC also coincided with a world
political climate that helped calm some of its critics. In 1979, religious upheaval in Iran resulted in
the anti-American Ayatollah Khomcini replacing the Shah as head of state. The presence of this
unfriendly regime seemed to threaten the flow of crude oil through the Persian Gulf. Several months
later-in December 1979--the Soviets moved into Afghanistan, Iran's eastern neighbor, exacerbat-
ing the conc'.m that Soviet troops might also move upon or coerce the oil producing Gulf slates. That
situation especially influenced NTC critics who had argued that the terrain at Fort Irwin in no way
resembled that of Western Europe. The NTC terrain did closely resemble that of Iran and the Middle
East, which now was rapidly becoming a major area of contingency force operational planning, In
addition, as noted above, the period from 1979 to 1983 saw a short-lived but imporunt national
consensus that defense had been seriously tinder-rcsourced during the drawdown after Vietnam. As
a result, during the late Carter and early Reagan administrations, spending for defense saw significant
increases.

14

"Start-up" Difficulties
Ultimately. giveri an imptived defense spending environment, it was the continued support of

high ranking offiCU.3 and civilians that allowed the NTC to open on schedule and survive its many
setbacks in the early years of operation, The NTC was formally established on 16 October 1980, and
Fort Irwin was reactivated on 1 July 1981. Late in 1979, Brig. Gen. James T. Bramlet. had replaced
Col. Lippencott as FORSCOM program manager and assumed control over all NTC actions, In
October 1980 the Office of the Program Manager for the NTC at FORSCOM was transferred from

14 ilemdon, "National Training Center," pp. 47.50, For FY 1979, the Cart.r adminisration supplrted a 5 pacent
iiictease in defense spaiding partly becuuse of pressure frown former Secretary of State Henry Kissinger, Senator
Sam Nunn, aid Senator John Tower. Those top level advocates of increased military spending advised Canerthat
without increased spending the strategic arms treaty would be uuileis, and, in any case, he would have trouble
gathering the necessayy support for it approval. Budget authoriue, approved 5128.7 billion for FY 1979. For FY
1981, the Senate approved a record $161 billiun; that figure ruse to 5178 billion for l'Y 1983, New York Tinwe, 18
Sep 7 9.
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the Office of the Deputy Commanding General to Fort Irwin, and Bramlett was designated the first
commander of the National Training Center. At that time, the FORSCOM program manager's office
was discontinued. Meanwhile, the newly appointed chief of the TRADOC Operations Group, Col. S.
Price Darling, reported to Fort Irwin in October 1980 after spending two months at the Combined
Arms Center for orientation. Table 2 shows the final planning organization of the NTC:

Table 2
NATIONAL TRAINING CENTER FINAL PLANNNING ORGANIZATION

November 1979

Project Manager ---
and NTC Army StaffC ProponentCommander..... . . .

I----------------------
FORSCOMNTC Project rA. OC

Office I NTC Project Other Commanders
Office and Agencies NTC

Planning Staffs

-.. . I 7 I .
Ft Hood Live Combined Arms Center

Fire Range Design Training Design
& Development & Development

Source: Lt Col Robert L Herndon, "The Army's National Training Center: A Case Study In
Management of a Large Defense Project" (M.S. Thesis, Massachusetts Institute of

Technology, 1983), p. 51.
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Beginning on 1 October 1981, Boeing Services International began performing installation support
functions at Fort Irwin. After more tha four years of planning, which had involved many organiza-
tions in the Army, numerous federal agencies, state and local governments. private interest groups,
and contracts, the NTC was a reality. 15

The FORSCOM staff at the NWC, as indicated above, was led by a commander of the rank of
brigadier general (Table 3).

Table 3
NTC PRIMARY STAFF

CDR~

CSM~

-7-s ----- ]----------

DOT DOS DPTSECI DPCA Che G

Source: William L Shackelford, "NTC Perspectives," 1904 (unpublished study; graphics
uewihpermission of the author)

15 (1) Hemdon, 'National Training Center," pp. 36,44. (2) FORSCOM Annual H-istonical Review, FY 19S 1, p. 331
(';ECRET-Informistion used is UNCLASSIFIED) (3) Meaw, Brig Geni Croweli, DCST, to General Starry, Cdr
TRADOC,thitough Maj Geni Blount, Co4'S TRADOC, 6 Ault 90, subj: Where ame We?, (4) Department of the Aminy
General Order GO- 16, 22 Jurc 8 1, chaged Fort Irwin's status frtxn that of a subpost of Fort Ord toain active
Army installation asof I1July581.
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The NTC chief of Staff served also as deputy commander of the NTC. Under the chief of staff were
four deputies responsible for FORSCOM's various functions at Fort Irwin. The Deputy Commander
for Training (DCT) commanded the two OPFOR battalions. The Deputy Commander for Support
(DCS) served as principal advisor to the commander in matters pertaining to maintenance and logistics
support. He was also responsible for monitoring the maintenance services provided by Boeing and
for estimates of the number of vehicles units would need to provide from home station. Coordination
of the arrival and departure of units and the issuing of training ammunition, MILES, and obstacle
materials fell to the Deputy for Plans, Training, and Security (DPTSEC). The Deputy for Personnel
and Community Affairs (DPCA) assisted units in Red Cross support and safety matters. The Chief
of the TRADOC Operations Group was also aligned under die commander and served as executive
agent for the conduct of training and as principal advisor to the NTC commander in matters concerning

training.16

Support units at the NTC included two support maintenance companies that provided general
support for the maintenance battalion that deployed as a part of the brigade slice and ran the repair
parts activity (Table 4). To provide smoke on the battlefield during force.on-force maneuvers, a
smoke generator platoon was assigned to the NTC. In addition to those units, an electronic warfare
detachment provided the OPFOR with the capability to monitor, intercept, and jam Blue Force radio
signals. All units involved in the support of training were under the operational control of the
TRADOC Operations Group during training periods.17

Although the TRADOC Operations Group was aligned under the NTC commander, it had its own
internal organization. The Group Headquarters included a small administrative and support staff to
manage personnel and conduct administrative, logistical, and organizational maintenance activities.
It also included a support section responsible for the maintenance and repair parts supply for the
tracked vehicles assigned to the Operations Group (Boeing provided that service for the wheeled
vehicles) (Table 5).

The Plans and Operations Division was made up of two scenario development teams and a
live-fire section responsible for execution of live-fire training. In addition to designing the training
scenarios, the scenario development personnel also provided exercise. management control (EMC) to
assure that maneuvers were carried out according to higher headquarters plans and orders. And they
also prescribed time schedules, event lists, and OPFOR directives. The exercise management
controllers monitored brigade and task force activities to insure that the scenarios were carried out as
they were designed. They also played the role of a fictional division headquarters, assuming the
functions of the "52d Mechanized Infantry Division," to provide command and control information
from a notional division level tactical operations center. That function was a departure from the
original concept as stated in the NTC Development Plan which called for the EMC to play the

16 Shackelford, "NTC Perpectives," pp. Iff-I to MU-5.
17 Ibid., pp. fI1-3 to 111-5.
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controlling brigade headquarters for the two maneuver battalions. The revised concept allowed the
parent brigade to execute its mission-related Lasks and also undergo tactical training.is

A Training Analysis and Feedback (TAF) Division consisted of two training analysis Wtams
operating in separate but identical facilities. One team was devoted to the analysis of armor battalion
task force performance and the other to mechanized infantry. The TAF Division also contained an
audiovisual section. That division was responsible for operaton of the instrumentaton system and
field audio and video and for the recording of training data io be used in preparing AARs and take
home packages. The senior TAF officer of each analysis team coordinated directly with the senior
observer-controller (OC) who accompanied the task force during the battle to direct the building of
the AAR as the battle unfolded. Six company analysts (A, B, C, D, AT [antitank company], and HHC)
observed the activities of their respective units in the field and maintained contact with the OCs.
Other analysts watched the actions of task force elements involved in the respective task force
opcrating system. Analysis of the effectiveness of the task forces' fire support systems and the

is Ibid., pp. IV-4, V-6.
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provision of indirect fire battlefield effects was the responsibility of the artillery TAF personnel.
Those analysts orchestrated and monitored both OPPOR and Blue Forces fire missions and worked
closely with the fire support OCs in the field. Upon determination that supporting batteries and
battalions were within range and ammunition was available, the artillery analysts notified the fild
OCs or fire markers to mark artillery and mortar impacts. 19

Working outside the Operations Center but also a part of the Operations Group was an Artillery
Division which included the fire markers mentioned above. Artillery Division personnel used air and

ground burst simulators to mark simulated field artillery fire and pyrotechnics to mark chemical
strikes and cannon-delivered andiamm" scAutmble mines for the Blue Forces. They also directed the
smoke platoon in the placement of smoke generators and evaluated and monitored fire support plans
and employmenL Although the marking of artillery fire for the OPFOR was left to the OCs, Artillery
Division coordinated that activity by passing instructions to them.2°

Also operating in the field was the Live Fire Division which directed operations at the live-fire
range, maintained the facilities, and coordinated activities with the contractor, AMEX Corp. From a
control bunker, live-fire teams controlled the target array via computers to insure that the presentation
of targets met the unit's tactical taining objectives. They also coordinated range activities with the
observer-controllers accompanying each taining unit and with the tactical operations center
pesonnel responsible for command and control functions. The last two elements of the TRADOC
Operations Group, the observer-controllers and the contract management cell, are discussed at some
length elsewhere in this study.21

In the summer of 1981, the Operations Group assumed responsibility for the planning, conduct,

and evaluation of training at the NTC. The breaking-in period was slow. During the remainder of
1981, only two rotational training periods were conducted at the NTC. The training neither had the

benefit of maneuvers against an opposing force nor of the planned instrumentation. OPFOR training
was not complete, a situation that delayed OPFOR fielding until early in 1982. Delivery of the
instrumentation equipment and software had also been delayed. The circumstances surrounding the
instrumentation delays will be di.&cussed in the following chapter. Training in the two initial rotations
consisted of one battalion conducting tactical operations against its sister battalion. Despite the

"down-scaled" nature of the initial NTC rotations, they served to reveal a myriad of problems in the
implementation process, especially with regard to the Operations Group and the instrumcntation
system. Col. William L. Shackelford, who took over as Chief of the Operations group in January
1982, would later describe the situation at Fort Irwin as "chaotic." There were fears abroad that the

19 Ibid., pp. IMlI tofM-3.
20 Ibid. p. IV-5.
21 Ibid., pp. [V-S tIV-7. See below, pp. 71-73 and 62-63 for discustion of the oberver-contollers and the contract

mnantgemnt cell, rtspectuvely.
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NTC was too costly and that training would depart from the ARTEP "train-evaluate-train" philoso-
phy. In that case, NTC developers feared that the NTC might become a testing ground for battalion
commanders rather than a place where training deficiencies were identified and rectified.22

The Operations Group, too, encountered multiple difficulties. In the absence of guidance docu-
ments, training evaluation suffered when AARs were unsructured and weakly presented. In addition,
members of the group had difficulty establishing satisfactory communications in putting together an
organization that had few if any precedents. Writing in December 1981, the director of the Unit
Training Directorate (UTD) of CATRADA observed that the group did not "deal effectively on a
day-to-day basis with the NTC staff and other post agencies, including the OPFOR battalions. As a
result, mutual understanding and agreement regarding roles, missions, capabilities and limitations has
not been axtained." After his first visit to the NTC in September 1981. Brig. Gen. Frederic J. Brown,
III, TRADOC Deputy Chief of Staff for Training (August 1981 - January 1983), found himself in
agreement with the UTD director. He was impressed with the live- fire range and with plans for
instrumented engagement simulation, but he believed TRADOC had not done nearly what the
command needed to do with regard to training. As he expressed it to LL Gen. Howard Stone at CAC,
"on a scale of 0 to 10, I would rate our support effort at about 3 or 4 in terms of what needs to be
done." The situation was further exacerbated by the physical separation of UTD at Fort Leavenworth
and the Operations Group at Fort Irwin. Part of the problem was that the Group Headquarters was
perpetually understaffed as a result of a decision to keep the headquarters austere rather than draw

down support to some other mission essential task in the face of personnel shortages. That decision
in turn damaged the credibility of the Operations Group and the entire NTC concept. In the midst of
the start-up problems, in January 1982 Col. Shackelford replaced Col. Darling, as Chief of the
TRADOC Operations Group. Prior to his assuming his position at Fort Irwin, Col. Shackelford was
carefully briefed at Fort Leavenworth to assure that he was aware of the situation at Fort Irwin. Then,
in June of that year, Brig. Gen. Thomas F. Cole replaced Brig. Gen. Bramlett as NTC commander.
Planners clearly ,realized and admitted the NTC was not living up to expectations; at the same time,
they were determined to move "full speed ahead" to head off any suggestions that the entire project
was a mistake and should be canceled. 2 3

Col. Shackelford, the new "ops group" chief, was, in the words of one student of the combat
training centers program, "outspoken, opinionated and passionately committed to the Army in
general and the NTC idea in particular". Writing abuuL nis experiences several years later,

22 The 197th Infanty Brigade (Separate) trained at Fort Irwin in August 1981; the 2d Brigade, 2d Armored Division
trained during November 1981, lbid.,pp. 1-1, VI-1. For t lengthy list of the problems revealed by the August
198 Imsuion, see NWT Issues and Reomninendations, auachment to memo, Capt DonaldChase (NiC proje-ct
officer at the NTC Division. Unit Training Directooate.CATRADA. CAC) to LI Col Northrop [September 19811.

23 (1) Shackelford, "Nit Perspectives." Acknowledgment, pp. I-I, 11- 5 to 11-6, IV-1. (2) Memo AT7L-TDD-U
through DCDR CATRADA. Li Col L M. Grant, Director UTD, for Cdr CAC, 8 Dec 81, subj: NTC Litison Vitit,
29 Nov - 4 Dec 81(quwation).(3) Msg, Brig Gen Brown to IA Gen Stone, 301900Z Sep 81, subj: National Training
Center Operations Group. After the annouicement that Col Darling would leave his position as Chief of the
TRADOC Operations Group at the NTC, it took more than four months for MILPERSCEN to name his
replacement.
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Shackelford described the "chaotic" situation he found at Fort Irwin early in 1982, a situation that

provided "little firm foundation to conduct training with the professionalism required." In his words,
"The credibility of the NTC was paramount. There was extreme pressure early in the formation of

the NTC... to question the cost effectiveness of the NTC. Outsiders who could not relate training

benefits and those who had a jaded view of unit tactical training proficiency were unhesitant in their

attacks against the NTC." Beginning in January 1982, Col Shackelford established guidelines meant

to bring respectability and professionalism to the TRADOC operations element. In that endeavor, he

gave much credit to the talents of Brig. Gen. Cole. Over the next three years, Shackelford presided

over the efforts of the Operations Group to improve training management and evaluation, establish
tighter structuring and clearly fixed responsibilities, assure careful selection of personnel, and

provide better training for Operations Group assignees.24

The story of the Operations Group's further problems with the assignment of personnel is

particularly revealing of the situation Col. Shackelford encountered when he arrived at the NTC on

5 January 1982. Further, it sheds some light on the difficulties the two major commands had from

time to time in coordinating their efforts to put the NTC "on line." In April 1980, CAC had begun, at

the direction of TRADOC headquarters, to prepare a Personnel Management Plan (PMP) for the NTC
Operations Group. At that time TRADOC's plans called for the assignment of 229 personnel (103

officers, 91 enlisted soldiers, and 35 civilians), all of whom were to be placed on the CATRADA

TDA, at least until the end of Phase I, schiduled for late 1984. TRADOC schools would initially

provide 19 officers, 17 of whom would be permanently assigned to the NTC in June 1981. The NTC
commander and the Chief of the Operations Group would report in the fall of 1980. The first problem

arose from CAC expectations that all 229 persons would be assigned immediately. The Military

Persoel Center (MILPERCEN), however, had planned to spread out assignments over a four year

period, that is, through fiscal year 1984. MILPERCEN further established a policy of using the entire

fiscal year to bring assignments up to designated strength for the year.

The issue was further complicated by FORSCOM when that command decided in FY 1981 to
train the two battalions present for each rotation concurrently. The NTC development plan had

envisioned that initially the Operations Group would train only one battalion task force at a time

through FY 1984, and staffing for the group had proceeded on that assumption. However, in the fall

of 1981, FORSCOM announced that each rotation would consist of two task forces training

simultaneously, with a brigade headquarters. In the absence of sufficient instrumentation, only one

battalion would be instrumented. Concerned personnel from TRADOC strongly objected to

FORSCOM's action and attempted to explain the phased nature of the development plan and

TRADOC's inability to fully support the Operations Group under the new plan. It may be remem-

bered that FORSCOM had never officially acknowledged the development plan that TRADOC had

24 Shackelford, 'NTC Perspectives," Acknowledgement, I- 1 (2d quotation), IV-9, (3rd quotation), Vl- 1. (2) First
quotaion is from Rodler F.Moaris, "A History of the Joint Readiness Training Center," Vol I: "Creating the
Blueprint for ihe Original Institution, 1973-1987" (U.S. Army Combined Arrns Center ffistory Office.1 990)
ipublication is scheduled in 1992), p. 193.
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drawii ý-. ".,t.ilorting on TR.MOC's efforts to explbin the difficult position the command would
encounter, the NTC Project Manager at Fort Leavenworth wrote that too many people took a " 'we'
versus 'they' attitude," a situation which resulted in the Operations Group feeling "very frustrated
because they are caught 'in-between'." In any case. the necessary personnel would not be available
in time to meet the training requirements. In addition, the lack of instrumentation during the early
rotations increased the need for personnel to manually mnage, support, and control the exercises. In
effect, the Operations Group started out nearly a year behind and continued to operate understrength
during the crucial development and implementation process.25

Meanwhile, in response to concerns among the TRADOC and CAC staffs and the general officers
involved in NTC development, the NTC ))ivision of UTD at CATRADA began a reevaluation of the
size and structure of the Operations Group. Of special concern was the possibility that the TRADOC
group would be tc-i small to support the annual rotation of forty-two battalions by FY 1984. As a
consequence, the NTC Division, after consultation ,.ith Brig. Gen. Bramle., recommended the TDA
be increased to 204 officers, 290 enlisted personnel, and appoximately 35 civilians, by FY 1984.
The CAC commander, Lt. Gen. William R. Richardson, approved the plan, and the TRADOC
commander, General Starry, requested the necessary funding.

During 1981, CAC officers kept constant pressure on MILPERCEN to fill the officer and enlisted
authorizations of the Operations Group. In the opinion of the UTM director, filling the spaces proved
difficult because many officers " being alerted do not want to go to the Operations Group tacause it
is a TRADOC organization and they prefer to go to the FORSCOM side of the house." Things
gradually went from bad to worse. MILPERCEN announced it could fill only 82 percent of the
military authorizations for FY 1982. Without the full complement, the TRADOC element could not
meet all its requirements far the November 1981 training cycle, the January 1982 initial operational
capability test, or for contractor training of newly assigned personnel.

25 (1) CAC Annual HiWmical Review, FY 198 1, p, 98. (2) L. I st It. Jenny Sidri, Aut AG, CAC, to distr, 5 Aug
80, ubj: Pcmnwel Mat nnacent Program for the NTC Operations Grup, with enclosures. (3) Monto
A17A-TDD-U, Col Virgil S. Femandes. Diector UTD, CATRADA. CkC, to DCDR CATRADA, 3 Sp 81I, rubj:
UTD Panipation in the August NTC Rotation wlaacls. (4) UAr. Brig Gaii James T.Bramleu. Commanter NTC, to
Li Gm Howard F. Stone, Depty CwLmader. U.S. Army Training and Doctrine Command. 18 Sep 81, subj:
Request forAssistance (5) Memo ATZL-TDD-N, Capt William C. Puddy, to Chief, NTC Division, UTD, 23 Nov
81, wbj: Inplant Training, 16-20 Nov 81 (quotution).(6) Memo ATZL-TDD-U thru DCDR, CATRADA, for Cdr
CAC, 8 Dec 81, subj: NTC Liaison Visit, 29 Nov - 4 Dec 81. (7) Decision Paper ATZL-TDD-N through DCDR,
CATRA-DA. to DCG forCombined Arms rfR\DOCI. 11 Dec 81, subj: Suppout for N7lC. kg) 'IRADOC's. and
CAC's, difficulties in staffing the NTC Opermions Group were compounded by the simultaneous development of a
High Te4tnology Teat Bed (HTTB) for light motorized forms at Fort Lewis. In that endeavor the command
owoouiaterd simila problems with MILPEACEN that made it necessary to take assignmei-t of officers "out of
hide." .ccords, Office of the Csrirnand Historian, IIQ TRADOC.
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To help the Operations Group meet its obligation, the CAC commander, LL. Gen. Howard F.
Stone, who had succeeded L. Gen. Richardson, asked the Soldier Support Center. te Armor Center,
and the Infantry Center to send a total of eight military personnel to Fort Irwin on a temporary basis
to support the training scheduled fcr November. Because that arangement proved too costly to serve
as a long-range solution, the CAC commander requested that TRADOC hniadquarter take steps to
establish a separate TDA for the Operations group. That action would, in effect, give the TRADOC

).. eiement higher prioc y at the Department ofthe Army level for personnel actions. Concurrently,
a number of agencies concerned with NTC staffimg established a working group to revise the
Operations (roup TDA. Among othcr changes, they reconimmnded that some authowritions bched-
uled for FY 1983 and 1984 be moved back into FY 1982. The personvol situation gradually improved
through a combination of increased efforts at MU.PERCEN to fill vacant positions expeditiously and
the assignment to the NTC of temporary duty personnel from selected TRADOC schools anac "enters.
By the time Col. Shackelford left his position as Chief of the Operations Group in Sept-ember 1984,
the group was authorized a total of 510 spaces, most of which were filled.26

The severe shortage of personnel to fulfill the responsibilities of the TRADOC trainers at the NTC
also affected the writing of scenarios, Originally UTD was to perform that task and did so at least
until Marcl 1982. By that time, however, training developers at CAC realized they could not produce
a "ready-to-implement package." The product they produced cequired fine-tuning on the scene at Fort
Irwin. There was also a strong need to educate those who would execute the training. They finally
concluded that the Operations Group could more efficiently and effectively write its own training
scenarios. By way of assistauce, a UTD team was assigned to Fort Irwin to aid the resident Operatios
Group. Even that solution proved invalid, however, when the Operations Group could not release
enough people "from the exigencies of- the moment to plan for the future," as the UTD director
described the situation. Ultimately, the Operations Group did assume responsibility for scenario
development, but only after sufficient personnel were available for that function and for the planning
and conduct of training as well. In March 1982, CAC commander Stone provided his assessment of
the situation at the NrC for TRADOC commander General Glenn K. Otis: "I feel we have made
significant progress with the NTC, and once the required personnel are on board, everything else will
fall into place." While "everything else" failing into place did not prove that easy, solution of the
problem of personnel for the Operations Group went a long way toward defusing the atmosphere of
criticism and cynicism that haunted the NTC in its early days,27

26 (1) NtFR, Col Virgil S. Femrnandes, Dir•tor, JTD, CATRADA, CAC, 24 Apr 8),subj; NTC Operations Group
Penorsnne Fill for Officers (quotation). (2, Msg, Cdr CAC to Cdrs U.S. Army Soldier Suport Center, U.S. Army
Infmatty Center, and U.S. Army Armor Center, 131345Z Oct 31, suhj: Support for November NTCt"nit Rogatio.
(3) Decision Paper ATLL-TDD N through "CDR, CATRADA, ;o DCO forConbincd Arms Trairuig lTRADOCII,
I 1 Dec 81, subj: N',V Support. (4) Shackelford, "N-TC Perspectives," pp. N1-5 to 11-6. (5) Msg, DCDR TRADOC
to d;str,181545Z Dec 81, subj: Support for National Training Center.

27 (1) Memo.ATZL-TDD-U through DCDR, CATRADA, LA Col LM. Grant, Jr,, Director LjTD, to Cdr CAC, 8-ec
81, subj: NTC Uaiso Visit. 29 Nov - 4 Dec 81(lst and 2U quotations). (2) Ltr,Ge L GI towa-d F. Stone to
Gneral Glnn K. Otis, 8 Ma,82, subj: [Annr'at AssessmentofCAC Priority Efforts for 19811.
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During most of Shackelford's three year tenure as Chief of the Operations Group at the NTC,
reform eff its were made all the more difficult by reorganization efforts at the Combined Arms
Center. Under NTC developmwt and implementation plans, the Combined Arms Training Develop-
ment Activity's (CATRADA) Unit Training Directorate had overall responsibility within CAC for
development of the NTC. UTD's responsibilities, which as we have noted were discharged through
its NTC Division, included managing ihe formation of the Operations Group, developing the
Opposing Force Program, coordinating the live fire exercises, overseeing the writing of scenarios,
devising the after action reviews, and other related actions. The directorate was also responsible for
acquiring the instrumentation contracts. From 1978 to the spring of 198P, the CATRADA com-
mander, a brigadier general, reported directly to the major general commanding the Combined Arms
Combat Developments Activity (CACDA), who in turn acted as deputy commander of both agencies
for the CAC commander. In April 1980, CAC commander Lt. Gen. William R. Richardson, (October
1979 - July 1981), who had a strong commitment to training development, approved reorganization
of CA7RADA as a new mission activity. That action thus freed CATRADA from the CACDA chain
of command in the early days of training and instrumentation development at the NTC.

That favorable situation changed in late 1982. In December of ttat year, CATRADA was
disestablished and its training directorates realigned under the Command and General Staff Gollege.
The realignment appears to have been the result of the tendency of some senior officers at TRADOC
headquarters and at CAC to suboidinate the needs of training to those of the analytical community.
In any case, for nearly two years the training directorates played second fiddle to the CGSC's
traditional and established missions, It was also a period in which the CGSC experienced almost an
exponential growth of missions, courses, and programs, including the rapid expansion of the
Combined Arms and Services Staff School and the establishment of the Advanced Military Studies
Program, later to be retitled the School of Advanced Military Studies. By 1984, the deputy comman-
dant of the CGSC had assumed supervisory responsibility for twenty-five college agencies and
directorates.

The turbulence created in the Fort Leavenworth agencies responsible for training development
had a severely detrimental affect ()n the Operations Group at Fort Irwin as it struggied to establish a
new and untried training system Ior the Army. Finally, in April 1984, General Richardson, by then
TRADOC commander, dcc!Jared the Leavenworth organizational decisions of late 1982 to have been
fundamental mistakes. As a result, in July 1984, the training directorates which had joined the college
upon the demise of CATRADA, as well as the jurisdiction for the NTC Operations Group, were both
separated from the CGSC and formed directly under CAC headquarters into the Combined Arms
Training Activity, known throughout the Army as CATA. By that time, Brig. Gen. Cole, Col.
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Shackelford, and the other senior members of the Operations Group had managed to solve many of
the "start-up" problems of the TRADOC opcrations at Fort Irwin. 28

Meanwhile, the increase in the TDA for the TRADOC unit at the NTC was, among many other
things, causing major headaches for FORSCOM. Although funding problems had not proved fatal
for the new National Training Center, cost overruns continued to plague the NTC throughout its phase
I development. The overruns were, in part, responsible for the abandonment of initial plans to wain
forty-two battalion task forces there per year. As we have seen, NTC planners believed that level of
participation was necessary if all battalion commanders were to train at the training center during
their tour of command. The initial FORSCOM Program Analysis and Resource Review (PARR)
submission developed for support of the NTC (FY 1980-1984) had requested dollar and manpower
resources based on the provision of 14-day training exercises for 10 battalion task forces in FY 1980
- FY 1981,20 task forces in FY 1982 - 1983, and 42 task forces in FY 1984 and beyond. FORSCOM
calculated its personnel requirements to be 1,918 military and 224 civilian. In the next PARR
submission (FY 1981 - FY 1985), Forces Command requested additional dollar resources to support
emergency spectrum management operation, a temporary airfield in FY 1981, military construction
funds for bachelor enlisted quarters, a permanent airfield in 1983, and additional base operations
support for an increase in military personnel to 2,505. Total additional funds requested fop the FY
1981 - 1985 PARR period amounted to $77.1 million. The FY 1982 - 1986 PARR submission gave
"priority one" rating to base operating support for the NTC. That action provided additional resources
in the amount of $8.5 million for FY 1982 and allowed the activation of Fort Irwin on 1 July 1981,
as scheduled.

29

As the number of military personnel assigned to Fort Irwin increased and new construction was
completed, additional funding was required for maintenance, family housing operations, and other
base operations support. The necessity to ship more equipment from lome station than originally
planned drove up the cost of the prescribed training further. The equipment in question was either
not available as in the case of the Vulcan gun systems or the rotating units had recently modernized.
Some had received their new MI tanks and Bradley Fighting Vehicles, while the center had not
received any. In addition, the cost of the contract with Boeing Services International to provide a
base support package continued to rise, due in part to a statement of work that had not included all
the functions that would have to be performed. To make matters worse, the contract between Boeing
and the Teamsters Union which represented most of the employees, provided for a 9 percent
compensation increase each year. 'Taking into account all those factors, by the end of September
1981, NTC officials reduced the number of rotations planned in FY 1982 to 16 battalion task forces.

28 (1) CAC Annual Historical Reviews, FY 1980. pp. 141-44; 1985-1986, pp.4 5-46.63-73. (3) CAC Annual
Historieal Rev;i.w, 1982-83-84, pp. 9-10.(3) Lr, 1A Gen Cart E. Vuono, Commander, CAC to General William R.
Richsrdson, Commntnder, TRADOC. 29 Jan 85, subj: l[End of Tour Report]. CATA also assumed proponmcy for
the U.S. Army Element, U.S. Air Force Air Ground Operaiiont Sdiaol.

29 FORSCOM Annual Historical Review, FY 1980, pp. 69-70.(SECRET - Information used is UNCLASSIFIED)
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At that point, 10 rotations (20 task forces) were still planned for FY 1983 and 42 for FY 1984.
However, by the end of September 1982, FORSCOM and the NTC staff had concluded that the FY
1984 rotation schedule of 42 battalions might have to be reduced. A year later the number of
rotations planned was reduced to twelve (24 task forces) annually. 30

In addition to funding problems, plans for even twelve rotations in FY 1984 were hampered by
the major Army-wide force modernization problems of the early 1980s. During 1982-1983, the first
of the Army's heavy divisions began transition from the ROAD division tables of organization and
equipment (TOE), which had first been implemented in their original foim some twenty years
earlier, to the division TOE's of Army 86. The ROAD division TOEs were based on the M60 tank
and the M1 13 armored personnel carrier. Although some of the new weapons and equipment that
the Army 86 organizations would use had already been fielded, the year 1983 saw the onset of what
Army planners called the "bow wave" of the force modernization effort. During that period, the
design and planning stages of Army 86 were giving way to the implementation phase as the Ml
Abrams tanik, the M2 and M3 Bradley Fighting Vehicles, the Multiple Launch Rocket System, and
other new systems were fielded at a quickening pace. All that meant, in simple terms, that the
conversion of the field units and National Training Center conversion to the Division 86 TOE were
out of synchronization by early 1983. Matching the effective dates of conversion for both 'ctive
and reserve component units with unit rotation dates proved very difficult. The problems caused
by modernization were finally solved by allowing mismatched units to draw the new equipment.
reconfigure that wuipment, and train under the old ROAD configuration, With ,hat arrangement
in place, all twelve -otations planned for FY 1984 were completed. During that time most units
weie M60-M1 13 organizations. However, late in the year, elements of ths 2d Armored Division
completed the first modernized rotation-with Abrams tanks and Bradley Fighting Vehicles. 3 1

As the National Training Center approached the end of its third year of full operations, it had
survived a number of setbacks and seemed well on the way to reaching its potential, given that its
development plan was no longer as ambitious as in 1979. TRADOC and FORSCOM appeared to
have made peace with the division of labor as spelled out in AR 350-50. The TRADOC Operations
Group was nearing full staffing and had becom, the professional organization the NTC developers
had envisioned. FORSCOM's temporary solution to the difficulties encountered as the result of
rapid force modernization seemed sound. The establishment of CATA had given the NTC a more
stable base at the Comrbined Arms Center. Considering the scope of the NTC project, funding,
perhaps inevitably, would remain an issue. By the end of 1982, the average bill for one rotafion at
the NTC had reached just over $3 million. Neveitheless, NTC supporters still hoped to be. able to

30 FORSCOM A.nnqal Histoncil Revti ws, FY 1981, pp, 2054-0Q FY 1982, pp. 208-09; FY 1983, p. 89. (All
SECRE1- •lzonnation wed is UNCLASSIFIED)

:•3 (1) TKORSCO)M Annu@J I-icncal Review's. FY 1983, pp. 204-05; FY I984, p. 245: FY 1985, pp. 198-99. (2)
"IRA[)OC Anual Hlisorical Review, FY 1983, p 329. (All S•ECRET --. Information used is UNCIASSIHED)
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train 42 battalions a year sometime in the future. Cost factors notwithstanding, when Brig. Getn. Cole
and Col. Shackelford left thd.r positions at the training center in 1984, its future as the centerpiec=
of the Army's training system seemed assured.
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Chapter V

TRAINING EVALUATION AND THE
INSTRUMENTATION SYSTEM

Development, Testing, and Delivery
NTC developers stressed two key objkctives of the National Training Center. Firstm it needed to

provide - realistic battlefield training environment for the bataion task force, Second, it needed to furnish

a system of training evaluation that could objectively assess a unit's proficiency. A majo weakness of the
Army Tiaining and Evaluation Program (ARTEP) was its lack of conMstent, stadtiucally reliable data to
evaluate training efuiveness and improve subsequent perfmnance. At the heart of the NTC canp
was m instrwmentabon system that could collct, analyze, and integrate information from the baltlciekld
That dka would then be used to provide after-action reviews and takehome packages for the rotating
battalions. To make the best use of smh soplisticated technology, however, required that evaluation
criteria be carefully establkhd Analysis of measures of evaluation fell to the TRADOC trainng
develokp nts community, specifically to the Unit Training Directorat of the Combined Arms Training
DevelopmentActivity (CATRADA) at the Combined Arms Center. Working with the TRADOC schools,
CATRADA had identified eight (laer, seven) "battlefield operating systems" as best reflecting the major
functions of heavy battalion task forces on the battlefield. These batlefield operating systems wer.
maneuve. itelligence, air defense artilley; mobility.counte-mobility; combat service suppor fire
Sqipot; nuwle, biological and chemical warfare (NBC); and command and tonzrol. NBC warfare was
later combined with mobility-countermobility to become mobility and survivability (Chart 1). The
systemrs apprach to training evaluation made it relatively simple to group problems for ease of correction.
The instmenmtation system and the development of software had to address the full spectrum of the
operational situauions.1

(1) Furimun and Wample', "MeLhodology, pp. 44-46. (2) For a gemeral disuaisc of tee baulefieid qeruing
syvmes ic (we Cher 3, FM 71-2, The Tank andMccRnizednlamntry Baalim Task Force, July 1977, (3) Cal Taft
C. Ring, ADC-T iot Maj Gen John R. Galvin, -Mc Evolution ofihe Trainin Strategy in the 24th Mechanized
Indargry" Infonnatin Briefing. 27 May 83. pp. 9-10.
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Chart 1
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In the development of a computer-based instrumentation system, TRADOC system managers
planned a phased implementation designed to be evolutionary and to have the NTC operational at the
earliestpossible date. Phase I called for off-the-shelf equipment to support the rotation of up to twenty
battalions a year. The second phase, to begin in FY 1985, would feature more sophisticated hardware,
capitalize on the experience gained in Phase I, and accommodate the training of forty-two battalions
annually. To minimize technical, schedule, and cost risks, several concept tests were conducted prior
to implementation of Phase 1. Even before final approval of the NTC development plan, TRADOC
had begun initial exploratory tests to identify instrumentation and live-fire training requirements. A
"training instrumentation evaluation" (TIE) took place from 10 August to 15 September 1978, and
live-fire exercises were tested at Fort Hood in January 1979 (Chart 2).2

Chart 2
NATIONAL TRAINING CENTER

DEVELOPMENT IMPLEMENTATION STRATEGY

FY 78 79 80 81 82 83 84

NTC PHASE I DEVEL

8-10 BNS 20 BNS 42 GNS
T PER YEAP PER YEAR PER YEAR

Q ~ NTC PHA SE 11 DEVEL
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TRAMMIN FE.ASINLTY FE.AIBiIU[TY
INSTRMEN'TATION IVE 0AONSTRATION DONSRATM E6TABLN
EVALUATION FRE COTEAM 6FUU0G

LIWITED FULL
CONCEPT AND REOUIREMENT ANALYSIS TEST I TRANSITION I THROUGHPUT SCALE

I I i

Source: Science Applications, Inc. for TRADOC, NTC Analysis Final
Technical Report, March 1081.

2 (I) NTC Development Plan, Apr 79, p. IV-t0. (2) Semiannual Hlistorical Rcporn, ODCST, Apr - Sep 78, p. 40.
Apr- Sep 79, p. 29,
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Meanwhile, in June 1978, the Army, through the Defense Advanced Research Projects Agency
(DARPA), contracted with Science Applcations. Inc. (SAI) to conduct a detailed "baseline analysis"
of the NTC in order to define functional requirements and provide a program framework as an
essential first step in laying the foundation for all subsequent instrumentation planning for the NTC.
SAI presented the study to DARPA and TRADOC in September 1978. In a follow-up program known
as NTC I-ALPHA or NTCIA, SAI designed and demonstrated the hardware and software for a
prototype core instrumentation subsystem (CIS). That prototype was to consist of a central computer
facility employing a matrix of minicomputers, microprocessors, graphic displays. and data storage
capabilities. Because of schedule constraints and the remoteness of Fort Irwin, the prototype CIS was
developed and tested at the Ford Aerospace and Communications Corporaaion (FACC) at Sunnyvale,
Calif. Other instrumentation subsystems which would be involved in the NTCIA program were
tested at various locations. In addition to SAI and FACC, contractor support for the NTC I-ALPHA
program also came from General Dynamics/Electronics (GD/E), which was responsible for the
installation and testing of a position location system, and from Xerox Electro-Optical Systems,
developer of the Multiple Integrated Laser Engagement System, or MILES (Table 6). From 21
November 1979 to 31 March 1980 the first in a reties of operational tests got underway with the CIS
in limited engagement simulation exercises at Fort Irwin and Fort Hunter Liggett, Calif. CATRADA
served as demonstration director, with administrative and logistical support from the U.S. Army
Combat Developments Experimentation Command (CDEC) at Fort Ord, Calif. The success of the
tests with company size forces lent credence to the soundness of the NTC concept and to the use of
advanced computer technology for objective evaluation of training.3

The initial testing successfully completed, TRADOC commander, General Donn A. Starry,
approved the NTC procurement plan 28 March 1980. Soon therefore TRADOC issued a request for
proposals (RFP) on 7 July 1980, with contract awards scheduled for 11 AugusL But two weeks prior
to that date, the Small Businss Administration (SBA) identified the NTC instrumentation acquisition
efforts as a Section 8(a) "set-aside" under Public Law 95-507. That action allowed the SBA to award
the contract to small, disadvantaged, or minority businesses. Thereupon, AMEX Systems Corp., a
minority-owned small business in California, examined the RFP. AMEX solicited support from SAI
and GD/E in preparing its proposal. After a bidder's conference at TR ADOC headquarters on 21 July,
the Office of the Secretary of the, Army, at the request of the Small Business Administration, directed
that TRADOC examine a second proposal by OAO Corp., another small business. At the same time,
the command provided the RFP to several large corporations for information in the event that
SBA-supported businesses were unable to meet the technical requirements. The projected cost
estimate for Phase I instrumentation at that time was $21 million. On 16 September the SBA

3 (1) SAI, Final Report, Mar 81, pp. 1-13 to 1-20,3-16,3-34. (2) Semiannual Historical Reports, ODCST, Apr - Sep
78, p. 40; Apr - Sep 79, p. 29, Oct 79 - Mar 80, pp. 33-34; and Apr - Sep 80, pp. 45-46. (3) Ford Aerospace and
Communications Corporatioj, 14TCI A Final Report, 20 May 80. p. 1-12. Loral Elctrical Systems later tcxk over
the engAgement simulation function% of the Xerox C.oyVotio.. including MILES development. The MILES
developers then becAm-r known as Lond Electro-Optical Corporation.
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Table 6
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Instrumented Training Demonstration (NTCIA) Final Report, 20 May 80, p. 1-15.
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announced the selection of AMEX Systemis as the prime contractor for the Phase I instrumentation.
It may or may not have been significant that the owner and founder of AMEX, Manuel R. Caldera,
had close ties to the White House. President Gerald Ford had appointed him to the Board of Directors
of the Inter-American Foundation. President Jimmy Carter subsequently appointed Caldera to the
Presidential Advisory Committee for Small and Minority Businesses. In 1983, Carter's successor,
Ronald Reagan, named Caldera "Hispanic Businessman of the Year." In any case, the Army objected
to the set-aside action and the subsequent award to AMEX, on the basis of the size and complexity
of the project. Although AMEX chose SAI and GD/E as subcontractors for the development of the
core instrumentation subsystem and the range data measurement subsystem, respectively, the episode
set the procurement process back several months. On 6 January 1981, AMEX signed a contract for
$26 million to deliver a 125-player instrumentation system by 31 January 1982, with options to
expand to 500 players. 4

The Phase I instrumentation system had originally been scheduled for delivery in July 1981, and
NTC planners had expected to have it operational for the first rotations in August of that year.
However, the difficulties associated with awarding the contract, as well as developmental problems,
caused numerous delays. Because AMEX was not able to meet its January 1982 deadline, the first
instrumented after action report was not produced until the fall of 1982, approximately a year after
the NTC became operational. Given the size of the technical effort, that the instrumentation system
struggled through its developmental phase was not unexpected. On the other hand, even after the
conditional acceptance in June 1983 of the full 500-player system had marked the end of the Phase I
procurement effort, leaders of the TRADOC Operations Group were disappointed that the system
still had a number of serious deficiencies, As late as September 1984, the live-fire component still
had not passed acceptance testing and was not the tool for performance measurement that TRADOC
had expected. But, notwithstanding the fact that the system was slow to mature, its capabilities made
it one of the most powerful training tools in history.5

When the Army accepted the 500-player instrumentation system, it also had to provide for
monitoring the contractor's performance under an operations and maintenance contracL After
examining several options, Col. William L. Shackelford, the c.,ief of the TRADOC Operations

4 (1) Hemdon, "National Training Center," pp. 41-42. (2) Systems Planning Corporation for TRADOC, National
Training Center Phase I Acquisition and Development Support Final Technical Report. December 1980. (3)
Sarnianual historical Reports, ODCST, Oct 79- Mar 80, pp. 33.34; Apr - Sep SO, pp. 45-46. (4) Los Angeles
Times, 5 Apr 1989. (5) Memo, Brig Gen Crowell, DCST, to General Starry, Cdr 'RADOC throulgh Maj Gen
Blount, CotS TRADOC, 6 Aug 80, subj: Where are We?. (6) Busineis Wire, 13 Apr 87. Prior to the release of the
RFP`, TRADOC officials had considered adopting a system known as PLA FIRE (player-based force-on-force
instnunentation for realistic exercises), which employed the integration of "off-the-shelf" components. As
PLAFIRE was being tested in early 1980. the decision was made, however, that the engagement simulation system
would require too much of a research and development effort, and, in any case, it would not be ready for use until
at least July 1982. In addition, PLAFIRE did i"o have the capability to insuurnent 450-500 players, nor did it
appear capable of covering a large exercise area. Lit. Cp. Timothy Reischl to Geneal Starry, 15 Jan 80, Donn A.
Stary Papers, U.S. Army Military History Institute, Carlisle Barracks, Pa.

5 Shsckelford. "NTC Perpectives," p. V-1.
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Group, and Brig. Gen. Thomas F. Cole, the NTC commander, determined the task could best be
accomplished on site at Fort Irwin. The contractor had to be held accountable for quality assurance,
correction of uncorrected deficiencies, and repair and maintenance of the system. Even in the face of
its severe manpower shortages, the Operations Group formed a contract management cell in the
summer of 1983 from its own TDA by redesignating some military and civilian spaces and
transferring one officer space from TRADOC headquarters. However, soon thereafter General
William R. Richardson, the TRADOC commander, decided that contract management should not be
the responsibility of the command's NTC Operations Group. Instead he placed the contract manage-
ment cell under the proponency of the NTC Chief of Staff. Personnel continued to be provided from
the TRADOC Operation's Group TDA.6

The Instrumentation System Design
As designed, the NTC Phase I instrumentation system controlled the scenario, the operating

environment, and the evaluation of a battalion's performance during the training cycle (Table 7). The
core instrunmentation subsystem (CIS), located in the TRADOC Operations Center near the canton-
ment area at Fort Irwin, was the central computer facility. It received all data input and served as the
operating arena for the TRADOC exercise management and control teams and the training analysis
and feed-back teams, as discussed in Chapter 4. Data were gathered from both force-on-force
engagement simulation and live-fire exercises. Input to the data collection center was made in several
forms: information received via the instrumented environment; video recordings of events by field
cameras; data supplied by field controllers; and the monitoring and recording of radio networks.
Three line-of-sight stations looled on small hills in the maneuver areas picked up radio information
from the participating units and relayed it to a larger station on Tiefort Mountain. From there the
combined data flowed back to the CIS via coaxial cable (Chart 3). The CIS then processed and
displayed the data as necessary for analysis, evaluation, and decisionmaking. Personnel in the
Operations Center could control the exercises by transmitting messages to controllers in the field.7

The CIS interfaced with or controlled the other major subsystems and served to integrate data
received from all sources. Two other major subsystems, a range data measurement subsystem and a
range monitoring and control subsystem, gave the NTC the capability to compute player locations,
record the simulated engagements, and monitor and control all training activities. Instrumentation at
NTC consisted, during Phase I, of equipment already tested and in use by Army experimentation and
testing agencies. The equipment also included the Multiple Integrated Laser Engagement System
(MILES) devices for casualty assessment and voice and video recording subsystems.

At the beginning of an exercise, each player (dismounted infantry, tanks, armored personnel
carriers, or weapons) was matched with an identification code. Any data concerning a player, such
as weapons firing, movement, or change in status to "killed," was stored in this file. To control the

6 Ibid., p. TV-13.
7 Furman and Wampler, "MMehodoy," pp. 47.50. (2) Reijchl', Batalion Training at the NTC," p.50.
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aggregation cf data by units, each player w-as agsigned to a tac•;cal unit, and a listing of identification
codes for all members of a unit was stored in the CIS. If, during maneuvers, a player was cross-
attached to another unit, all subsequent information concerning that player was credited to the new
unit. The instrumentation was flexible enough to accommodate reorganization of entire units and
could compute and update statistics every five minutes for a maximum of fifty units. All data items
wire numbers that could be maripulated, aggregated, or reformatted to evaluate performance in
accordance with the measures of performance, or battlefield operating systems, as identified by
CATRAOA. The NTC instrumentation was programmed for expansion by phases with an attendant
increae in thli number and variety of statistics available for computation.8

The Range Dota Measurement Subsystem, usually referred to as RDMS or RMS, included two
mcjor components: a position location subsystem and a weapons engagement subsystem. The RDMS
wa. devtloped by General Dynamics Electronic Division (GD/E) as a subcontractor under AMEX
Systems, Irc. for Phase I implementation, The position location subsystem was designed to provide
a record of the location of enemy and friendly personnel and of combat vehicles and their associated
weapons. Positions of players were to be determined by analyzing the time differences between range
rulses generated at fixed stations and the return of the pulse from the player element via a
receiver-transmitter device. In a process known as triangulation, a player could be located if three
stations picked up its transmission (Chart 4). Each player's location was recorded in map coordinates
every thirty seconds and the measured data filed by time sequence in the CIS computers. When the
exact locations of players were known, movement distances and ranges between players could be
computed more or less accurately.

At the end of Phase 1, several problems remained to be solved with position location procedures.
The fact that vehicles kept disappearing from view by going down in gullies or behind hills led senior
observer-controller Col. Larry E. Word to term the position location system the "Achilles heel" of
NTC instrumentation. The minute any one of three fixed stations could not pick up a signal, the
vehicle's position was lost to the analysts in the Operations Center. In addition, most infantry
weapons such as rifles, dismounted TOW missiles, and Dragon anti-tank missiles, were not equipped
with position location units.9

The weapons engagement subsystem complemented the operation of the position location system

and was designed to keep a record of a vehicle's key firing events and the hits recorded on it. Every
time an instrumented player fired a weapon, the time of firing, the weapon type, and the location of
firing was automatically recorded and sent to the central data bank. If a simulated round impacted on
or near a player, the time of impact, type of weapon, and the effect on the player (near miss, hit, or
kill) was recorded. As the CIS recorded those events, the instrumentation was designed to pair both
firer and target by time coincidence. Since player identifications were already stored in the CIS,

8 (I) Furman and Wampler, "Methodology," pp. 50-53. (2) Reischl. "Battalion Training at the NIC," pp. 43-60.
9 (1) Furman and Wampler, "Methodology," pp. 193-84. (2) Werd, 'Observations," p. 17. (3) Martin Goldsmith.

"Applying the National Tramini Center Experience-Incidence of Ground-to-Ground Fratricide" (Rand
CorponatJon for the U.S. Army, Feb 1966) pp. 3-5.
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Chart 4
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theoretically exercise controllers could identify the type of weapon system firing and the target hit.
From those recorded events the following data items could be compiled: distances between firers
and targets; number of players remaining by weapon type; number of rounds of ammunition fired
by each weapon type; and number of targets of various types hit or killed by both the OPFOR
and the Blue Forces.1

0

The core instrumentation subsystem also received information from the other major subsystem,
the Range Monitoring and Control Subsystem (RMCS). The development of that system remained
under contract to AMEX Systems, Inw The RMCS included a voice and video component, a spectrum
analysis component, field controllers, and the live-fire system.iI

Data from radio communications and fdm of the actual force-on-force engagement were provided
at the NTC via the voice and video recording syste: .i. That system was capable of monitoring and
recording more than twenty different radio networks. When an instrumented radio set transmitted a
message, the beginning and ending time. of transmission was automatically entered into the data bank.
Evaluators could then compute the number and duration of transmissions by each radio set. In
addition, selected radio nets were recorded for message content. That activity proved helpful in
disclosing communication security violations and for evaluating operators for proper radio proce-
dures. The instrumentation system did not, however, allow automatic synchronization of audio
transmissions with the graphics displays. To provide a visual record of the training exercises, six
video teams were assigned to various sectors of the battlefield. Film of actual locations and the
surrounding terrain provided insight into field positions and reflected the use of available terrain
features for concealment. Videotapes also gave overall views of dust and smoke conditions.12

The RMCS spectrum analyzer component detected and identified by equipment type, any
unauthorized electronic emissions. That- data when tansmitted to the central computer facility
provided the capability to analyze electrorna,'-Aic emission data and assist in the management of the
frequency spectrum. Emission control was pIarticularly im.rviant at the NTC to ensure that the
training center's operations did not miterfere with other elect, Aiid$,,ri. . pectrum users in the area,
especially the Air F:or( is Goldstone deep space tLackinf aion. It h so protected non-training

related post communtcations activities. 3

The Multiple Integrated Laser Engagement System
The Multiple Integrated LaUsr Engagement System, or MILES. developed by Xerox Electro-Op-

tical awid IicldcW for infantry weapons in 1981, was one of several advanccs in tactical engagement

10 (1 urynan a..i Wa; ,)jet, "Mtodology," pp. 193 -8-1. (2) RKschl, Baittilion Training &L NTC," pp. 42-44.
] 1 Jaw -A W. O'Ked.e arm K-"a I 'idjon, "I'S. A, ,-n NTC Advances Realism in Bataion-IevelTraining,"

Defei.-e Llcg'onuin. June 1982. 1..53. Jar Lz W O'Kerfc wao the first NTC project control maringtr 2t AME-X
gyvtn- - ), .. .._.% .t .hjc. w written, Karnt Frandon ia.: managcr of the NIC i`trl$UmCin ttiCol program

12 '1) iurrfii narie %k .ipler'M l•oologio "y '"1j. 52. 53, 185. (2) Reitchl. "liattalion 'lraining at the NIC,"p. 60.
13 1-rma ald '•.ipkr, "Methodology, ,. 52, '05. (2) Reisdli, 'Battalion ITamining At the NYC.," p. 0. (3 )

ShackIuid. 1-"r( i''TpcciveC," p. V-5
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simulation that made possible training like that envisioned for the NTC. Indeed it proved to be, along

with command-and-control battle simulations, one of the twin technological foundations of the
post-Vietnam training revolution.

Field training exercises and maneuvers, especially tho2e involving multiple companies or battal-

ions, had always lacked realism. The outcome of engagements between opposing forces had beer,

measured by exercise controllers who "refereed" or "negotiated" the result based on massed fire-
power alone. The employment of that method of training evaluation often meant a low level of

part~ipation for many soldiers whose successful combat performance and marksmanship or gunnery

skills went unnoticed and unrewarded. A number of improved systems were developed in the 1970s

to remedy that situation, but all still proved unsatisfactory.

The new iaser engagement system, which simulated the fire of direct fire weapons in engagement

simulation exercises, consisted of a coded beam laser transmitter which was attached to the weapon
whose fer• it was simulating, and laser detectors attached at prominent places on the targeted soldier

or vehicle. By the close of 1984 those devices were under development or already available for use
on small arms, tanks, armored personnel carriers, the Bradley fighting vehicles, and antitank mi.siles
such as TOWs and Dragons.

Developers also planned to instrument aviation elements at the NTC in order to portray the third

dimension of the battlefield. In late November aid early December 1983, testing of the Air Ground

Simulation/Air Defense (AGES/AD) system for the AH- 1 Cobra helicopter, the OH-58 Kiowa

helicopter, and the Stinger air defense missile began at the NTC. The success of those tests led to a
second demonstration in March 1984. By August the MILES training devices were also available for

t Vulcan and Chaparral air defense systems and for the UH- 1 Huey helicopter. Howe,/er, as late as
September 1964, position location equipment had been installed only on the AH-I. At that time none

of the helicopters equipped with MILES were linked into the CIS. Safety releases required for its
installation on the OH-58 and UH-I were not yet available. A second phase of the program, which is

beyond the scope of this study, was expected to provide the laser-based devices for the AH-64,
OH-58D, UH-60, and CH-47 helicopters. At the end of Phase I development, no fixed-wing .ircraft
were instrumented. That subject is discussed at length in Chapter 8.

The !zck of adequate MILES equipment for aircraft presented serious problems ' the exercise
controilers in the field. They were forced to find a way to assess airstrikes and take vehicles that would
have been hit out of action, a difficult task at best. In addition, to assess the effects of airstrikes on
maneuvers, controllers had to have expertise on the effectiveness of air power and experience in
manually entering data into an otherwise automated control and display system. 14

14 (I)Mamos ATFG-ZX, Maj GenMauric- O. Edmo ds toColS, 16Nov; 7,21 Dec83; 3 Oci,2 May 84, subj:
DCST Significant Activities. (2) TRADOC Annual ilsitoical Reviews, FY 1981, pp. 319- 21: FY 198?. 11'
297-98, FY 1933, pp. 161-65. (3) Bolger, Dragons, pp. 67-69. (4) SFC C.artes R. Souza, "MI.ES Trau-i,'l 1 ,kes
Wings," Army Trainer, Spning 1984, pp. 32-33. (4) MFR ATCG, Gem Witljur, R. Richardsoun. 7 Fcb 84, stbj: Visit
to NiTX. (5) Shackelford, "NTC Pespectives," p, VI-i 3. (6) For an account o a brigade level treming exercise in
which MILES was employed, see Col Wayne A. Downing, LU Oo1 James R. Riley, and Capt David M. Rodrcqlxz,
'IT:nint for Maneuver Werfare,"Mili•ary Review, Jim 84, pp. 16-27

69



Tresian Ev.iJua md the Imbunmeiin System

Despite its lagging application to aircraft, the MILES provided a method of teaching and testing
battlefield tactics and strategy to a degree never before possible. It allowed objective judgments as to
the survival of soldiers and units in tactical exercises. When a blank was fired by an M16 rifle, for
example, a small microphone on the weapon picked up the sound and triggered the firing of a laser
"bulleL" To detect hits from a laser beam, each soldier wore a set of detectors mounted on a
load-bearing harness and on his helmet. If the laser beamr struck a detector on the target, the weapon
scored a "near miss," a "hit," or a "kill." When a soldier was near-missed, his detector emitted an
intermittent alarm, warning the soldier that he needed to take better cover. If he was "dead," the alarm
sounded continuously. Microchips in the detector were programmed, according to probability tables,
to decide when a soldier was dead and to disregard hits from weapons that could not logically damage
the target (i.e., an M16 could not kill a tank). To turn off the alarm, a soldier had to remove a key
from the laser transmiuer and insert it into a control receptacle. With the key removed, the laser would
not fire, and the soldier was out of action or "dead." Weapons could only be reactivated with keys
reserved for the exercise controllers.1 5

When a tank main gun fired a simulated charge, a weapons signature simulator fired a visible and
audible signal. A fiuing message was simultaneously sent through the tank's position location unit to
the CIS. Should the laser beamn hit a target vehicle, the target's instruments registered the weapon
type scoring the hit and, in the case of targeted tanks, disabled the target's firing mechanism.
Vehicles, with MILES detectors attached to exposed areas and vulnerable points, had a yellow dome
light that spun once for a near miss and constantly for a hit. A beeping sound in the intercom system
notified personnel inside a tank of their"death." Meanwhile, a "hit" signal was transmitted to the CIS.
Thl.re the analysts auempted to match the firing message to the hit using type of fire and time. All

too often, however, pairings could not be made because of lost signals or other instrumentation
problems. When pairings could be determined, the instrumentation system displayed a firing vector
between the vehicles; recorded near misses, hits, and kills; showed the locations of firer and target;
calculated the range;and kept cumulative scores. For the antitank missiles, special MILES versions
of the trackers or sights calculated the missile flight time.16

As designed for thde AM-I Cobra helicopter, the MILES AGES/AD laser transmitters duplicated
the range and lethality of the helicopter's 20-mm. cannon, 2.75-inch rockets, and TOW missiles. The
aircraft were also equipped with laser detectors making them vulnerable to laser fire from MILES-
;rqipnped ground based weapons. A strobe light augmented by a smoke grenade automatically
ectivated if the aircraft was "killed." A high pitched tone on the intercom system alerted the crew that
they were no longer in action. MILES AGES/AD exercises, like those for ground troops, were
monitored by observer-controllers. The new battlefield simulation devices thus allowed for combined
am5, exeriscs using actual weapon controls and procedures.17

15 SSG Rico Johnson, "MILES," Army Trainer, Winter 81-82, pp. 26-28.
16 Robert A. Levine, James S. Hodges. and Martin Goldsmith. "Utilizing the Data from the Army's National Training

Center. Analytical Plan" (Rand Corp for the U.S. Amy, June 1986_) pp. 4-5.
17 SFC (liartes K. Souza. "MILES Training Takes Wirgs," Army Trainer, Spring 84, pp. 32.33.
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Although the objectivity MILES provided was ., vast improvement over the subjective judgment

of umpires, the system had some disadvantages for rotating battalions. First, unlike the resident,
experienced "enemy" OPFOR, many units that had been unable to train on MILES at home station

had to learn the techniques of battery replacement, lens cleaning, and boresight calibration before
beZ-nning maneuvers. Second, while the MILES was an innovative and effective solution to direct

fire simulation, it could not simulate the indirect fire of artillery and mortarm. In addition, smoke on
the battlefield often prevented the laser tra•smitters from penetrating to their target. Additionally, the
boresight of the MILES device on some weapons would not hold for acceptable periods, thus causing
inaccurate hit and miss data. Human attitudes on occasion also compromised the data MILES could

provide, as soldiers caught up in the excitement of the battle cheated to remain in action.

Despite those few drawbacks--and the fact that the element of fear present in actual combat could
not be simulated--the MILES allowed objective judgments as to the survival of each soldier and unit
to be made immediately and with more accuracy than in the past. To prevent as much as possible the

skewing of casualty statistics, it was NTC policy that no combat vehicle weapon system or soldier

with an inoperative MILES device was allowed to participate in training within the task force area of
influence. And, because "killed" players were prevented from participating further in the conflict,
commanders and their troops felt the immediate results of their battle plans and orders. The MILES
also provided much of the data necessary for the NTC's exercise controllers to assess a unit's

proficiency and identify its weaknesses.is

Observer-Controllers
In addition to data from the instrumentation, the core instrumentation subsystem received

informhtion from field observer-controllers, always referred to at the NTC as "OCs." Those personnel
were detailed to each unit down to platoon level for the purpose of recording each battalion's combat
operations. The OCs could thus serve as the collection source for nonquantifiable dat They also

were responsible for an on-site evaluation of a unit's performance in such areas as maneuver, target
acquisition, fire support, command and control, and administration. Originally the NTC Operations
Group included only two OC teams, each of approximately fifty persons, and commanded by a

lieutenant colonel. However, late in 1982 TRADOC added another team to support an increase in the
number of rotations per year and to prevent OC "bum-out." One OC team was dedicated to the

training and performance assessment of the armor task force, another to the mechanized infantry task

force, and the last to live-fire training of both task forces. Each rotating battalion had approximately
thirty OCs assigned to it. The cumpany and platoon OCs moved about the battlefield in tracked

vehicles; all others were assigned light tactical half-ton vehicles.

While the observer-controllers acted primarily as trainers, they also assessed Blue Force casual-
ties and provided battlefield effects in the form of pyrotechnics to simulate chemical and high

18 Shackelford, *NTC Perspectives,:" p. V-20.
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explosive munitions employed by the OPFOR. As impartial trained observers, the OCs were in the
best position to judge the application of doctrinal principles. Thus, in the assessment of unit
proficiency and battle outcome, the OCs played an important role, if a statistically less reliable one
than the instrumentation systems.19

Each noncommissioned officer and officer who oerved as an OC at the NTC was required to have
had experience in the branch he would represent and at the job level he would perform there. For
example, a mechanized infantry company OC would have already been a mechanized infantry
company commander. Duty as an OC was demanding and required that those who served in that
capacity never take actions compromising training. Col. Larry E. Word, who served as senior
observer-controller for mechanized infanty battalions at the NTC for three years put it this way:

IWe must] put ourselves at the critical point at the critical time. That becomes a little
tougher in two-sided engagements because we have to do that without detracting from the
tactical atmosphere of the exercise. If a squad is low-crawling up an objective, the last
thing they need is a squad evaluator walking along in the middle of the squad. He is going
to lose his credibility in a hurry. The first time he gives the squad away, something worse
is probably going to happen than losing his credibility. We have to be at least one step
more tactical than the soldiers we are with. If they are walking, we are stooping: if they
are stooping then we are on our hands and knees: if they are on their hands and knees, we
are on our belly. Any time a controller is seen out there, he is seen after somebody from
the unit has been observed. That makes the job of observing a little tougher, but it is a
golden rule. The number of observers we need can very well be a detractor if we are

not careful.
To further minimize the incidence of training detractors, the NTC cadre dressed the same as the

exercise participants. Cameras and other instrumentation equipment were hidden. As far as possible,
the NTC managers insisted that visitors had to "blend into" the training center environment.20

The role the OCs played at the NTC was not the one envisioned in the original concepL Initially

NTC developers had planned that the training analysts, employing the instrumentation, would
provide all of the training feedback required for the after action reviews. The OCs' responsibilities
would be limited to providing battlefield effects, assisting in casualty assessment, and ensuring that
MILES procedures were adhered to properly. That division of labor had to be abandoned. The OC
teams were forced to provide analysis of training performance and conduct task force after action
reviews because the instrumentation system was not operative when training began at the NTC. As
the OC teams gained experience and expertise, it became evident to the NTC Operations Group that

OC observations were a dominant factor in the analysis process. Despite its sophistication, the high

19 (1) Furman anu Wampler, Methodology," pp. 186-87, (2) Shackelford, •rNC Perspectives." pp. IV.9 to IV-12.
20 (I) Cot Larry E. Word, "Observations horn Three Years at the National Training Center," Carml A. Joh'nson,ed

(U.S. Armny Research institute, Presidio of Monterey Field Unit, Sep, 1986). p. 33 (quotaUton). Col Word left the
NTC ;n 1986 to ecome Director of the Joint Readiness Training Center at Fort Chaffee, Ark. (2) Shackeitord,
",NVlC Observations," p. H1-4.
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technology of the instrumentation could not simulate the sight and hearing of the OC. As one senior

NTC official remarked:

The OC's, living in the field with the units, gained intinacy in the unit procedures,

personalities, and characteristics that the instrumentation system could not penetrate...
the melding of the power of the instrumentation system, orchestrated by TAF analysts, and

the battlefield observation of the OCs give a depth of understanding as to unit performance
not exercised anywhere in the world except at NTC.2 1

Admiration for the OCs and for their contribution to training evaluation at the NTC was not,
however, universal. In August 1984, the U.S. Army Research Institute for the Behavioral and Social
Sciences (ARI) in conjunction with the Center for Army Leadership (CAL) began a research project
to assess the quality of leadership training for OCs and the effectiveness of their data collection
methods. The purpose of the study was to determine how the quality and quantity of the data the OCs
provided at Fort Irwin could be improved and the leadership qualities of OCs better developed. In the
fall of 1984, a two man team from ARI and CAL joined the OCs for a two-week rotation. In a report
delivered a year later to the Military Testing Association, the ARI researcher concluded that "the
observer/controllers receive little or no training" and that there was "considerable variation between
OCs on decision rules guiding observations and feedback." Because no standard means existed of
making notes of their observations, little of the information they gathered was permanently recorded.
Their conclusions must have caused deep concern for the training analysts, although Col. Shackelford
maintained that as a result of "... the use of strict measures of performance the observer controllers
are the most expert and experienced combat officers and non-commissioned officers found anywhere
in the Army." 

22

The Live-fire Range
Units rotating to the NTC would at some time during their stay train on a battalion-size live-fire

range. As developed by TRADOC, the NTC live-fire concept included the control and presentation
of realistic target arrays to be engaged by maneuvering units, and the instrumented recording of event
data to assist in the evaluation of a unit's proficiency. On I June 1977, TRADOC headquarters had
told the TRADOC Combined Arms Test Activity (TCATA) at Fort Hood to prepare plans to test the
technical and operational feasibility of such a range, and to select and procure an off-the-shelf remote
controlled target system for the NTC. In coordination with CATRADA and the U.S. Army Intelli-
gence Center and School, TCATA developed a target array to portray a Soviet motorized rifle
regiment. The target array contained 195 targets representing vehicles and 61 representing personnel.

21 Shackelford, "NTC Perspectives," p. V-2 1.
22 (1) Earl C. Pence, "Leader Performance Criteria at the National Training Center (NTC)" in James H. Banks and

Patrick J. Whitmarsh, eds. "An Overview of ARI's Reaearcn Program on the National Training Center:
Symposium Proceedings," ARI Research Report 1447, pp. 12-17, quoamions from p. 13, (2) Shackelford,
"Observations," quotation on p. IV-1 2.
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Meanwhile, the Combat Developments Experimentation Command was assessing the feasibility of

employing laser hit detectors on the remote control targets. In Janu, y 1979, 2d Armored Division
units at Fort Hood participated in the validation of the instrumented live-fire range.23

In the Fort Hood tests, six armor heavy company teams acting as player units were "attacked" by
full-sized, pop-up, vehicle silhouettes. The targets were distributed among seven parallel belts and
ranged from 380 to 4,000 meters in front of a battle position. They could be raised and lowered by
remote control in such a manner as to create the illusion of a Soviet force closing at 12 kilometers per
hour. The battle was simulated six times, using a different defensive unit each time. Sensors recorded
hits and near misses, and telemetered the results to a central data bank for display and critique. When
necessary, modifications were made to the system to ensure that realism was maximized. From test
results, TCATA ccncluded that such a live-fire range was operationally and technically feasible, and

that a laser hit detection system was compatible with the system as tested. The live-fire range also
-rovided a challenge to the firepower and command and control requirements of armor and mecha-
nized infantry commanders conducting defensive operations. In August 1980, the TCATA advance
party began preparation for constructin of a battalion-sized live-fire range at the NTC, and Fort Irwin
received its first delivery of automated targets.24

The live-fire range as constructLd at Fort Irwin measured 68 kilometers by 25 kilometers and was
composed of 500 ful!-sized plyboard silhouettes of armored fighting vehicles and dismounted
infantry personnel. Plans were to increas the array to 1,000 targets, but funding constraints in FY
1983 forced temporary suspension of the procurement of additional! targets. To enhance the realism
of training exercises, the range also included fire eftects devices such as smoke generators and flash
simulators. The entire system was batwry powered and remotely controlled by radio signals.
Exercise controllers working from concealed positions could command the targets to "pup-up" in a
time sequence thus creating the illusion of an opposing force approaching or retreating at a variable
rate. Because the targets were portmbie, controlleis could design different configurations to pnrtray
different opposing force units and missions. As in the Fort Hood tests, the targets were arrayed in
seven "belts" placed at various distances from the firing position and exposed in a manner consistent
with the attack speed of a Soviet motorized rifle regiment. To account for OPFOR casualties, fewer
targets were pre-ented in succeeding belts. To record and assess casualties, both armor and personnel
targets were fitted with ballistic sensors to record "hits" from projectile weapons and laver sensors to
detect hits from weapons like the TOW and Dragon missiles that were equipped with the MILES.

23 TRADOC Conbined Arms Test Activity (TCATA) Final Report FT 398, National Training Center Phase I
Concept Evaluation for Instrumented Live Fine, June 1979, pp. !-I to 1-3.

24 (l)Ibid. (2) Mai Randolph W. House, "NTC Live Fire: One S'ep Closer to UJatlefield Reality," Miliaoay Review,
Mar 1990, pp. 6-72. (3) TRA DOC Combined Arms Test Activity (TCATA), Training Developmentu Test
Dinctoraw. National Training Center Uve Fin Exerise Developinent Plan [August 1930l.
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Each target also had a red smoke "scorer" which automatically fired when a target was hit. The
automatic scoring mechanism had built-in minimum kill thresholds, so that kills from various
weapons could be realistically recorded--as in the force-on-force maneuvers. An M16 rifle could not
kill a tank. When a target was killed, black smoke was activated.25

Target hit data were forwarded to the range control system via a transmitter on each target- That

information wa. then stored in a minicomputer which also relayed it to the CIS for integration with
other data needed for evaluation of unit performance. The actions of the training unit were transmitted
to the data center through the MILES or, for ballistic weapons, an interface box which was keyed by
the firing of the vehicle's weapons. The reporting system recorded weapon-type fired and ammuni-
tion used. At the CIS a full picture of mission results was obtained by correlation of the target hitdata
and the firing data through time coincidence (Chart 5).26

The live-fire range concept, as ICATA had designed it, had several shortcomings that remained
to be solved at the end of NTC Phase I implementation. The most apparent problem was the inability
of the system to detect either the type or identity of the killing weapon, Nor could it indicatc the
intended target. Likewise, there was no means of assessing casualties incurred by the training units.
That deficit undoubtedly affected engagement results in their favor, since a uniform amount of
firepower could be employed throughout the exercise. It also meant that the unit commander was
never placed in a casualty situation. On the other hand, to declare some players "killed" resulted in

the loss of training time. Another unresolved issue was the problem of employing indirect fire. The
NTC conceptcalled for the use of live artillcry against targets. That action, however, resulted in target
"kills" from concussion effects or flying sheil fragments which would not have disabled actual
combat vehicles. In addition, the impact of explosive rounds damaged the targets. The targets
could be shielded from these artillery.effects in 600 pound steel containers, but they would then
lose their portability.2 7

The Indirect Fire Problem
The inability to adequately simulate indirect fire affected more than just the targets on the live-fire

range, and a solution continued to elude project managers and contractors alike during the entire NTC
Phase I development process. NTC developers had envisioned a facility where al I the elements of
combined arms warfare would come together to provide the most realistic battlefield environment

25 (i) TCATA, Live Fire Exercise Drveloment Plan pp. 1-4 and Appendix A. (2) Army Science Board Ad Hoc
Sub-Gromp Report on the National Trauing Center, Mir 1981, p. A-4. (3) Reisclhl, "Battalion Training at the
NTC," pp. 51-55. (4) Semiannual Historical Reports, ODCST, Oct 82 - Mar 83, pp. 45-46' Apr. Sep 83. p. 18. (5)
[Lr ATFG-OHR, TRADOC to di tr, 31 Jan 83, subj: Office of the Deputy Chief of Staff for Training Newsletter
81-3.

26 Reischl, 'Baualion Training at the NTC." pp. 54-55. (2) TCATA, Inunirnented Live Fire Report. Jun 1979, pp.
1 -1, A-I to A-4, and 2-43.

27 Reiachl, "Battalion Training at the NiC," pp. 55-56.
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_ Chart 5
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Source: Timothy J. Relachl, "An Examination of Batallon TrainIng at the National
Training Center," (M.S., Naval Postgraduate School, 1980).
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possible. The NTC concept dictated that artillery and mortar fire be present, either in the form of
live-fire or by simulation. Live artillery fire in engagement simulation presented not only an
unacceptable safety risk but was also much too costly. For years the Army had struggled with the
problem of simulating indirect fire in training exercises. Developers and researchers believed the

simulation concept to be valid, but it had proven to be technologically difficult and frustrating to
execute. As early as 1974, researchers at CDEC complained that "scoring the effects of artillery and
mortar bursts defied all attempts to conceptualize applicable instrumentation... ." During Phase I

development of the NTC, an ad hoc study group of the Army Science Board concluded that "there
appears to be no satisfactory method for simulation (or scoring) indirect fire and handling this in

the play.... ,28

Efforts at the NTC to solve this major weakness in the representation of weapons effects pointed
to some of the main problems. The system designed for assessment of indirect fire casualties
employed both the instrur, -;ntation system and field observer-controllers. When a unit requested
artillery or mortar fire, u' ally through their fire support teams, the call passed up the fire support
system to the artillery battalion fire direction center, and from there to the designated firing battery

for target attack, and to the artillery analysis team in the central Op'Yrations Center. There, the firing
data-time, location of desired impact, number, and type of rounds tu• be fired-was entered into the
CIS computers. When the mission was fired, the OCs marked the fire using pyrotechnic simulators
and checked the impact area for the presence of forces. Since exercise controllers knew firing battery
positions (through the position location system), the computer could simulate a projectile flight path

and groundburst position. The computer was also programmed to allow for time delay between firing

and impact. and could determine the size of the impact area according to the weapon fired. Casualties
could then be assessed against instrumented players in the bursting radius according to predetermined
kill probability tables for artillery weapons. The "killer" was then matched with the target by time of
occurrence. This information was relayed to the OC who used his own judgment to determine if, in
fact, predicted casualties had occurred. He then provided the CIS with actual combat casualties and
deactivated the MILES equipment, thereby putting the affected players out of action. 29

While this system did account for some of the effects of artillery fire, it could not realistically

portray the effects of artillery uipon troops in terms of the sights and sounds of a real battlefield, In

addition, a time delay ensued until a controller had "killed" a player, who remained alive in the
interim and capable of firing weapons. Kill probabilities were fixed and could not, therefore, reflect

such factors as range, location of hit, or multiple hits. Perhaps most important of all, casualty

28 (1) John L Romiuc, Developmnat ofloitutnmunation Technology for Military Fiekd Experimentation, US. Army
Combat Developmens Exprimentation Command, 1956.1973, Jun 1974, 1st quotation, p. 123. (2) Army Science
Board Report, Mar Sl, 2d quoution, p. 10.

29 (I) TCATA, lIntrumented Liv Fire Report, Jum 1979, pp. 2-6. (2) Reischl, "Battalion Training at the NTC," pp.
58-59. (3) Ford Aerospace & Communications Corporation, NTCI A Final Report, 20 May 80, p. 4.14. (4) Furman
and Wampler, "Methodology," pp. 186-87.
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assessment rested ultimately on the subjective evaluation of the OC. In addition to battlefield realism
and data gathering, a primary goal of NTC planners and developers had been to eliminate the human
factor, and thereby subjectivity, in the evaluation of training. 30

Efforts at Department of the Army level and at TRADOC headquarters to deal with the indirect
fire problem revealed some of the difficulties, as well as a general lack of Agreement within the Army
as to the direction such research should go. On 29 August 1983, Assistant Secretary of d.e Army
(Research, Development, and Acquisition), Jay R. Sculley, wrote to General Richardson to express
his concern and that of Secretary of the Army John 0. March, Jr. with "the inadequacy of field
artillery simulations in training." He continued: "As a first step, we feel that the field artillery
sir!elations at the National Training Center, Ft. Irwin, should be upgraded to enhance as quickly as
p.ossible the battlefield environment for force-on-force training exercises." In Sculley's view, the
most proxising development along that line was the Simulation of Area Weapons Effects, or SAWE,
the plans fo, which had been the result of the efforts of a joint study group composed of representa-
tive- of the. Niod Artillery School, the TRADOC Systems Manager for NTC, the AMC Program
tvantagrr for Thalning Devices, and the Jet Propulsion Laboratory. The SAWE device, tested at Fort
K:ad in 1983, LOWu" produce safe air bursts by employing pneumatic propulsion to launch styrofoam
prjw~tiles ot to rrrrges of 500 meters. The projectiles were designed to burst at20 meters in the air.
C..ilakies were to be assessed based on the strength of an acoustical signal received by the MILES
detwtion ekwvcw worn by soldiers on the ground.31

After s?.tdi'ing the situation for some time, Richardson replied to Sculley expressing his own
cnc('.iz at the "considerable technical challenge" that the simulation of indirect fire continued to

pose. The major problem was that of devising a system that would be interactive with the MILES and
also exercise the artillery system. He suggested that any solution should solve the same problem for
training thi ojhout the Army, not just at the NTC. For that reason he recommended the Army not
consider adopUng a low-cost device being developed by Loral which would be usable only at the
NTC. Richardson believed the SAWE system would best meet the Army's n:eeds for better training
simulation for indirect fire. On the other hand, Brig. Gen. Cole, the NTC commander, questioned the
operational feasibility of the SAWE system and the NTC's ability to fund it. He and other NTC offi-
cials were especially concerned about how the system would be handled on the M548 tracked cargo
carrier which also served as the clwsis for the SLUFAE (surface-launched unit fuel-air explosive)
launcher, an unguided rocket system designed to disarm enemy minefields with blast overpressure.

30 (I) Ford Aerospace & Communications Corporation, NTCIA Final Report, 20 May 80, pp. 4-14. (2) Army
Science Board Ad Hoc Sub-Groap Report on the National Training Center, Mar 1981, p. 10.

31 (I) LUr, I.R. Sculley, ASA (RD&A) to General William R. Richardson, Cdr TRADOC. 29 Aug 83. Richardson
Papers, TRA D•C Office of the Command I-hstorniu, Fort Monroe, Va. (2) During this sua€e period, the Jet
Propulsion Laboratory began development of a system to simulate nucica, biological, and chemical (NBC)
warfare. That effurt, known as SAWE-NBC, WAS ni eCpct.ttx to reach fruition until at Ieast FY 1990. TRADOC
Annual Historical Review, I Oct 83 - 31 Dec 86, pp. 27-28.
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Unlike Richaidson, the NTC officials preferred a Xerox developed MILES system with a laser signal
which would solve the simulation of indirect fire problem only for the NTC. In November 1984,
Richardson visited the NTC and once again heard the center's top officials express concern about the
SAWE system's shortcomings for use at Fort Irwin. As a result, he requested that the TRADOC
Deputy Chief of Staff for Training look into a "NTC unique" system with an eye to resolving the
diffetences of opinion that existed as to the best way to simulate indirect fire.32

As NTC development reached the end of Phase I late in 1984. the Army's continuing efforts to
improve the evaluation of artillery and mortar elements taking part in tactical engagement simulation
had yet to bear fruit. Similarly, in the assessment of training effectiveness, the human element
continued to play a major role. However, the off-the-shelf instrumentation was fully in place, and
training evaluation was beginning to benefit significantly from advancing technology. As the NTC
moved into the second half of the decade, developers continued to seek means of getting the best
possible return from the huge investment the NTC represented. In essence that meant a better
means of objectively measuring the performance of maneuver battalion task forces in all
dimensions of the battlefield.

32 (1) Ltr, Genersl Richardson, Cdr TRADOC, to the Honorable Jay R. Sculley, ASA (RD&A), 12 Dec 83, (2)
MFRs, General Richardson, 7 Feb 84, subj: Visit to the Natiomsi Trainu'g Center, 9 Nov 84, subj: Visit to the Welt
Coast. Both in Richardson Papers, "RADOC Office of the Command Historian, Fort Monroe, Va.
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Chapter VI

THE NTC EXPERIENCE

ipersonally believe... that the soldiers ... individually and collectively, learned more
at Fort Irwin than they might have learned in two weeks at war. And all emerged alive.
Those... isoldiers] may no longer serve together, but infantry and armored units in which
they will train orfight in years to come will profit from what they learned. The NTC breeds
battlewise soldiers bloodlessly.

That says it all.

-- General Paul F. Gorrnant

Preparation and Deployment
The NTC scenario for each battalion began six to nine months before it deployed, with notifica-

tion from FORSCOM of its designation for training- Six months before the training period, an NTC
briefing group made up of membýrs of th NTC staff and the TRADOC Operations Group visited the
scheduled units in ga.ison to conduct the essential pre-training coordination. Members of the
briefing team also sought ; assure each unit that the NTC was a partner in the training pmrcess rather
than an adversary. 'The briefing visits were scheduled so that two paired battalions could be briefed

by members of their counterpart OC teams. The OCs explained the rules of cnggement, offered
lessons learned during other rotations, and answered questions. The group then conferred with

division, brigade, and task force commanders to select from twenty-one tactical missioons those that
best suited the needs of th,- unit. Missions to be performed at the NTC were drawn from Asa y
doctrine as set forth in FM "1-1, The Tank and Mechanized Infantry Company Team; FM 71-2, The

I Quotaion was tken fron General Goman's fomword to Bo"|er, Dragom. p. viii.
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Tank and Mechanized Infantry Battalion Task Force, and FM 71-100, Armored and Mechanized
Division Operations.2

Having chosen the missions that would guide their training during the twenty-day rotation, troops
began to train at home station for their visit to the NTC. For most units this proved more difficult than
anticipated. None, after all, had access to the vast maneuver space of Fort Irwin. How could Fort
Stewart, in swampy, thickly wooded southeast Georgia or Fort Carson in the forests of Colorado
recreate the rocky, jagged ridges, and track ruts of the high desert of Southern California? Units had
to do with whatever training facilities they had or simulate what they did not have. Meanwhile, the
brigade, battalion, and company commanders of most units made advance visits to Fort Irwin to
conduct terrain walks, meet the exercise controllers, and be briefed on NTC rules.3

In preparation for each unit's rotation, the TRADOC Operations Group developed the operations
plans and training scenarios for each battalion task force. Scenarios were based on the training
objectives of each unit's commander and required the approval of the Chief of the Operations Group
and the NTC commander. Most scenarios featured an invasion of a United States ally known as
"Mojave" by a Warsaw Pact nation known as "Krasnovia." The six basic engagement scenarios were
movement to contact, hasty attack, deliberate attack, defend in sector, defend from a battle position,
and meeting engagement. While the completed scenarios dictated the force ratios of the combatants,
they did not reflect schemes of maneuver for the Blue Forces. The OPFOR, hLwrefore, were not
forewarned of their opponent's tactical plans. Scenarios were never the same for any two task forces.
Furthermore, care was taken that no task force ever maneuvered on exactly the same terrain twice or
repeated a scenario. In addition to the scenario, every operations package contained operations plans
for the task force's controlling brigade, orders, astronomical data, graphic overlay maps, instructions
to the OPFOR, event lists and schedules, close air support schedules, and ammunition allocations.
Approximately a month before its arrival at the NTC, the brigade received the operations plan for the
simulated conflict. lo create a rcalistic environment, units received intelligence reports on the
OPFOR leading up to their actual deployment to the NTC. 4

At the time of deployment, battalions and their support elements (engineers, signal, artillery,
logistics, etc.) which came from a distance-and most did-flew by military or commercially

2 (1) NTC Development Plan, Appendix i, pp. 1-i to i-3. (2) Reischl, "Battalion Training at the NTC," pp. 20-30.
(3) Semiannual Historical Report, ODCST, Apr- Sep 83, p. 46. (4) Shackelford, "NTC Perspectives," pp. VI-3 to
VI4.

3 Shackelford, "NTC Perspectives," p. VI-7.
4 Shackelford, "NTC Perspectives," pp. VI14 to VI-'. Patrick J.Whitrnarh, "Types and Quality of NIC Data" in An

Overiew of ARI's Research Program on the National Training Center Symposium Proceedings (ARI, Aug 1987),
pp. 7 -11. The Unit Training Directomte of the Command and General Staff College initially required that scenarios
be approved by ibe CGSC. However, when delays in approval adversely affected training, that approval step was
eliminated.
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chartered aircraft to air bases near Fort Ir"in (usually Norton Air Force Base, California). Buses then
transported the troops to the training center. Arriving troops established pup-tent cities in an area near

the motor pool known as the "Dust Bowl" and set up command posts in nearby boxcars. Base
Operations (BASOPS) at Fort Irwin were designed to fully support only the post and permanent party
personnel. In accordance with the NTC operational concept, BASOPS provided only "austere support

to rotating units." Units spent the first three days at the NTC drawing food and ammunition,
off-loading equipment and support vehicles shipped by rail from home station, and drawing in-
strumented combat vehicles from the NTC inventory.5

The NTC development plan had called for units to use equipment prepositioned at Fort Irwin.
On 1 October 1981, Boeing Services International, under contract to the Army, began administering
the issuing and maintenance of combat vehicles at the Fort Irwin motor pool. This arrangement

supposedly had two major advantages: first, it was meant to save money; second, the drawing of
prepositioned equipment was in line with procedures for deployment to Europe. However, as some

NTC planners had feared, the abuse the vehicles and tanks were subjected to on the rugged terrain
defeated the purpose of saving money and forced units to fight with inferior equipment. The drawing

of equipment from the Boeing yard quickly became a major problem which centered aroynd the
contractor's inability to maintain it and properly prepare it for issue. The NTC also suffered at the

hands of higher priority claimants for the Army's limited inventory of vehicles. In addition, the
prepositioning concept was significandy complicated by force modernization. Troops were increas-
ingly forced to train at Fort Irwin with weapons and equipment they had not become familiar with

during home station training.6

As the equipment problem continued to plague the NTC, units were required more and more to

bring vehicles from their home stations to offset issue shortfalls. Finally, on 22 July 1983, the
FORSCOM commander, General Richard E. Cavazos, directed that beginning on 1 October 1983,

units would bring all noninstrumented tracked and all wheeled vehicles from their home station. In

other words, only instrumented vehicles would be preposiuoned at Fort Irwin. In defense of his

action, Cavazos explained to General Wickham, Chief of Staff of the Army, that he was trying to hold

down the overall cost of the NTC since it was bound to get tough congressional scrutiny in tight

budget years. Although Cavazos's directive severely hampered training for mobilization dependent
on prepositioned equipment, some Army officials argued that the possibility was very real that
equipment prepositioned in Europe would be damaged before troops could reach it anyway. To

S (I) Sp 5 Peter SuLescino, "Swapping Swamp for Desert." Soldiers, Feb 1984, p.29. (2) Shackelford, "NTC
Perspectives." p. VI-4, In addition to the two heavy battalions, a division sent a brigade "slice" including the
brigade headquarters, a forward support batalion, a field artillery battaliuu, aid divisional supprt• e•gineer,
signai, chemical, military police, air defense, and aviation assets.

6 (I) Bolger, Dragons, pp. 80-82. (2) FORSCOM Annual Historical Review, FY 1983, p. 205
(SECREi--InWormation used is UNCLASSIFIED) (3) lnformation Booklet, TRADOC Commanders' Conference,
26-29 Nov 84.
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provide more instrumented vehicles, the Army planned to contract with General Dynamics Elec.
tronics in early 1985 for the development of instrumentation kits that could be quickly installed on
nonresident vehicles. Meanwhile, in large part because of the increased cost of shipping equipment
from home station to the center, plans for the twenty-one rotations (forty-two battalions) in FY 1984
were amended to include only twelve rotations (twenty-four battalions) that year.7

The Trainig Program
During their stay at the NTC, each battalion had the opportunity to take part in both force-on-force

and live-fire exercises. On the fourth day at Fort Irwin, the two battalion task forces deployed to the
field to begin simulated combat operations against opposing forces. Those exercises were conducted
in the areas of Fort Irwin known as the "central and southern corridors". On day eight, one task force
was released from control of its parent brigade to participate in live-tire training which was conducted
in the NTC's northern corridor. On the twelfth day, that battalion returned to force-on-force training

for six additional days. Meanwhile the other task force spent nine consecutive ciays at maneuvers
followed by five days of live-fire exercises. Each exeicise mission began with a briefing and the
issuing of orders by the battalion operations officer. Each fourteen-day training period was broken
into six to ten mission periods, with break periods between to allow for preparation, mainterfance,
and mission critiques. The last three days at the NTC were reserved for turning in equipment and
preparing the unit for movement back to home station. Meanwhile NTC permanent party personnel
prepated for two more battalions to arrive on the heels of those redeploying. With eight to twelve
scheduled rotations involving sixteen to twenty-four battalions each year. little time was available
between rotations for recovery and prep, lion for the next training period. 8

The training that soldiers receiv, . the training center was far different from traditional
peacetime Army maneuvers that had depended on arbitrary rules of engagement and umpires to
determine the o,:wcome of wargamed "battles." Vehicle losses and troop casualties in the past had
been assessed according to probability tables that assigned modifiers to such elements as weather, the
useo of artillery, and tactical deployment. The effects of air attacks and nuclear, biological, and
chemical warfare had been simulated by delays in movement and force attrition. According to one
company commander, "it is like a badly managed game of cops and robbers, complete with violent
arguments over who shot whom." NTC planners took advantage of die available technology to
counter the lack of realism. Use of the laser-based MILES, described above, allowed the recording

of "kills," "hits," and "near misses" from direct fire to be automatically detected rather than called
by referees. With the exception of the data gathered by the field OCs, all activity was, at least

7 Filet, IRADOC Office of the Command Historian.
8 (I) Bolger, DragoRs, p. 83. (2) Shackelford. "NTC Perspectives," p. VI-4. For a complete list of the training

misuions provided at the NTC see Furman and Warnpler, "Methodology," Appendix A, pp. 168-69,
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theoretically, monitored and recorded by the instrumentation system. All those efforts sought to make

the evaluation of training as objective as technology would allow. 9

The Opposing Force (OPFOR)
When the task forrsa with U,,acr OCs moved to the field, the opposing forces (OPFOR) they met

were not simulated, but very real. The ,oncept of employing units trained in the doctrine and tactics
of the potential enemy was not new in Army history. In 1967, FM 105-5, Maneuver Control,

established "aggressor" forces with no designated nationality, Those troops supposedly spoke
Esperanto and used strange weapons known as INTERA tanks and Ripsnorter anti-tank missiles.

Although the intelligence community provided information on aggressor tactics, aggressor troops
fought like Americans in strange clothing and were almost always outnumbered and defeated by

American forces. As one student of the OPFOR put it, "it smacked a lot of cowboys and Indians, with
very stupid, indolent Indians." That method of portraying the enemy died in 1976 with the publication
of FM 100-5, Operations, which spelled out the enemy as "highly mechanized forces typical of
Warsaw Pact or Soviet surrogates" which would be employed in superior quantitative force ratios
against U.S. forces. During that period, information on Soviet equipment, tactics, organization, and
doctrine began to flow to the field, and the ieconstructed agressor armies of the Warsaw Pact began
to be designated OPFOR. The Department of the Army published objectives and goals for an
"Opposing Force (OPFOR) Program" in Army Regulation 350-2 dated 28 October 1976,10

The Army's modem OPFOR program was directly influenced by the experience of the U.S. Navy
and Air Force, discussed in Chapter 2. As a result of the success of the Top Gun and Red Flag
programs which included force-on-force combat, NTC planners had included an OPFOR in the NTC
concept from the beginning. The OPFOR units that began operations at the NTC early in 1982, were
not unique in the Army during the 1980s, but it was at Fort Irwin that they were employed most
extensively and effectively. As one observer put it, "If war is hell, the United States Army hopes the
mock battles at its National Training Center... approximate purgatory." The NTC's opposing

9 Bolger. Dvamow, pp. 66-67, quotation is on p. 67.
10 (1) Bolger, Dragois, pp. 16-17, quotation on p. 17. (2) FM 100-5, Operatov, 1976, quoauon on p. 1.(3)

Edwards. NTC Development Plan, p, 1-3. (4) A FORSCOM supplenent to AR 350-2 of October 1979 established
the OPFOR Training Detacimient (Red Thrust) as the center of OPFOR infannamton and expertise within
FORSCOM.
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forces--the 6th Battalion, 31st Infantry (Mechanized) and the 1st Battalion, 73d Armor-were
meticulously schooled in Warsaw Pact doctrine and tactics and organized as a Soviet motorized rifle
regiment (MRR) called the 32d Guards. That designation reflected the fact that in the Soviet Army,
guards were elite units. And just as the American battalion task force was the lowest combined arms
echelon, the MRR held the same position in Soviet force structure. To provide as realistic an
environment as possible, OPFOR forces were numerically superior to the Blue Forces. In all, the 32d
Guards numbered approximately 1,000. Permanent party OPFOR were often augmented by dis-

mounted troops from Marine Corps infantiy units or from other active and reserve component
FORSCOM units.I 1

Opposing Forces vehicles were Vietnam-era M551 Sheridan armored reconnaissance vehicles
that were visually modified (VISMOD) to look like Soviet T-72 main battle tanks, BMP armored
infantry fighting vehicles, SAU-122-mm. self-propelled artillery, a,-l the ZSU-23-4 four-barrel air
defense vehicle. In FY 1980, the Army delivered 330 Sheridans from prepositioned and war reserve
stocks in Europe to Anniston Army Depot, Ala. for inspection, repair, and limited modification with
fiberglass, wood, or plastic VISMOD kits. The armored vehicles were painted light green in the
Soviet style. The program to transform the vehicles was the responsibility of the U.S. Army Materiel

Development and Readiness Command (DARCOM) and was originally funded at $17.7 million.
When the work was completed, 230 of the OPFOR fleet of vehicles became permanent Fort Irwin

assets. The remaining 100 remained at Anniston in reserve. Meanwhile, the Xerox Corporation made
design changes in the MILES equipment to allow its use on the threat vehicles. Army-model Dodge
pickup trucks were altered to represent the Soviet BRDM, a wheeled, lightly armored reconnaissance
vehicle. The OPFOR also employed some real Soviet MTLBs, lightly armored, tracked personnel
carriers, captured by Israeli forces in the Middle East conflicts. OPFOR couriers and scouts used

11 (1) Bolger, Dragoes, p. 28. (2) SFC Michael Brown, "Leaming the Hard Way," Soldiers. ,cb 1984, pp. 14-19. (3)
Sernianual Historical Report, ODCST, Apr -Sep 84, p. 140. (4) Staff Sit Ann Keayq, 'National 'raining Center,"
Army Trainer, Winter 198142, p. 6 (hereafter cited as Keays, "National Training Center"). (5) MFR ATCG, Gen
William R. Richardson, subj: Visit to the NTC, 7 Feb 84. (5) Jim Robbins, New York Times Magazine, 17 Apr 89,
pp.38-42 (6) A Soviet motmized rifle regiment was made up of three motorized rifle battalions, tank battalion,
and its own reiormaissance, engineer, and air defense units, Its Ameicmn covnterpart, the battalion task force, was
built around a tank or mechaized infantry battalion with its attached unit. BMP was the acronym for the Rtasian
boyesayu mashi/a pekhoty or armored vehicle infantry. A real BMP v is capable of carrying eight soldiers plus
crew. The OPPOR's fake BMPs could accommodate only four crew members. Quirin G. Johnson. "They All Hate
the Bad Guys of NTCs Mojave," Army, Jure 1987, pp. 42-49. (7)J ames McDonough's book, The Defense of HUI
781: An Allegory of Modern Mechanized Combat (Navato, California :Presidio Press, 1988), gives an excellent
account of a unit's experience while facing N'C OPFOR.
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motrcycles, a concept espoused by theSoviet military. During the 1984 fiscal year the NTC brought
in four UH- IM helicopters for use by the OPFOR as surrogates for the Soviet HIND-D. However,
before those aircraft could be visually modified to resemble Soviet aircraft, two of the UH-IMs were
involved in acC&.•nts. As a result, the UH- IMs were replaced by the UH-1H. To complete their "bad
guys" image, OPFOR soldiers wore specially designed OPFOR uniforms which featured dark green
fatigues with red epaulets and black berets with an insignia of a red star in a red circle. The MRR
shoulder patch also displayed a star within a circle. Members of the two OPFOR battalions carried

Soviet-style small arms such as the AK-47 rifle. 12

Personnel to serve in the OPFOR battalions were chosen from throughout the Army and assigned
for a period of four years. OPFOR troops were trained to look, think, and act like Soviet soldiers at
the U.S. Army Opposing F,. -es "Red Thrust" Training Detachment based at Fort Hood. Red Thrust
was a FORSCOM training unit formally organized in January i977 and dedicated to thc dissemina-

tion of information about the Warsaw Pact threat. American military intelligencc .ovided most of
the OPFOR course material which was taken from Soviet publications and i:wlUigence reports of
Russian battles, especially in Afghanistan. The Threat Directorate at the Combined Arms Center

provided OPFOR doctrine. Using Soviet Army manuals, soldiers leari•-i formations, tactics, meth-

ods of attack and counterattack, Soviet unit organization, weapons identification, and command and
control procedures. The surrogate Soviet soldiers also learned doctrine that stressed taking the

offensive whenever possible and fast-moving, massive armored assault to overwhelm the enemy and

gain both the military and psychological advantage. Like Soviet soldiers, American OPFOR buldiers
were taught that there is no room for deviation from battie plans. Soviet battle tactics were based on

straight-on attacks at approximately 20 miles per hfxi- as opposed to American txtics which stressed

stealthy maneuver.

OPFOR cadre employed sophisticated roc-playing techniques in a series of political indoctrina-
tion classes to acquaint students with Sov-i., :dcology and propaganda methods. Red Thrust training
also employed an American Broadcasting Network documentary from 1968 entitled "Comrade
Soldier" which followed a Soviet rmcruit from induction through training. OPFOR instructors were
harsh and quick-tempered, but were not allowed to use physical punishment. Soldiers ate, slept, and

lived like Soviet soldiers. In addition to this special training, the OPFOR also had to maintain
proficiency as standard TOE units and meet the same ARTEP and tank gunnery standards as any other
U.S. Army mechanized infantry or armor battalion. When training was completed, the OPFOR units

12 (1) Molger, Dragons, p. 2 8 . (2) Keays, "National Training Center," p. 6. (3)Johnsom, "NTC's Mojave," p. 43. (4)
MFR ATCG. General Willian R. Richardson. Cdr TRADOC, 7 Feb 84. subj: Visit to the NTC. (5) Jin Robbins,
"Red Army." pp. 38-42. (7) Memo ATrG-ZA, Brig Gen Crowell. DCST, to General Starry, Cdr TMADOC,
through Maj Gen Blount, CofS TRADOC. 6 Aug 80, subj: Where are We? Prepositioned stocks were the so
called"POMCUS" (p•epoitioning of materiel configured to unit sets) equipment for U.S. rminlotrcig divuions
arriving in Europe from the United States. In August 1980, Brig Gen Crowell cited cost estimates for VISMOD
kits at $200,000, design requirements for modification of MILES kits at $159,000, and production cost for MILES
at 5500,000.
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had become, in one soldier's words, "the world's biggest training aid." They were indeed an
organization unique in U.S. Army history.

Few Blue Force commanders had r.ason to question the effectiveness of the 32d Guards' training
in Warsaw Pact tactics and doctrine. OPFOR units repeatedly overran the Blue Force. "Awesome,"
"sneaky," and redoubtable" were adjoctives frequently used to describe them. Remarks by members
of one Army National Guard unit were typical: "They attack in droves, just like a foreign force....
There are so many of them and they exploit our weakness so well." "They use brute force to overrun
us.... They're damn good. They'll send ten tanks to destroy one of ours. They don't care if they
die,,

13

A favorite scenario employed by the OPFOR against the task forces training at the NTC was to
arrange the three task forces of the motorized rifle regiment in a column. As the column approached
the Blue Force position, the three OPFOR task forces came on line in three echelons. As the OPFOR
moved still closer, the companies that made up each task force came line abreast, forming nine
fingers. As the distance between the BLUFOR and OPFOR narrowed, the OPFOR companies fanned
out to present a sort of rollihug front. That mode of operations was designed to take advantage of the
OPFOR's numerical superiority and to cause panic and confusion in the ranks of the Blue Force. As
one observer of the OPFOR at Fort Irwin put it, "A target rich environment should be the American
commander's dream, but dreams turn to nightmares at the NTC . . ." An OPFOR regimental
commander described the common reaction of Blue Forces when first faced with the Soviet-style
regiments: "Their first reaction is absolute amazement as 150 armored vehicles come at them at 20
miles per hour." A battalion commander with the 24th Infantry Division summed up the results after
the division's first rotation in 1982: "Soldiers soon realize they have to do things right the first time
since they don't get a second chance." 14

In early 1981, prior to the opening of the NTC, the Human Resources Research Organization,
working with ARI, studied two field exercises in which well-trained OPFOR groups participated.
ARI had assigned the study group to determine, through the examination of field exercises involving
OPFOR, what special training a unit should have before rotating to the NTC. The group was also to
explore the effects of OPFOR training and portrayal on U.S. forces. The research team interviewed
personnel from the 19th Armored Brigade who had participated in an exercise called, like the
FORSCOM training unit. RED THRUST. They also interviewed participants in a Marine Corps test
called Advanced Anti-armor Vehicle Evaluation (ARMVAL). The test director of ARMVAL, Col.

13 (I) Bolger, Dragons, pp. 20.28. (2, Keays, "Natioal Training Center," fint quotation p. 7 . (3) "The OPFOR
Academy," Army Traine, Summer 1985, p. 43. (4) Remaining quotations are from Stmscino, "Swamp for Desert,"
p. 29, (5) Sp5 Steve Davis, "OPFOR: Life on the Other Side," Soldiers, Doc 1980. pp. 50-52. (6)Robbino, "Red
Army." (7) Shackelfoid, "NTC Persprx-tives," p. U-5. The RED THRUST detachment moved from FMa Huod to
For Irwin in mid 1988.

1'4 (1)Johnn, "MNTC's Mojave," p. 48 (1st quoution). (2) U.S. News and World Repoin 20 Sep 82. p. 6 2 (2d
quotation).

88



An MI13AI armored personnel carrier moves to the attack. The MILES sensor belts are
attached to the side, and a kill indicator light is mounted on the right of the vehicle.

A U.S. Army Mechanized Infantry Company Team, with M6OA) tanks in the lead and M113
armored personnel carriers following, move to contact with the OPFOR.



The midday summer heat at Fort Irwin could
reach as high as 115 degrees Fahrenheit.

Water was a critical need-up to five gallons
a day per soldier.

Armor soldiers camouflage an M6OAI tank to help coifceal it from OPFOR observation. The
shadows cast by the net will also offer limited relieffrom the intense desert sun.



An M113A) armored personnel carrier moves to the attack. The MILES sensor belts are
attached to the side, and a kill indicator light is mounted on the right of the vehicle.

A U.S. Army Mechanized Infantry Company Team, with M60.41 tanks in the lead and M113
armored personnel carriers following, move to contact with the OPFOR.



Boxes of supplies provide a make.shififteld .
desk for a soldier working on unit records. -.7

The tent in the background is a battalion
support area supply facility.

- . GiB' - "" " -

Painted Rocks, just outside Fort Irwin's main gate. are (overed with unit insignia
memorializing the visit of rotating battalions.



Disarmed and blindfolded, an OPFOR
sergeant becomes a prisoner of w)r Note
MILES sensors mounted on the U.S. Army
soldler's helmet and web harness to record
hits. The OPFO1N soldier wears the black

beret with star.

Prisoner Wnt rroqation was part of the mock battle.
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R.H. Thompson, had concluded that the Marines' training was "woefully inadequate" to defeat a

force he described as

simple, straightforward, and brutal... It is a "meat ax" approach to offensive combat
with little concern for finesse or casualtiesfor that matter. His intent is to blast through
the main battle area (if he is not able to bypass it) and quickly get into his opponent's rear
area.

In a letter to the Commandant of the Marine Corps, Thompson summed up the tactical implications
of his observations:

... with the Threat's doctrine of mass and rapid closure, action in the Security Area
is now more zritical than in the past.... We must accept the premise that on occasion we
are going to have tofight the Threat, in numbers, to the rear of the Main Battle Area. That
dimension of the battlefield also takes on added importance.... But infighting Threat

.forces with their speed and numerically superior forces, Marines in the Main Battle Area
are going to require much more help up front than before.15

Based on Col. Thompson's judgment and the observations of other participants in the Marine

Corps test, Arm.;' researche.'s warned U.S. force commanders teat their units were not prepared to do

effective battle with an OPFOR "unless they have trained against one before reaching the NTC." At
the same time they cautioned the NTC management to resist pressures to "water down" the OPFOR
to penrit Blue Force units to make a good showing. The researchers were aware that there was

genuine concern throughout the Army that the NTC might become an instrument for making or
breaking tde careers of battalion commanders rather than a training center to prepare units for

combined arms warfare.-that it might become a test rather ihan a learning experience. The Human
Resot.rces Research Organization-ARI report also warned that portraying the OPFOR could become

monotonous for OPFOR unit personnel and take its toll on morale and motivation.1 6

Although learning, not winning battles, was at the heart of the NTC concept, the OPFOR's

winning ways caused Army leaders to ask some hard questions. Was the quantitatively superior
performance of the OPFOR a reflection of familiarity with the terrain and the training scenarios or

an indication of inferior Blue Force tactics, training, or weapons? Was the fact that the Blue forces

performed better on the defense than on the offense consistent with AirLand Battle doctrine that
stressed tactical offensive in an operational defense campaign? Thare .4emed little doubt that the

OPFOR advantage was, at least in part, the result of repeated exceciscs aver the :-sne terrain with the
same missions. And while rotating battalions could devote only two weeks to training it the NTC,

OPFOR units spent 200 days a year in the field. Soldiers who spent fifteen days of every month

together developed a strong camaraderie. The fact that the 32d Guards weret trained in both Soviet

15 William L Wamick "nd Norman D. Smith, The Impect of Opposing Force (OPFOR) oat Friendly For•e Tuk
Performance with Implicatin for the Naional Trmiing Center, Vol I, Dicususions mad Findi~i-s, Ft•?8 M 1,
quo*tioms on pp. 39 and 41.

16 Ibid., pp. vii, 23.
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and American doctrine and tactics might also have affected their performance. And, of course, they
all understood English, an obvious advantage on the radio networks. On balance, however, most
informed observers were pleased to see such an effective training aid. Many took comfort in the real
possibility that the U.S. Army OPFOR migh' in fact be better than their Soviet counterparts. In the
simulated environment, it was assumed that the OPFOR were at peak capability and that all
equipment and ammunition performed to specification, a situation seldom encountered on a real
battlefield. As one senior Army official observed, "there is some potential for elaboration of Soviet
tactics and-more significantly--development of [the] learning curve beyond realistic Soviet capi-
bilifies.... "A company commander put it more succinctly: "The OPFOR ame the Russians as they
wish they were." In any case, the presence of the surrogate Soviet soldiers made the NTC, in the
words of a tank commander from Fort Hood, "the Super Bowl of mock war." 17

No formal procedure for evaluation of the OPFOR, in terms of threat portrayal accuracy, was in
use during the first phase of NTC implementation, as it was for the Blue Forces. The opposing forces
evaluated themselves with assistance from the RED THRUST detachment and the TRADOC
Operations Group. Early in FY 1982, some senior TRADOC officials expressed concern that that
approach might hold "potential for subjective evaluation as a result of the exclusive FORSCOM
nature of the NTC," and might lead to the abandonment of "red tactics in favor of blue." The
TRADOC officials recommended that CATRADA and the Intelligence Center and School as the
developers of the threat portrayal documentation be provided with video and audio recordings of
OPFOR maneuvers so that an independent review of OPFOR activities could be made. Also
suggested was that these data be provided to the Department of the Army Deputy Chief of Staff for
Operations and Plans, DARCOM, and the TRADOC Deputy Chief of Staff for Doctrine, so that the
data could be exploited to the fullest extent possible for "doctrinal and materiel reflnemenL"is

Instrumented Force-on-Force Maneuvers
After a final briefing, soldiers of the Blue Force road-marched or drove to the assembly area to

begin their first mission against the OPFOR. To avoid detection, and sometimes to avoid the intense
heat of the day, task forces often moved into position at night. During the training exercise, the
realistic battlefield environment--as well as the vast maneuvering distances together with the unit's
organization at task force level---provided valuable insights into a unit's strengths and weaknesses.
That information was then expected to aid in identification of the Blue Force's training needs.

For a period of two weeks the Blue Force operated in the dust and heat of Fort Irwin, on a
smoke-filled battlefield with Cobra helicopters overhead, encountering obstacles of barbed wire,
telephone poles, tank ditches, and minefields. Evacuation of casualties and damaged vehicles from
the front lines could not be simulated-they had actually to be removed, accounted for, and replaced

17 (1) Simpson, et &I, "Critique," pp. 42, 48. (2) First quotation is from Bolger, Dragons, p. 30. (3) Files, TRADOC
Office of the Command Historim, Fmrs Monroe, Va. (4) Robbins, "Red Army," 7d quotation.

18 Files, TRA DOC Office of the Command Historian, Fort Monroe, Va.
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at the end of each battle. If rations and ammunition did not reach the front, the troops did withouL

And always there was the dreaded OPFOR waiting to begin their next mission. As one anonymous

infantryman summed the enemy threat up: "It's one thing to hear about the Soviet tactics, but really

something else to actually see it." All too often, a battlefield shrouded in smoke and dust, together

with jammed communications, produced confusion and panic. Lack of time was a constant concern.

One problem almost all units had was that at the end of each mission, there were three competing

things to do. At the same time forces were trying to reconstitute, resupply, and reorganize, they had

to attend the after action review and begin planning for the next mission. With only fourteen days

available for training during each rotation, NTC cadre were determined that no time be wasted.19

The live-fire exercises and force-on-force maneuvers provided the realistic battlefield experience

necessary to produce combat ready soldiers. But the NTC had another major objective. That was to

design a system of training evaluation that could provide an objective assessment of a unit's

proficiency and aid in identifying training needs.

We will now describe in greater detail how the instrumentation system worked during a typical

cycle. From the beginning, as we have seen, NTC planners had envisioned the employment of high

technology to create an instrumentation system capable of collecting, analyzing, and integrating

information from the battlefield. The corr instrumentation subsystem (CIS) and its supporting

systems have already been described. The custodian of the NTC's sophisticated Instrumentation

system was the TRADOC Operations Group, usually referred to as the "ops group." The Operations

Group was composed of an exercise management and control (EMC) section and a training analysis

and feedback (TAF) section (Chart 6). Exercise control personnel were stationed in the Operations

Center-known as the "Star Wars Complex"-which contained the computers and other equipment

of the CIS, Their primary responsibility was control of the training environment, which included the

OPFOR, airspace clearance, and radio frequency spectrum management.

The second part of the Operations Group, the training analy iq and feedback section, included

personnel located both in the field and in the Operations Center. TRADOC field observer-controllers,

the "OCs," were responsible for recording non-instrumented unit actions and for monitoring

maneuver operations and staff actions. Specially selected and trained, these officers and sergeants

were detailed to each unit down to platoon level and moved with each unit in the field. During an

exercise, the OCs also became an extension of the OPFOR as they provided simulated artillery and

chemical attacks using smoke grenades, flares, non-lethal hand grenades, and ground burst simula-

tions. They also used handheld laser guns-often called "God guns"-to contribute to the casualty

list by "destroying" tanks and personnel who violated doctrine. The remaining members of the

training analysis and feedback section monitored the equipment in the Operations Center and were

19 (1) Brown, "LLeaming the HIard Way," pp. 14-19, quotaton on p. 15. (2) Word. "Observauons," pp. 4-5.
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Chart 6
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responsible for the input of data from the field and data processing by the CIS. They worked in

separate but identical task force instrumentation rooms called CIS I and CIS 2, each of which was
paired with one of the two task forces.20

The NTC Operations Center resembled a dimly lighted video arcade, but the pictures and figures

on the television screens and display terminals represented real combat vehicles engaged in the mock

battle. Operators sat at stations which featured a video display terminal, a computer keyboard, and a

color television SCL By entering a combination of commands, the operator chose from a wide variety

of background maps and weapons and sensor performance displays, all in color. He could choose
from among contour lines, roads, rivers, urban areas, or historical combat information overlays.

Against those backgrounds the operator then produced an accurate portrayal of the battle taking place

in the field. The data processing and display software was capable of providing information on the

locations of units and command posts, troop concentrations, heavy weaporns positions, the number of

shots fired by caliber, and hits and misses. Blue Force and OPFOR tanks appeared on the screen as

blue and red tanks, respectively. When an OPFOR tank fired upon and struck a blue tank, a solid slack

line showed the path of the shot, and the blue tank appeared in a black box to indicate it was out of

action.21

By the end of phase I implementation, the instrumentation system was capable of tracking 500

vehicles--half Blue Force and half OPFOR-in concert with the NTC's position location system

discussed earlier. Suffice it to repeat here that the information on a vehicle's whereabouts was
transmitted by microwave to receivers either on Fort Irwin's centrally located Tiefort Mountain

which serviced force-on-force exercises in the NTC's southcrn corridor, or to a receiver in the Granite

mountains that served thc. force-on-force exercises in the central corridor and the live-fire exercises.

The signal was then relayed by coaxial cable from one of the receivers to the Operation Center's

computers. A blue or red symbol for the located vehicle appeared on the screen and, since information

on its location was constantly changing, it appeared to move. At the same time, the Multiple
Integrated Laser Engagement System was monitored. The MILES-received information, when
relayed to the computers, produced graphic displays of each shot and printouts that recorded firing
data in relation to time, weapon, range, and results (Chart 7),22

Just above the display screens, another screen disclosed the actual battle from various angles and

distances. Those pictures came from a battery tf television cameras in the field, Located on Tiefort

and Granite mountains were high resolution cameras with a range of twenty miles. Remotely

controlled from the CIS, they provided coverage of 99 percent of the training area. Eight mobile video

20 (1) Simpson. eta, "Critique," p. 1. (2) Bolger, Dralms, p.72. (3) Shackelford, "NTC Perspectives." p. V-7. For
organizational charts and a diau aion of the organization of the TRADOC, Operauions Group see Cliapter 4.

21 (I) L Jtmeo Binder, "The War is Never Over at Fort in the Mojave," Army, Apr 1983, pp. 31-32. (2) U.S. Army
Researdi Institute for toe tBehavioral and Social Sciences, Preidio of Monterey Field Unit Training Research
Labomory, National Training Center Data Handbook. July 19S4. pp. 3-5.

22 (1) Binder, "Fort in the Mojave.•" pp. 31•.32. (2) SFC Michasel.rown, "Lve From NTC - Its the War," Soldier
Feb 1954, pp. 26-28.
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U.S. Army tanks move up the Valley of Death as their tank transporters prepare to move to
the rear. In the foreground, observer-controllers from the Operations Group prepare to

follow the battalion iask force to observe mock combat with the OPFOR.

A tanker drives his M60A3 tank out of a depression In the desert. Such depressions were
used to mask armored vehicles from enemy observation and direct fires.



A U.S. Army OH-58A Kiowa scout helicopter looks for the enemy in the
rocky and mountainous terrain.

An armor soldier moves his huge M88 recovery vehicle into a battle position. The M88 crew
recovered damaged or immobile tanks, APCs, and self-propelled hlowitzers.



units (four to each task fore), mounted on modified trucks and manned by an NCO and an
audiovisual specialist, also furnished live television coverage. The OCs directed the positioning of

the video units to capture, for later analysis, unit actions thUt had a major influence on the outcome

of the battle. Besides the cameras, the vehicles carried video recorders, audio equpmentm and
transmitters. The fixed video team operated the cameras and did a running commentary on the
force-on-force maneuvers. Analysts in the Operations Center could choose to view any of the units

or request a different view by contacting the field units. Normally the seniw' training analysis and
feedback officer was concerned with the battle as a whole, while the company analysts captured the

battle in greater detail.

Operions Center personnel also received live coverage from the tactical operations center
(TOC) vehicles that simulated division headquarters at the NTC. The battalion commander issued his
orders and instructions to his company commanders based on information received from division
headquarters. That information was relayed through the TOC to the computers. During the battle,

cameras at the TOC televised the actions and decisions of the division commander and his staff. To
allow Operations Center personnel to see what the gunner saw, the sights of seven randomly selected
tanks were replaced with video cameras and audio equipment. The instrumentation system also

provided for video and audio coverage of the live-fire exercises, although the electronic monitoring
was not as extensive as for the force-on-force maneuvers.2 3

Communications were also monitored and recorded, during maneuvers at the NTC. A training
analyst at the Operations Center could at any time listen to any of forty tactical radio communications
channels and record this information in the computers. The instrumentation system also allowed for
graphic displays of communications data such as time and length of transmissions. Radio transmis-
sions displays were used to create an awareness of the communication security posture of the force.
It was an accepted fact that the Warsaw Pact armies had the capability io quickly determine the

location of communicators and place effective indirect fiie on the transmitung site. In addition,
lengthy uansmissions increased the vulnerability of the radio networks to jamming by the OPFOR.

Ability to monitor and record radio traffic during maneuvers allowed communications analysts to
assess radio discipline and the amount of stress placed upon a task force communication system
during battle. 24

The purpose of the graphics and audio recordings was to allow the training analyst at the

Operations Center to evaluate unit performance. Using that data and the observations of the OCs,
which were manually entered into the data system, he assessed the significant events of the
engagement and the mistakes a unit made. fie then entered them on the keyboard at his station. He
watched for proper positioning and maneuver, use of concealment, and the breaching of obstacles,

23 (I) Binder, "Fort in the Mojave," p. 31. (2) Brown, "Live From the NTW," p, 27,
24 Shackelford, "NTC Perspectives," pp. V-17 to V-19.
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and listened for breaks in security on the rQlio networks. His notes then formed the basis for a review
of unit performance to insure that the mistakes made at NTC would not be repeated in actual combaL

NTC officials zontinually emphasized that the NTC should never provide a win or lose situation
for rotating battalions; rather it should provide a training experience. The NTC was not a test, and it
provided no scores. Evaluations were not forwarded to higher headquarters but remained with the
unit. NTC personnel were not allowed to compare one unit's performanc with that of another. The
task force's test would come in the event of war.2

There was no such thing as a "typical" maneuver mission at the NTC. However, the description
of a hypothetical "movement to contact" can serve to demonstrate the inter,•tion of the TRADOC
and FORSCOM elements as well as to explain the decision-making processes. The objective in a
movement to contact was to find the enemy, test his position and strength, and act before he could
react to the approaching force. Most offensive operations began with a movement to contact which
was characterized by a lack of information about the enemy. Division and brigade operations orders
were issued in the rear area, after which commanders and special platoon leaders briefed their
subordinates. After initial reconnaissance, Blue Forces deployed to a forward assembly area in
accordance with orders. At the same time, the OPFOR-directed by the exercise management
controllers (EMC) and training analysis and feedback (TAF) personnel of the Operations Group-set
the stage for the force-on-force confrontation. As the defensive positions were prepared and enemy
obstacles set, the EMC and TAF groups monitored the OPFOR via the instrumentation system and
entered the location of obstacles into the data base for display on the color graphic monitors. During
the battle, the NrC Operations Group acting as a notional division headquarters also provided
situation information to the Blue Force. Meanwhile OPFOR reconnaissance elements conducted
counter-reconnaissance screens, and the Blue Forces released their scouts to perform route, area or
zone reconnaissance. During exercises, both task forces, the direct support artillery battalion, and the
brigade support elements were under command and control of a brigade headquarters operating from
a tactical operations center in the field. From the TRADOC Operations Center, the EMC transmitted
scenario intelligence information to the brigade operations center. As noted above, each unit down
to platoon level had its own OC to both participate in and evaluate the force-on-force maneuvers.2 6

When the Blue Forces began their movement to contact, OPFOR front line aviation elements
conducted air strikes against them. The EMCs transmitted early identification of the enemy air threat
to brigade command and to the task forces over the division early warning system. The Blue Forces

forward area alert radar could then make positive identification of the attacking OPFOR aircraft. If
the force took appropriate and effective air defense actions, the OC directed the EMC to notify the
OPFOR aircraft to leave the area and assessed the destruction of the aircraft. If the task force air

25 B~rown, "Live From the NTC," p. 27.
26 %1) Shackelford, "NTC Perspective,." pp. VI-10 to VI-I 1. (2)Bolger. Dragons, pp. 83-84. (3) Department of the

Army, FM 71.-1. The 'ank and Mechanized Infantry Company Team, Coordinating Draft, Apria 82, p. 4-3.
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defense elements had not responded satisfactorily, the OCs assessed vehicle casualties. As casualties
were assessed, medical aid and evacuation and remedial maintenance had actually to take place under
the watchful eyes of the Ocs.27

During the battle, the artillery battalion responded to the task force's preplanned indirect fire

support as well as to spontaneous calls for fire. The Operations Center artillery controllers monitored
those activities and directed the fire markers in the field to activate smoke generators to simulate hits
at the target locations. Any OPFOR within the impact points were assessed as casualties. OPFOR
fires against the Blue Forces were marked by the OCs moving with the task force as directed by the
Operations Center controllers. When an artillery "footprint" appeared on the company training
analyst's video monitor over elements he was observing in the Operations Center, he notified the

company OC moving with the Blue Force. The company OC, in turn, directed his platoon OC to
activate the artillery burst simulators. Casualty assessment was made against task force personnel and
vehicles when flagrant violations of appropriate defensive actions occurred.28

As the forces closed within direct fire range of each other, the maneuver battle began. According
to Army doctrine, in a movement to contact initial contact had to be made with the smallest possible
force, allowing the remainder of the task force to maneuver to defeat the enemy. During this phase
of the battle, the Blue Forces received close air support from Air Force aircraft targeted by their
forward air controllers against the OPFOR. Assessment of unit performance, and vehicle and
personnel casualties, depended on the MILES weapons effects supported by artillery, air, and
minefield effects. AH.l helicopters brought into the battle in support of the Blue Forces were
equipped with TOW, cannon, and rocket MILES. All helicopters were equipped with MILES sensor
belts and hostile fire hit-kill simulators. As Blue Force vehicles were hit, the OCs attached placards
to them indicating the extent of damage caused by OPFOR direct fire. If a vehicle was catastrophi-
cally destroyed, no placard was placed on it, an indication that it was unsuitable for repair or
evacuation. The number of damaged and killed vehicles was left to the judgment of the senior OC
and depended on his knowledge of the mission-ready status of combat vehicle systems. Assessment

of a reasonable number of damaged vehicles was designed to exercise the combat service support
system of the task force consistent with the achievement of mission objectives. Soldiers within
MILES-equipped vehicles were issued casualty cards with predesignated casualty status marked on
them. If his vehicle was hit or killed, a soldier suffered the casualty marked on his card so that medical
treatment or evacuation could occur consistent with his condition. 29

When the first phase of the inplementation of the NTC ended in 1984, no MILES technology
existed for automatic simulation of the effects of antitank or antipersonnel mines. In its absence, the
training analysts in the Operations Center assisted the OCs in the field in monitoring the Blue Force

27 Shackelford. "NTC Penpective," p. VI- 11.
28 Ibid., p. VI-! 2 to V-.13.
29 Ibid., pp. VI-13 to VI-14.
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approach to OPFOR minefields. When Blue Force vehicles and personnel entered the minefields, the
OCs indicated hits and kills by using their MILES controller guns to put those elements out of
action.

NTC battles were allowed to continue until, in the opinion of the chief of the Operations Group
and the senior OC, the task force had prevailed or its combat power had been reduced to 30 percent
of its organic assets-making it combat ineffective. As a battle reached its conclusion and its outcome
became clear, the exercise controllers issued instructions to the controlling brigade to order the task
force to consolidate on the objective if it could. If it could not, it received a "halt and defend" order
to seek the best available defensive terrain and go on the defensive. The OPFOR then broke contact
and retreated from the area leaving only a small security and reconnaissance force to keep in contact
with the Blue Forces.31

Live Fire Exercises
At some time during its rotation, a unit traded in the MILES transmitters on their machine guns,

tank main guns, and M16 rifles for real ammunition and moved to the live-fire range. There they took
part in three operations-a daylight defense, a night defense, and a daylight attack (Charts 8 and 9).
During the two defensive scenarios, rows of black silhouette targets, representing infantty and
vehicles, popped up one row at a time, simulating the advance of a massed enemy. Live-fire cadre
controlled the computer-driven target scenario from a control bunker. Although the targets were
stationary, they were raised and lowered in such a way as to create the illusion of a Soviet motorized
rifle regiment closing at the rate of 12 kilometers per hour. To create the effect of enemy fire, exercise
controllers used artillery burst simulators, gas grenades, and shots from their MILES controller guns.
The targets appeared to "fire" by giving off flash signals, and sent up oily smoke clouds when
"killed." Smoke also replicated the rising desert dust churned up by the advance of the enemy's
tracked vehicles. Because of the prohibitive cost of ammunition firings for some systems--TOW,
Dragon, and LAW-were simulated by using MILES laser devices against sensors placed on the
targets moving across the live-fire range. When Abrams tanks and Bradley Fighting Vehicles were
exerised at the NTC late in FY 1984, thermal targets configured to represent Soviet T-72 tanks and
BRDMs were procured for their use. All targets included devices to register hits and controls to stop
dead targets in place. Blue Force commanders knew they were in trouble when targets appeared
behind them. To prevent that occurrence, commanders had the option of calling in Air Force close
air support.

32

The day offensive scenario featured more than seventy targets located on a 30-kilometer range
that represented a Soviet security zone. The five-fire OCs moved with the task force and controlled
the targets via radio signal transmitters. The range also included minefields and obstacles. In order to

30 Ibid. IV-5.
31 bid, p. VI-14.
32 (1) Bolger, Dragos, pp. 70-71. (2) Semiannual Historical Report, ODCST. Apr - Sep 84, p. 140.
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-Chart 9
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penetrate the zone, the field artillery h;d to provide a pass through the hills that surrounded the

battlefield, and engineers had then to clear the pass of mines and wire. The mines were ceramic, but

soldiers used real explosives to clear them. Once on the battlefield, troops had to negotiate the desert

floor and climb into the hills to take the enemy position at the summit. From there they descended

again to the valley floor along a road just wide enough for a tank. Should a tank become stuck in a

ditch or otherwise block the road, the rest of the unit was stranded. Completing the final leg of the

course involved negotiation of a barbed wire fence protected by minefields and tank ditches. If the

unit did not quickly breach the obstacles, it was vulnerable to a successful enemy attack. National

Training Center developers continuously sought to improve the live-fire range, concentrating espe-

cially on problems with the reporting of target status and the matching of firer to target.33

"After Action Reviews and Take Home Packages
At the National Training Center the principal learning experiences were the after action reviews

(AAR) diat took place as soon as possible after each force-on-force and live-fire mission and at the

end of a unit's rotation. The AAR was an integral component of the Army's "train-evaluate-train"
philosophy that was the resultof the post-Vietnam era training revolution. The NTC's OCs conducted

debriefings at platoon, company, and battalion level. in the early years of NTIC operations: AARs
were based on the OC's observations. In the summer of 1983, the results of the instrumented actions

were integrated into the task force AARs, allowing use of th data collected during the battle, as well
as videotapes, and audio recordings. Those elements were added to the ar dysts' notes the Operations

Center provided. The observer-controllers at the NTC were trained in a program developed by the

Combined Arms Training Development Activity (CATRADA), and most, ideally at least, were
doctrinal experts and experienced in the development of the skills they evaluated. They were assumed

to be good at the MEITT-T (mission, enemy, terrain, troops, and time available) analysis that
contained the factors commanders weighed to assure that doctrine was applied properly in combat.

In accordance with the seven batlefield operating systems that defined how a heavy battalion task

force weuld fight, observer-controllers pointed out each unit's successes and its shortcomings.34

The OCs first conducted post-mission AARs for the company leaders, presenting battle loss data,

ammunition status, and their own impression of the company's performance. After the company
A.AR, the debriefing continued at platoon level with all soldiers participating. Company and platoon

level AARs were held in the field approximately one to two hours after the end of a mission. Finally,

33 (1) Bolger, Dragons, p. 71. (2) Brown, "Leaming the Hard Way," p. 19. (3) Information Booklet, TRADOC
Commanders Confermwce, 26-29 Nov 84. (4) For a discussion of the development, testing atd problems of the
live-fire range, see above, pp. 73-75.

34 (1) Bolger,rDrans, p. 73. (2) Furman and Wampler,•"Methodoogy," pp. 44-46. (3) Deparunent of the Army. FM
71 -2, The Tenk and Mechanixedlnantry Ta.wk Force, 30 June 77. (4) Capt William G. Webster, Jr., "Using U.S.
Army National Training Center (lITC) Lessons Learned to Impro,. Combat Readiness" (M.A. Thesis, Advanced
Military Studies Prorram, U.S. Army Command and Gen &al Staff Collele, 1984), p. 50 (hereafter cited as
Webster, "Lessons Learned"'. (5) Shackelford, NTC"Perspectives," pp. Vd-I to V1,I-16. (6)Combined Arms
Center Annual Historiral Review, 1986 (chapter on the NTC was autitored by Dr. Rodler F. Morris), p. 163,
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the battalion AAR was conducted for company commanders, the battalion commander and his staff,
and the leaders of all attached units. Often the brigade leaders, the assistant division commander, the
chief of the Operations Group, the divisional commanding general of the rotation battalion, and the
NTC commander also attended. Initially the post-mission AARs had no prescribed time limiL
However, in 1984, over the TRADOC commander General Richardson's strong objections, the
FORSCOM commander directed that the AAR be limited to two hours. In the NTC's early months
of operation, task force post-mission AARs had been conducted in the field with participants exposed
to the elements. In the summer of 1982 expandable vans capable of seating twenty-six persons
became available. The vans provided not only protection but the opportunity to use projectors,
cameras, and communications equipment in AAR presentations.

At the task force level, putting together an AAR could be a complicated task for the senior OC.
It was necessary that he confer with all his company level OCs, as well as with the observers for
battalion fire support, intelligence, operations, and combat service support. Representatives of the
OPFOR, and sometimes the Air Force observer, also were debriefed to obtain their assessment of the
planning, preparation for, and execution of the battle. The senior OC then had only two hours in which
to compress all the information into a coherent analysis of a unit's performance. Back at the
Operations Center he worked with the training analysts in order to, in the words of one senior
controller, "build the best sound and light show I can to illustrate the points that should be made."
During the AAR itself, the senior OCs explained errors in application of doctrine, in judgment, and
in execution, and the OPFOR leaders examined the exercise from their point of view. Criticism was

often harsh. It was, however, intended not as punishment but as a learning experience.35

The guidelines for conducting task force AARs, as set forth ii- the NTC Development Plan in
1979, differed somewhat from the procedures described above. Originally, AAR preparation and
presentation had been designated the responsibility of the Training Analysis and Feedback Officer
(TAFO). But, because the instrumentation system had not been ready for use when field training
began at the NTC, the TAFO had no means of fulfilling that responsibility. That being the case, the
senior OC conducted the AARs based on his field observations. Even when the instrumentation

system became available to record and aid in training evaluation, having the TAFO prepare and
conduct the AARs proved unsatisfactory. The most workable solution to the AAR problem proved
to be the combination of the capabilities of both the OCs and the TAFO to produce complementary
insights concerning unit activities. Contrary to the Development Plan, the senior OC was designated
the AAR presenter. He was to be assisted in his preparations by the TAFO who had immediate access
to the Operations Center data base.36

35 (l)Shackelford, NTC Perspectives, pp. VII- I to VII- 16. (2) Bolger, Dragons, p. 73. (3) Word, "Observations," pp.
40-42, (4)MFR. General William R. Richardson, 1 Aug 83, subj: National Traminng Center Executive Commiutee
Meeting, 28 June 83, Richardson Papers.

36 Shackelford, "NTC Perspectives," pp. VII to VII-7. The 125 player system of the Phase I instrumentation system
was not delivered uttil March 1982,
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After completion of the mission, thi battalion level participants gathered inside the AAR van.
While the TAFO projected brigade mission graphics onto a screen, the senior OC had the brigade
commander restate the mission and the guidance he had given to the battalion/ask force commander.
Following that, the battalion commander explained his scheme of maneuver using mission, enemy,
terrain, troops available, and time considerations as a framework. Next the senior OC examined the
mission chronologically and progressed through the major discussion areas selected during the
mission planning stage. That completed, the OC, in a dialogue with the task force participants,
identified events important to the outcome of the mission and led the group to the doctrinal solution
and correction of any problems.

AARs were conducted as objectively as possible, including the identification of individual
mistakes if necessary. There was considerable concern throughout the Army that this so.called "black
hat" approach might be damaging to the chain of command. The Chief of Che NTC Operations Group,
Col. Shackelford, however, emphasized the leadership training advantage. In a 1985 perspective,
Shackelford believed that;

the direct approach causes the task force leaders and staff to recognize their tactical
and technical responsibilities and creates corrective action and learning in short order,
Itfurther strengthens the chain of command because the best, and at times, the worst within
the leadership surfaces under the stress of battle. The true measure of the command and
staff climate is revealed and the good and strong emerge to take charge within the two
weeks of training. Those who faked competence at home station are revealed during the
NTC experience.

37

The senior OC for mechanized infantry forces at the NTC for three years, Col. Larry Word, in a
1986 interview, agreed with Shackelford. Word believed that "having the chain of command involved
in these After Action Reviews is the best thing that has happened to the Army." He was critical of
suggestions that only the task force commander and the OCs should attend AARs, to avoid putting
pressure and "heat" on commanders. Pressure, the former senior OC maintained, was exactly what
was needed if the senior leadership was to go back to home station and restructure the training
program from platoon through division level. Word cited the story of a division commander who
returned to his division after its first battalion rotation at the NTC to tell his G-3 officer to throw away
a voluminous five year training plan on the grounds that they had obviously been doing the wrong
things. The NTC experience, Colonel Word maintained, caused divisions to completely rework their
training plans because "the chain of command understood that part of the problem was theirs." 38

To a degree, controversy over the "black hat" approach to trdining evaluation became, over time.
a "we versus they" issue at the NTC. Writing several years later, retired Lt. Gen. Frederic J. Brown,
a former Deputy Chief of Staff for Training at TRADOC, expressed his belief that TRADOC saw the

37 Shackelford, "NTC Perspcctives," p. ViH .8 to VII-9.
38 Word, "Observations," p. 38.
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AAR as the "crucible of requisite training and evaluation," but to average FORSCOM commanders
it was "an absolute zero sum game-winning-promotion-losing relief," TRADOC had to reckon with
FORSCOM chain of command concerns. Lt. Gen. Brown went on to expain his belief that the "truly
revolutionary characteristic of the NTC" served to increase controversy over the conduct of AARs.
"No other army in the world exposes its unit chain of command to a no holds barred 'bUtle' against
an OPFOR controlled by another chain of command where if you 'fail' as a leader it is evident in
exquisite detail to your soldiers.... No army-including the Israeli Defense Force-has damd to do
this."

39

Col. Word, the senior observer-controller earlier cited, also perceived an unresolved element of
teaision with regard to AARs and the NTC's training goals. The NTC staff would like to have had
well rested and alert leaders in atendance at the after action debriefmgs. However, long breaks for
sleep lessened the realistic stress trainers were trying to simulate. How did one maintain stress on a
unit and, at the same time, do the best possible job of training?40

The task force AAR concluded with charts summarizing the significant mission events catego-
rized under the seven battlefield operating systems. Chart 10 displays one such chart

Chart 10

AFTER ACTION REVIEW CHART

SYSTEM; Maneuver

SIGNIFI jANT EV- J T.j : Attack lost momentum

REASON: Main effort not discussed. Insufficient combat
support elements designed as main attack to
penetrate enemy defenses.

.EE.EU: TF attack was unsuccessful. TF did not
accomplish mission. TF lost 2/3 combat power.

Source: William L. Shackelford, "NTC Perspectlves," p. Vll-9.

39 l1r, I A Gen I:redcric 1. B rown to the author, 2 J anuary 1901 (all quotations).
40 Word, "Obaervaiiont." p. 5.
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At the end of 1984 the NiT instrumentation system had not matured to its full capability to support
after action reviews. As a result, such chaits were used to perform some of the functions that would
in the future be instrumented. When the system was fully operational according to design, color
graphic and firing summary data would allow identification of critical events from the data base and
clearly reveal any catastrophic errors in execution. The enhanced capability would allow for the
correction of deficiencies immediately during training and would give the chain of command greater
insights into tCz application of doctrine to task force maneuvers in the field.41

Not all AARs at the NTC addressed combat arms issues. In 1982 the Commander of the Logistics
Center requested that combat service support (CSS) evaluations also be a part of the NTC experience.
The request was accepted. As a result, task force personnel charged with logistical and maintenance
support received AARs every three days covering such activities as CSS organization, the
commander's planning guidance, the regeneration of combat power, and the supply status of essential
food, water, clothing, fuel, ammunition, and repair parts. The CSS observer-controller was responsi-
ble for evaluation of CSS functions and for presentation of the AAR. Unlike his combat arms
counterparts, he did not have instrumentation support.42

At the end of the two-week training cycle, each rotating battalion received a final critique of its
performance. Those evaluations were usually held at the Operations Center and included both visiting
battalions. At that time a unit's total record of errors and successes was weighcd against the seven
operating systems, and the NTC commander urged unit leaders not to allow the experiences of the
NTC to be forgotten upon return to home station. To assist battalion training managcrs in applying
the lessons learned to their training programs, each battalion received one of the NTC's most
important products - the take-home package, or THP. The brigade commander received THPs for
both battalions. Prepared by the training analysts and OCs in the TRADOC Operations Center, the
packages included summaries of each daily mission, an analysis of trends across the seven battlefield
operating systems, copies of the video and sound recordings, and a written report made up of basic
statistics such as casualty figures, equipment loss tables, and gunnery tables. Videotapes of all AARs,
observer-controller comments, and descriptions of how unit behavior was consistent with doctrine
and how it had failed to conform to doctrine, were also included. To prevent comparison of one unit's
performance with another and to protect anonymity-in short, to preserve the NTC as a training
rather than a career enhancing experience-only one copy of the tapes was developed and the task
force received that copy. The brigade commander and the task force commander each received copies
of the written portion of the package. In addition, copies of the TliPs with all identification removed
were provided to the Combined Arms Center and to the Army Research Institute for the Behavioral

41 ShwdteIo•d, "NTC Perspecves," pp. VII-10 to Vfl- 15.
42 Sh•kelford, "NTC Penpecive.," p. VII.15 to VII-16.
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and Social Sciences (ARI) to make possible the analysis of collective data. While the principle of

non-attribution likely did serve to keep the focus on training, at least one battalion commander, while

trying to prepare his unit for a rotation at the NTC, decried the inability to profit from others'

experience and to identify "anyone to go talk to who actually did the learning." In his estimation,"the

overall effect is to curtail the learning potential of the system signrifcantly."' 3

Because the AARs did provide the NTC's principal learning experience, in early 1984, TRADOC
commander General Richard-on expressed concern that they were, or might be, misused, In the first

place he was anxious that the AAR not become "a final report card on a battalion commander,"
thereby enhancing career gamesmanship and diluting the training experience. He also strongly

cautioned those members of the TRADOC Operations Group responsible for AARs not to become

inflexible in the application of doctrine. While admitting the need for written doctrine, he believed

commanders should not be criticized for violating docutine when the unit had applied a variation in
tactics and techniques that worked. The NTC, Richardson remarked, must not be allowed to become

the "National Dogma Center" because the Army "will never build ingenuity or risk-taking this way."

The TRADOC commander also suggested that the field manuals used to train soldiers might need

revision because they did not reflect maneuver doctrine but rather tended to return to the active

defense.44

NTC Observations
Rotating battalions, force-on-force and live-fire training, instrumented training evaluation, the

OPFOR, air-ground operations, after action reports, and takte-home packages-those were the

essence of the Army's unique training center in the Mojave Desert. The NTC experience was

different for each unit, but a number of common themes ran through the observations and comments

of soldiers who had trained there. Everyone noted the effects of the desert environment. Temperatures

fell to as low as 10 degrees in winter and rose to 120 degrees in August. Heat-related medical
problems were common. Adequate supplies of water were a constant concern, Lack of any but scrub
vegetation made concealment nearly impossible and contributed to the pronounced tendency of

soldiers to become lost. As one tank commander put it, "You can drive for miles and still feel like

you're in the same place." In fact, soldiers became lost so often that troops adopted an expression for

it-LID, "lost in desert."4 5

43 (1) Blger. Dr•olo, pp. 311-313. (2) Simpsonm, et a, Critique." pp. 3-4. (3) Shackelford, "NTC Perspectives." pp.
VI]]-I o VUI-2. (4) Word, "Observations," pp. 5,31. (5) Cot John W. Noms, "Lessons Leming - The Army
System," USAWC Militay Studies Progrnm, U.S. Army War Colege. 16 Jan 90, pp. 6-7 (both quotations),

44 M1FX ATCG, General William R. Richardson to distr. I I Jan 14, subj: Visit to 4th Infantry Division (Mechtanird);
MFR ATCG, Geners Richardson to distr, 7 Feb 84, wbj: Visit to the National Training Center, both in Richardson
Papers.

45 (1) Sp 5 Peter Stues. "Swapping Swamp for Desert," Soldieri, Feb 1984, p. 29, quotation on p. 29. (2) PFC
Randy Schaefer, "Task vorce Battles in Mojave," Army Trainer, Summer 1956, pp. 2 1-2 3.
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Another frequent comment was that'tere seemed to be no time at the NTC for sleep. Battalion
commanders quickly found out that they had to sleep in order to maintain the ability to accomplish
the current mission, not to mention the next one. One senior OC regarded the situation as mome
positive than negative. Far too often leaders usurped the authority and responsibility of soldiers
several levels below them in the chain of command in order to minimize if not eliminate errors. "In
that environment platoon leaders and squad leaders quit doing things because the boss is going to take
care of it." The result of leaders doing not only their own jobs but those of other people was the stifling
of initiative. At the NTC commanders were immediately faced with the problem that they not only
could not do anyone else's job for them, but they had to develop subordinates to take over during
sleep periods.46

With regard to the training missions, many units encountered common difficulties. The recon-
naissance techniques of Blue Force battalions often stood in sharp contrast to the thorough
intelligence procedures of the OPFOR. Blue Force scout platoons-meant to find the enemy, not
engage him---4oo often became involved in combat, causing intelligence officers to lose their "eyes"
in the field. Further, intelligence efforts tended to focus more on what the OPFOR should be doing
according to Soviet doctrine than on where they were and what, as a flesh and blood opponent, they
actually were doing. It quickly became apparent to training analysts and ultimately to rotating units
that the "battle before the battle"--the activities of opposing reconnaissance units--was critical to
success in the main event.47

Another common problem was failure to plan adequately for resupply and casualty and vehicle
evacuation. Logistical techniques and procedures learned at home station for maintenance and
refueling of vehicles, resupply of ammunition, and the provisioning of food, water, and otheressential
items oftrn did not apply in the vast terrain of Fort Irwin. Combat units fighting on the front were
soon crippled without proper combat service support. When resupply did come, it often took all night,
and exhaustion took its toll the next day. By the close of 1984, a relatively new technique to make
resupply work was in use by some units. Under this concept, called "logistics packages" or
LOGPACS, the gathering and movement forward of supplies was centralized at battalion level.
Supplies were brought to a forward pickup point called a "logistics release point" and picked up there
by each company team's first sergeant. The employment of a single resupply convoy, under battalion
control, limited the loss of vehicles and the risk of running into obstacles or giving away the position
of the Blue Force. The system was proving far superior to a decentralized system in which each team
gathered its own supplies and transported them forward.48

46 Word. "OhgervAinm," "pp. 12-13.
47 (I)Maj Vernon W. Ilumphry, "Winning at the NTC: Reconnaissance," Infami, (Jan-Feb 1984) pp. 35-36. (2)

Memo A .7J-CG, Brig Gen Edwin S. Leland to Li Gen RisCAss, 20 Noy 85, subj: NTC Observations.
48 Combined Arms Training Noes, "Goud Planning Pays Off."Army Traiur, Winter 1984, p. 29: "LGPACGMS."

Army Trainer, Spring 1985. pp. 30-33,

107



The MrI £xiweitince

Veterans of the NTC often mentionedW de difficulties their units had in the breaching of obstacles
on the battlefield. Although most combined awrs task forces had engineer units attached, seldom
were there enough engineers, and units often became stranded, their mobility reduced to zero. In this
situation the unit was vulnerable to the antitank and artillery fire the OPFOR employed so effectively
to cover their barriers. Training analysts suggested that all elements of the task forco--mo just the
engineers-be trained in. the breaching of minefields, wire barriers, and antitank ditce.49

Perhaps the two things soldiers remarked upon most frequently in assessing their NTC expe-ience
were the essential need for teamwork, and quality leadership. Teamwork was seen as the only way
to survive. The NTC experience gave soldiers a better idea of how a task force worked together
toward a common mission. With regard to leadership, the company commander of the 2d Battalion,
34th Infantry, which trained at the NTC early in 1983, summed it up:

Probably the most important lesson learned at Irwin is that leadership provides the
critical variable, despite the wealth of sophisticated, lethal weaponry that surrounds the
modern soldier. The nature ofbattle has changed so much, yet the nature of man has altered
so little. The NTC proves time and again that one man can make a difference and that a
few trained men can sway an engagement.50

Brig. Gen. Edwin S. Leland, Jr. who succeeded Brig. Gen. Cole as NTC commander in June 1984,

also pointed to the importance of good leadership. Observing that "a few skilled infantrymen are the
difference between winning and losing a battalioni/brigade level battle," he continued: "Our soldiers
will do far more than we have any right to ask if they understand the importance of their actions, know
that their leaders are competent and that they care about them as individuals, and believe that there
is something special about their unit."SI

Commanders in the field and those at headquarters generally understood that principle well.

However, NTC officials, training developers, and training analysts were disturbed at the frequency
with which poor command and control and the faulty application of doctrine led to the defeat of the
Blue Forces. Observer-controllers and training analysts identified some specific problems. Coordi-
nation among the chain of command and between units was often poor. Too frequently, commanders
failed to plan adequately and to include consideration of the mission, the enemy, the terrain, the
weather, troop strength, and the time available to complete the mission. Improper placement of the
tactical operations center or the command group could lead to a lack of accessibility and the sacrifice
of communications. Company commanders often failed to give high priority to timely, accurate, and
concise reporting of battlefield action. The battalion task force could not succeed on the AirLand
battlefield in the face of those failures in command and control. For that reason, the Arny's senior

49 Feig, Maj James, "NC Tips," Army Trainjr (Winter 1982), pp. 18-20.
50 Bolger, Preface to Dragomu, p. ix.
51 Mono ATZJ-CG, Brig Gen Leland to Lt Gen RisCasti, 20 Nov 85, subj: NTC Cbservations, pp. 1.3.
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aziners increasingly insisted that training in leadership--in command and contrl-no- be neglected
at home station. As Brig. Gen. Leland summed it uIp

The soldlers [siclperformance duringN7TC training is a reflection of national strength.
lie has shown continuously the ability to overcome the harsh environment and to perform
as we expect him to. There is no limit to his stamina and endurance. The myth concerning
the inability of the soldier to operate In severe heat for extended periods of ime in
protective equipment has been destroyed. The soldier has responded to the threat of the
enemy, terrain, heat, cold, lack of sleep, and training stress unfailingly. Where a soldier
falls to perform, leadership is at fault.52

52 (I) Stescmo, "Swapping Swamp for Desert." p. 29. Mai Harvey A. Teiton, Jr., "Command and Control at the
NTr2," MiiiaryR#view, Nov 1985. pp. 56-64 (3)'Combined Arms Training Notes," Army TraiMr, Fall 1982, pp.
30-33. (4) Memo Ar.J-CG, Brig CrOa Leland to L Gal Rli.assi, 20 Nov 85, subj: NTC Observations (quotatious,
pp. 1, 3. (5) 2d block quoation from mag, Cdr National Training Ceter %W Fort Irwin to Cdr TRADOC, 022200Z
Jul 84, subj: Training Obsrvatons,
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The OPFOR motorized rifle regimen, poised for combat, mounted in their visually modified
BMP's and f-72 tanks. They could break all but the most divciplined defense by their sheer

massed combat power.

.An ()PFOR crew, recoo'izable hv their black Iwrets, ready their mowdified M60 machine gun
io def'end again.t the upIprouu(hiflý aruored force.



A close-up of the dreaded OPFOR in their
'7-72 mnain battle tank." Note the MILES
"sensor belt around the turret. Trained in

Soviet tactics and employing equipment and
uniforms visually representative of the threat,

the OPFOR was seldom beaten in battle.

An OPFOR UH-JH utility helicopter, visually modified to represent a Soviet Mi-24 HIND
attack helicopter, prepares to engage U.S. Army battalion task force units with

aerial-delivered rocket, cannon, and antitank missile fires.
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As dawn breaks over the Mojave Desert, the
OPFOR Motorized Rifle Regiment mowuned

on M551 Sheridan light tanks visually
modified to resemble T-72s and BMPfighting

vehicles, moves to engage a U.S. armored
battalion task force.

A BMP moves out to engage U.S. Army armnored forces. The EMP's 73-mm. smoothbore
cannion and SAGGER antitank missile were particularly lethal against mechanized infantry.



A close-up of an OPFOR T-72 Main Battle Tank crew, mounted in their visually modified
M551 Sheridan Light Tank, receives instructions over the radio to attack

U.S. Army armored units.

An OPFOR medical corpsman. The OPFOR's
dark uniforms set them apart visually and
psychologically from US. Army soldiers

training at the NTC.
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An M551 Sheridan Light Tank, visually modified to represent an OPFOR BMP Fighting
Vehicle,fires a 73-nun, smooth bore cannon at U.S.,forces, while its SAGGER antitank

missile is readied to attack the next target. The real BMP was a smaller
vehicle with a lower silhouette.

An OPFOR EMP in hull defilade for protection fromi U.S. Army observation and
direct fire is poised for its next mission.



Awaiting the next mission, two OPFOR
soldiers, in their distieccive dark green

uniforms with Soviet-style in~signia, discuss
the outcome ?f the previous mission.

With Fort Irwin's rugged mountains in Mhe lrack ground, an M551 Sheridan Light Tank
modified to resemble a BMP, moves against the U,3, Arm 'Y mechanized batialion task force.

A/ate the mork-tq' antitank mines in theforeground.
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An M551 Sheridan Light Tank is visually modified to resemble a Soviet T-72 main battle'
tank. These VISMOD vehicles, used by the OPFOR, added realism to maneuvers.

OPFOR officers attend an after action review (AAR)Jor a unit they have just fought in mock
armored combat. The AAR gives the U.S. Army unit commander and key personnel doctrinal
and training performance information on the unit's strengths aid weaknesses during battle,



Chapter VII

DATA ANALYSIS AND LESSONS LEARNED

The IDF 1Israeli Defense Force] has an admirable ability and systematic approach to

learning from its mistakes. The errors of the 1973 war have been carefully analyzed, and

major reforms have been implemented. This is the one activity where the US Armed Forces

has the most to learn from the IDF. Some IDF techniques, tactics, and materiel innovations

are transferable, but most of these have been derivedfrom a novel system that collects

information, idenififes deficiencies, and institutes change. It is the system and not its

products that should draw American interest.
-- Colonel Rod Paschall, Director

USA Military History Institute!

The Early Difficulties of NTC Lesson Learning

The NTC Development Plan of April 1979 made clear that one of the principal goals of the

training center was the enhancement of combat effectiveness through improvements in training at

home station following an NTC rotation. The primary vehicles for identification of the "iessons

learned" by a task force during forcc-on-forcc and live-fire exercises would be the data generated by

the instrumentation system and the information generated or gathered by human observers. The plan
also made clear that the information thus made available would be used to improve training

techniques, doctrine, organization, and equipment effectiveness throughout the Army. Of special

I Col Paschall's observations an the effectiveness of the IDF lesions learned system appear as Appendix D.3 to
Dennis 1. Vetock, Lwnowu LaPaned: A Ilulory of US Army AI4aon Lo.a•,nin (Carlisle Barracks. Pa: U.S. Army
Military history Institute, 1956), pp. 163-64. ilis commenta.at included in his report of an ex-officdo visit to the
IDF, 29 May- 15 Jun 56.
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concern to many senior Army officials was the translation of lessons learned into better training
methods and programs of instruction in the TRADOC Army schools. The development plan
consequently set forth in some detail the procedures for conducting the after action reviews and for
assembling the take home packages that were designed to identify training deficiencies and to guide
rotating units in improving their training programs after returning to gamson. The plan did not,
however, define procedures for data analysis or for the establishment of a lessons learned system.
Nor did it discuss methodologies for the application of lessons learned Armywide. At the same time,
NTC planners and developers were keenly aware that the data generated and collected at the NTV
represented a powerful research base and that it was the only capability of its type in the world. If
used effectively, the NTC data would not only produce better trained soldiers but would allow the
Army to exploit high technology to its fullest. However, despite widespread recognition of the NTC's
enormous potential, fulfilling the mission of deriving lessons learned and distributing them through-
out the Army proved much more difficult and elusive than anyone had envisioned.2

As the NTC matured into an invaluable training facility for rotating units, it became increasingly
obvious at the same time that in too many cases the hoped for lesson learning was not taking place.
And to the extent that lessons were being derived from the unit performances, they were not being
distributed to potential users Armywide. Analysts noticed that all too often the same mistakes were
being repeated during each rotation, sometimes by units experiencing their second rotation. In
addition to the benefits the NTC seemed to offer for better training throughout the Army, top level
NTC supporters had political reasons for being anxious that the NTC live up to its billing as a source
of lessons learned. Critics of the training center, both military and civilian, continued to question
whether the Army was gcuing the most for its money at the NTC. After all, the instrumentation
system had cost $7.6 million and the cost of each rotation continued to rise until in 1984 it reached
more than $6 million.3

One important source for the skepticism was the fact that units in the modern Army did not stay
together for very long and often a unit was artificially kept together just for the NTC battles. As Capt.
Daniel P. Bolger observcd in his study of his unit's training at Fort Irwin in 1983. "[that unit]
self-destructs shortly after returning to home station with the laurels of victory (or the mark of aefeat)
still fresh on the unit colors." While the NTC experience was not lost to the Army, it was undeniable
that units often rapidly became less combat ready soon after returning from the NTC. The personnel
changed, and in time the take home package was put on the shelf, while commanders moved on to
other challenges. The situation was serious enough to cause some in the training community to

2 (I) N-fC Development Plan, Apr 79, pp. U-13. 111i1t IfL1-5. (2) TRA DOC Ilistorical Review, I Oct 83 - 31 Dec
86, p, 2 1. (3) Gmeral William R. Richardson, CG TRADOC, Remarks to TRADOC Commanders' On.erenmce, 26
Nov. I Dec 83, and MFR ATCG, General Richardson, 7 Feb 34, subj: Vitit to the National Training Center,
Richardson Papers.

3 United States General Accounting Office, Repor. to the Secretary of the Army, Army Training: National Trainin
Center'i Potential Haas Not ben Realized, 23 Jul 86. The cost figurei given do not include the coos of
"maintenance and opcration which totaled $61.8 million in PY 1983 and rose to $90.3 million in FY 1995,

112



question whether the effects of training at the NTC were not more individual than collective. Again,
Capt. Bolger put it succinctly:

By bits and pieces, almost assoon as the aircraft carrying the battalion back to Georgia
touched down, the teams and squads and crews began go fragment as soldiers and
sergeants left for Germany, Korea, Panama, other stateside units, or civilian life. The
departing men carried the NTC training with them and were, no doubt, better soldiers for
having been there. Still, the Dragons a year after Irwin were a totally different unit. The
only traces of Irwin were written reports, word of mouth and fading memories of the few
officers, sergeants, and troops who had participated in NTCfRotaton 1.83.

In order to get the most from the Army's investment in the NTC, what was critical was some
means to coloct, analyze, and process the lessons learned and make them a pant of the Army's
"institutional memory." That need became even more urgent in -May 1983 when Congress requested
the General Accounting Office to examine the NTC to determine if the center was living up to its
advance billing. The resulting investigation, as could be expected, caused LL Gen. Fred K. Mahaffey,
Deputy Chief of Staff for Operations and Plans on the Army Staff, to insist that NTC officials find a
way to make the results of NTC training more tangible and visible.4

The issue of how best to extract and distribute lessons learned from combat events did not
originate with the establishment of the NTC. The Army had always been concerned with the
assessment of what had gone well or badly during battles and campaigns for the purpose of improved
performance in the future. During the 18th and 19th centuries, lessons learned usually took the form
of battle reporting which served largely as a situation update and an assessment of the performance
of subordinate under fire. In the early 1900s, the newly forned service schools and professional
associations began to discuss and examine combat related ideas and experiences in their journals,
thereby increasing the audience for such information. World War I brought the first attempts to
establish lessons learned as a system, At General Pershing's American Expeditionary Force (AEF)
headquarters in France, a program of combat lessons was installed to improve as rapidly as possible
the combat effectiveness of hastily mobilized units. World War II iurther instittionalized and
centralized the lessons learned process when Army regulations made command battle reports
mandatory. The new regulations also required the reports to be sent to the War Department and to
the Army service schools. During the war the War Department also provided combat observers. The
command reports and observer reports provided a Department of the Army level analysis group with
the materials to pubiish a variety of information which might allow units to capitalize on the previous

4 (I) Ridand W. Stewart, A"alyzinS the CuT Experimee," poperdeivered to TRADOC Hisorians' Confernc.
Janmary 1990, p. 3 (1 i tquotaion). (2) Boler. Dratoa, p. 314 (2d quotmicm). (3) MFRm Cmend Wilim R.
Ridatdoon, IRADOC Cdr, 28 Jun 84, subj: Discussions with U Gam Mahaffey. (4)Woad, "NTC Ouervwauom," p.
30.
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experience of other units. The reports werifalso designed to provide the service schools with the
information necessary to make changes in doctrine. 5

The Korean War basically saw the continuation of the command report-observer combination.
During that conflict, Special Regulation 525-85-5, Processing of Combat Infornation, officially
established a lessons learned system. In addition, a number of publications disseminated combat
information and extracts from battle reports to the field. During the Vietnam era, operations research
methodology and the resources of the research and development community were brought to bear on
the lessons learned process. The establishment of the Combat Developments Command (CDC) as
part of the 1962-63 reorganization of the Army, brought together all the elements of operational
developmenit, including formulation of doctrine and the projection of future needs. The Combat
Development Command's (CDC) Combat Developments Experimentation Center (CDEC) func-

tioned as a field laboratory concerned with acting out the problems of future warfare. It should be
rioted that in each of the aforementioned wars. the system for capturing and disseminating lessons
came into being only after the United States was already involved in the conflict and largely
disappeared when the war was over. NTC planners and developers, however, hoped that the mock
combat at the NTC could contribute greatly to a system that would be in place for the first battle of
the next war and provide an ongoing source of raw material for assessment of the Army's status and
needs, strengths and weaknesses. Thus, while the institutionalization of lessons learned was not new
to the Army, the NTC with its OPFOR, realistic battlefield environment, electronic warfare,
combined arms weaponry, and sophisticated data gathering instrumentation seemed to provide the
best opportunity to date for the derivation and distribution of lessons learned. 6

As the primary agency responsible for the management of change in the Army, TRADOC began
in October 1981 - two months before the first battalions began training against an OPFOR at the
NTC - to establish a framework for using the training center experiences. The approach was to
identify the need for change and insure that the doctrinal, tacucal, and training information that
emerged from the NTC was made available to the entire Army. TRADOC sought to accomplish that
goal through the 'capturing, processing, and disseminating tofi applicable doctrinal lessons, innova-
tions, and concepts." At that time, Brig. Gen. Frederick J. Brown Ill, TRADOC Deputy Chief of
Staff for Training, responding to a Department of the Army directive for "a coordinated exchange of
lessons learned" by commanders at all levels, designated the Combined Arms Center as the lead

5 Col John W. Norris, "Lessm Learning-The Army Systen," U.S. Army War College Military Studies Program,
Cauuisle Barrackr. Pa.. 16 Jan 90, pp. 1-2. For a more detailed and analytical utmarment of the history of the Army's
lesso learned system, see Dennis J. Vetock. Leuso , Learned: A lhstory of US Army Lejson Learmng, (Carlisle
Barracks, Pa.: U. S. Army Military History Institute, 1996.

6 Col John W. Norris, "Lesson Lea4ming," pp. 2-3.
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agency in that mission. CAC, in turn, delegated that authority to the NTC Division of the Command
and General Staff College's Unit Training Support Directorate. Specifically, the NTC Division was
to serve as the Army's repository of NTC data and observations, analyze that information in order to
identify training deficiencies, and develop and publish the lessons learned for the benefit of the total
Army. Responsibility for NTC data analysis and the distribution of the resulting lessons remained
with the CGSC until the provisional establishment of the Combined Arms Training Activity (CATA)
on 1 July 1984. At that time, the NTC lessons learned program became the responsibility of CATA's
Combined Arms Integration and Standardization Directorate. NTC data was also satred at the U.S.
Army Research Institute for the Behavioral and Social Sciences' (ARI) Presidio of Monterey Field
Unit.7

The sources of NTC data and the data gathering techniques have been discussed in some detail in
previous chapters. To summarize here, data generated at the NTC came primarily from two general
sources. First, it was provided by the electronic sensing and measuring instruments that recorded unit
maneuvers and weapons effects and stored that information on computer tapes. The automatically
instrumented data provided information on position location, weapons firing, and hit-kill ratios. The
electronically processed data was replayed during after action reviews and included as part of the take
home packages for replay at home station. Duplicates of the THP for each rotating unit were stored
at CAC. Also recorded electronically but not transmitted to the comp'ter system were the video tapes
of battle segments and of task-force level AARs and radio communications tapes. The second source
was data gathered non-electronically. Such data included more traditional combat-produced docu-
ments such as the training scenarios, operations orders, staff journals, trip reports produced by subject
matter experts from the TRADOC schools, and the notes taken during maneuvers by the OCs. the
OPFOR, and the training analysts. In addition, there were the "NTC Observations" written by the
Chief of the TRADOC Operations Group and distributed either by the Director of Training at
FORSCOM or the NTC commander. The publication was based on the ob-,ervations of the training
analysts and the OCs across a span of several unit rotations and usually covered a six-month period.
The NTC Observations were organized to address the seven battlefield operating systems and their
subsets. No units or organizations were identified, but positive and negative performances were. The
Observations were specifically designed to highlight systemic deficiencies, not isolated cases of
unsatisfactory performance. Because disclosure of information in the "NTC Observations" was
intended only to improve the readiness of the force - not to grade the performance of any unit or
commander - their contents were considered privileged information.s

7 (I) Webster, "Le.smns Learned," pp. 36,43-44,48,50. (2) Msig, IIQDA to distr, 051951Z Oct 11, wbj: NTC
Trabting and Lessons Learned (lit and 2d quoations). Brit Gen Brown was promotedo Msj Gn several montu
after becoming TRADOC DCST. (3) Mil. Cdr TRADOC to Cdr CAC, 14103OZ Oct 51, asbj: NKC Trainin and
Lessons Learned. (4) CAC Annual Historical Review, 1956, p. 117. In August 1985, pbonency for the NTC
letsons learmed system was transferred to the newly established Center for Army Lessons Learned. or CALL,
which was a directorate under CATA.

S (1) Shackelford, "NTC PerspecUves," pp, IX-1 to IX-2. (2)5"ewan,"CTCCExpcrince,"pp.5-6. (3)Levie, etal,
"Analytical Plan," pp. 6-10.
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The Question of Reliability
From tdo begirming, problems developed with the collection of data, a situation that, in tamu,

raised questions about its reliability and use. Studies by ARI and other research agencies concluded
that some data gathered at the NTC often did not accurately portray the battlefield and hathose"data
gaps" directly affected the validity of data analysis. A number of factors could cause skewed data.
Among them were noninsarmrented vehicles, weapons, or personnel; equipment failure; and"terrain
masking" of instrumented vehicles. Noninsmumented players could not be "killed" ,er could they
kill other players lacking laser sensors. On the other hand, MILES-equipped vehicles designated as
killed often continued to move, shoot, and kill. Or an infantry squad in an armored persmnnel carrier
killed by a tank could exit the vehicle and continue to fight in the battle when in reality all or some
would have become casualties. Such "MILES cheating" tended to greatly inflate kill ratios and to
diston fring statistics. In addition, troops who trained with MLE regularly such as the OPFOR,
were accustomed to it and often developed some tricks to get the most out of their laers. Such tricks
had nothing to do with real combatL In any case, casualty data was too often compromised when the
MILES did not function accurately on a dusty and smoke-filled battlefield. Multiple kills also tended
to compromise the data. If, for example, a noninstrumented Sagger missile - used by the OPFOR
Swere killed many times but not recorded as such, a lower probability of kill would be produced

against Sagger systems. Meanwhile, kills that the Sagger made were recorded as "umtzributable." 9

Other major ,,oblems with data collection during maneuvers at Fort Irwin had to do with
"pairing" of the killer weapon to the vehicle killed and the validity of firing summaries produced
through the instnmentation system. The MILES employed a "kill code" to aid in the identification
of killer and victim. The kill code was transmitted to the training analysis and feedback (TAF) facility
via the core instrumentation subsystem. However, should the pairing system fail to function properly
or to pick up the signal of one of the "pair". the data were not easily rereved and were not used
further for training analysis. Senior OC, Col. Word, lamented in retrospect that because of such
software problems, the NTC was "only batting thirty to forty percent on firing vectors," which were

the visual representation of a kill shot. Other members of the Operations Group placed the success
rate of pairing shooter to target at about 60 percent. Displays of firing summaries, when matched
with the graphic history of a battle, gave great promise of insights into the application of combat
power. Unfortunately, the data displayed in the summaries were usually ruled invalid when that data
failed to support the actual events portrayed in the video tapes.13

9 (i) Telehone lnteview with James Banks. Ph.D.. NTC Team Otief, ARI, Jul 1939. (2) lnfomation Trip Repor.
subj: EvalutWi o( the Fidelity of the National Traiting Canter Insanuteta~in System, Unit Training Diacltoerw,
CATA, 30 AtMg $4, n cited in Simpao at &L "Critique," pp. 6,48; Appendiz B, p. 2. rerram nikins" rfen sto
the loss of sipal which could occr when a vehicle was hidden in a ditch or obscwed by other obstacis. When
,he signal was inerfemd with, the vehicle as well as its actions was lost to initmwnten tracking. Probability of kill
was assessed by the division of number of kills by number of weapons fuings.

10 (1) Levine, et al, "Analytical Plan, p. 7, (2) Wonrd "N'C Obsevations," p.47. (3) Shsckelfmd,"NTC
Perspectives," p. V-14. (4) GoldWsnith, "Fratricide," p. 5.
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Other factors that acted to compromise the value of NTC statistics were the lack of objective data
for assessing the effectiveness of logistical operations, and the effects obstacles had on maneuvers,
Despite the importance of logistics, reporting of the flow of all classes of supply, battlefield recovery
of vehicles and casualties, and personnel replacement were all left to the judgment of the OCs.
Likewise. information on the location of obstacles and their effect on the movements of units was fed
into the instrumentation system by controllers. The same situation existed for engineering and
intelligence activities. The NTC also lacked a system to integrate audio and video records. As the
NTC approached the end of its fit three yeas of formal operations, no means existed to link tapes
of radio communications with their corresponding video tapes. As for the tapes themselves, those
parts of the engagements that took place after dark could not be recorded. Collection of information
from radio networks was often made, difficult when trainees used unit jargon and nonstandard

Perahps the most serious training deficiency that remained unresolved was the lack of simulation
and intrumentation of indirect fire, a problem we have noted in detail earlier. NTC developers had
envisioned a facility where all the elements of combined arms warfare could come together to provide
the most realistic battlefield environment possible. Fully cognizant of the dependence placed on
artillery by both Soviet and American forces, the U.S. Army research and development community
had struggled for years with the problem of simulating indirect fire. Yet there remained no adequate,
safe, and cost-effective means of simulating or measuring the effects of artillery and mortar fre on
soldiers or their equipment. The necessity for fire marker teams to assess casualties subjectively made
data gathering very difficult. In addition, troops could spot the teams coming and hurry away from
the target area so as not to be counted as casualties, somedting that would be hard todo with incoming

artillery shells.II

The traditional paper sources of data on combat action also presented some problems for training
analysis. Staff joumrnals, operational orders, and other unit records and reports were given to the OCs

for use in preparing after action reports and then saved. Like the records of units in real combat,
however, those sources varied in content widely from unit to unit. Some units kept meticulous
records and planning documents. Others made do with handwritten notes--employing no standard-
ized format and scribbled on pieces of paper of varying sizes--and on voluminous radio traffic,
During each rotation, a different set of material was preserved and with varying degrees of complete-
ness. To be sure. it probably would have been asking too much to exwect task force sized units to
keep complete and standardized records while trying to fight off hundreds of OPFOR vehicles. While
paper documents proved useful in the analysis of combat actions, their recording of processes was
too eratic to form a bmoad data base. There was also the problem of information that never made it
to paper. One researcher lamented that it was hard to recover notes made with a "grease pencil on a
map cover on the hood of a jeep" or "on the top of [on] ammo can." However, with regard to any

II (t)Sinpsom, et ]. "Cnmique." pp. 2-6,24.25, 51. (2)[Bolaga.bagoau, pp. 151-52.
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distortions in the data gathered at the NTCit was also true that the distortions were more of a cocern
for exercise controllers and analysts looking for precision than they were for the soldiers in the
training units. They, after all, could still react to combat situations and other troop units as though
there were no instrumentation.

12

Dissemination of Lessons Learned
In addition to the difficulties in the collection and analysis of NTC data, problems also continued

with the use of available information. In the early 1980s, the basis for collective tactical training and
evaluation in the Army was the Army Training and Evaluation Program, known to all soldiers as the
ARTEP. However, at the NTC, observer-controllers used the framework of the seven battlefield
operating systems within which the resources of a battalion task force were organized, to evaluate
training. Within that framework, the OCs analyzed the execution, control, coordination, support, and
planning activities of the task force. In short, the data analysis system at the NTC was not designed
around the Army's major training and evaluation tool - the ARTEP. That situation meant that units

trained in advance of a trip to the NTC with an evaluation system different from what they would
encounter there. It also meant that die take-home packages provided to each unit could not readily
be related to the ARTEP tasks it trained on after return to home station. Developers of the NX
evaluation concept apparently had believed that the complex missions designed for a battalion task
force could not readily be broken down to the task-subtask format of the ARTEP. While this
dichotomy concerned many in the training development community, others strongly defended use of
the seven battlefield operating systems as a basis for NTC training evaluation. In addition, units
attempting to correct at home station the training deficiencies identified at the NTC, often encoun-
tered another difficulty. Many did not have the special computers and monitors requirea for playback
of the digital tapes of their maneuvers which were included in the take-home packages. 13

Even assuming that most of the data generated at the NTC, both objective and subjective, was

collected and ruled valid, problems still existed in 1984 in the analysis of the data and in dissemina-
tion to the field. First, no method existed for integrating the various forms of data, either quantifiable

or subjective, into one data base for analysis. Even the readily available data included in the take
home packages was of limited utility for analytical purposes because it briefly summarized very wide

ranging types of information. Second, despite early efforts to do so, described above, TRADOC
failed to define or develop a workable system to capitalize on the NTC experience in support of better

institutional and unit training throughout the Army. That is not to say that no effort was made to
provide FORSCOM units and the TRADOC schools the benefits of the experiences of units training
at the NTC. Shortly after the NTC opened, training analysts at CAC began publishing Combined
Arms Training Tips for the battalion task force commander and his staff. CAC distributed the
pamphlet to every manouver battalion in the Army. Articles dealing with problems at the company,
platoon, and squad levels were published quarterly in the Army Training Support Center's Army

12 (1) Sewant, C=T, p. 12. (2) Pence. Leader Performance, p. 13 (quotion).
13 Simpsoti, et t, "Critique," pp. 43, 45, 53.
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Trainer magazine. Other lessons learned were written into new drafts of FM 71-2, The Tank and
Mechanized Infantry Battalion Task Force, and other how-to-fight manuals. For use by units in
OPFOR training at home station, the Opposing Force Training Detachlment at Fort Hood published
and distributed a periodic pamphlet entitled Red Thrust. Members of the NTC Division staff also
wrote articles for publication in professional military jourials and bulletins, and presented briefings
and workshops at Army schools and centers. Despite such worthwhile efforts, in 1984 the analysis
of NTC data and the dissemination of lessons learned to the field left much to be desired1t 4

If the NTC was to fully recognize its potential as the pinnacle of the Army's collective training
system, the necessity existed to train not only battalion task forces but other elements in the Army.
Beginning in the summer of 1982, the TRADOC service school commandants began to send subject
matter experts (SME) from their own faculties to observe the force-on-force maneuvers. The impetus
for the SME Program, which CAC controlled, was the recognition that instructors and doctrine
writers were junior officers with relatively little tactical experience. That situation meant that most
future service school students having experienced NTC training would possess greater experience
than the officers responsible for their professional development. It was hoped that the SME Program
would provide doctrine writers with deeper insight into how doctrine translated into actual practice
and would enable instructors to better relate task force combat experiences to their students. The
program also had the potential of providing and sustaining the expertise of the NTC trainer force
through exposure to those who were writing the doctrine that drove training. At the training center,
SMEs were matched with OCs who shared the same areas of interest and accompanied them during
a rotabon.is

Another TRADOC-sponsored program allowed officers designated for battalion and brigade
command to observe training at the NTC with the OCs. Immediately following the Fort Leavenworth
phase of the Precommand Course, those officers traveled to Fort Irwin to see the instruction they had
received in the clas'room in practice on the instrumented battlefield. The program was designed to
teach task force combined arms operations, acquaint the students with Soviet tactics through
observation of the OPFOR in action, and acquaint them with the NTC methodology so that its
applicable features could be adapted to the training programs of their units. 16

A third program, termed the Senior Leader Training Program, was instituted at the direction of
FORSCOM commander, General Richard E. Cavazos and provided a tutorial by the division chain
of command to FORSCOM leaders in both the active and reserve components. Leaders spent three
days at Fort Irwin conducting a tactical exercise without troops, led by the division commander or
his assistant division commander for maneuver. Participants discussed the doctrinal soundness of the
plans and orders of task forces undergoing training and observed the execution of the operations. In

14 (1) Whimuanh, "Overview,' pp. 9-11. (2) Memo, ATTG-ZX, MTRADOC DCST to CofS, 29 May 85, onbj: DCST
Siinificat Activities. (3) Levine-, et al, OAnalytical Plai," p. 6.

15 Shackelford, *NTi Pmective," pp.X- I to X-2.
16 Ibid., p. X-2. -
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the program's own version of the AAR, tWe- students discussed the battles and expressed their own
opinions on the execution of the mission. 17

Toward a More Responsive System
Thus recognizing that the NI C offered the Army's best training for combat troops, senior Army

officials ind training analysts at CAC in the early 1980s were anxious that the lessons learned at the

NTC be applied at all levels in the field as rapidly and completely as possible. However, despite
programs aimed at platoon through division levels, TRADOC still seemed unable to develop an
integrated lessons learned system or an efficient and effective methodology for deriving lessons from
the data generated by rotating anits. By the summer of 1983, the deficiencies were well known and
freely acknowledged in NTC circles. In short, the Army was not deriving all it could from the NTC
experience. Although TRADOC Regulation 11-7, Operational Concepts and Army Doctnne, estab-
lished procedures for developing new concepts and converting them into Army doctrine and training
programs, no clear guidance existed for plugging the NTC into the equation. As the data base grew
and timely responses to training deficiencies failed to materialize, training developers at the Depart-
ment of the Army and at TRADOC grew increasingly concerned. Although a recognition that the
Army lacked an efficient system for translating lessons learned into improvements in doctrine,
organization, materiel development, and training was certainly not new, the situation at the NTC
served to bring that fact home dramatically. Beginning in mid-1983, the idea of a lessons learned
system for the Army received increasing attention at the highest levels. 18

As noted earlier, in the NTC Development Plan of 1979, the Army had recognized that developing
lessons learned was to be an important aspect of the NTC and that unit performance needed to be
measured against a set of qualitative and quantitative standards. The plan set June 1981 as the
"milestone" for that action. However, when the NTC opened in July 1981, neither of those issues had
been formally addressed. In October of that year, the Department of the Army told TRADOC to "..
. take the lead in establishing responsibilities and procedures for capturing, processing, and dissemi-
nating applicable doctrinal lessons, innovations, and concepts." In passing that responsibility to CAC,
Brig. Gen. Frederic J. Brown I1, then Deputy Chief of Staff for Training at TRADOC headquarters,

directed that the lessons learned mission be defined and a plan conceived for using information
gathered at Fort Irwin in such a manner as to "lead to changes in doctrine or operational concerns."
He recommended that a working group made up of representatives from TRADOC's major subordi-
nate elements be established to define responsibilities and procedures for a lessons learned system.
No such group was ever established. 19

17 Ibid, p. X-3.
18 Webster, "Lessons Learned," pp. 62-63.
19 (]) Webster, "Lessons Learned," pp. 61-63. (2) Msg, ItQDA to Cdr TRADOC, 051951IZ Oct 81, subj: NTC

Training and Doctrine (1 st quotation). (3)Msg, Cdr TIRADOC to Cdr CAC, 141030Z Oct 8 1, subj: NTC Training
and Lessons Learned (2d quotation).
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There the matter apparently stood for quite somie time while the NTC concentrated on ironing out

the training ,roblems associated with the instrumentation system, equipment, and other matters.
Then in May 1983, the subject surfaced again during a meeting of representatives of branch
proponent schools, the Director of Training for FORSCOM, and the deputy commandant of the
Command and General Staff CoUege at Fort Leavenworth. Maj. Gen. Brown, at that time comman-
dant of the Armor School, acknowledged that the primary focus of the NTC should be training, but
he again insisted that "we need to review our system of analyzing, editing, and refining the lessons
learned from unit experience." Maj. Gen Crosbie E. Saint, Deputy Commandant of the CGSC,
agreed. From the CGSC standpoint as the TRADOC cxecutive agent for the NTC, what was needed
was a "system to respond to requests [for guidance] from the NTC without having to ask each school
every tiny." The conference participants clearly recognized that a need existed for some sort of
structure that would allow the Army to capitalize on NTC records for the good of the entire Army.
They did not, hewever, make any concrete recommendations or suggestions. Again training issues
took precedence over the derivation and dissemination of lessons learned. However, in that same
month, a call from Congress for the General Accounting Office (GAO) to investigate the NTC to
determine if the government was getting its money's worth, brought greater pressure to bear on the
lessons learn•d issue. 20

The impetus for the GAO action came from Congressman Joseph P. Addabbo, a Democrat from
Queens, New York, who was often a severe critic of the Pentagon. Addabbo was also Chairman of

the Defense Subcommittee of the House of Representatives Appropriations Committee. Apparently,
the congressman's concern grew from the second issue of "NTC Observations," which was issued
inside the Army in late 1982. That analysis, written by the NTC commander, detailed systemic

failings in the performance of FORSCOM units at the NTC. Approximately a month later, the flames
the congressional request for a GAO survey had ignited were fanned when the Army Tines acquired
a copy of the "NTC Observations" through the Freedom of Information Act and summarized

20 (1) Memo ATZL-SWIJ-N. CGSC, 17 Jun 83, subj: Reponing on NTC Visits (both quotations). (2) Webter,
"Lessom named," pp. 65-66.
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FORSCOM's findings. The national presripidly spread the word that the Army lacked "go to war"
"skills. The San Bernardino San proclaimed that "American troops performed poorly over two years
of desert war games in California and were easily defeated by mock Soviet forces." The bad press

increased congressional concerns and GAO activity. It also left deep scars at - a McPherson,
FORSCOM headquarters, which henceforth would prove highly sensitive to offical publication of
NTC data or indeed of any derogatory comments on the performance of FORSCOM units. Perhaps
anticipating the negative results of the GAO efforts, activity aimed at the establishment of a lessons
learned system increased during the last half of 1983.21

In September, CAC commander Lt. Gen. Carl E. Vuono sent a message to Brig. Gen. Thomas F.

Cole, the NTC commander, to once again outline the TRADOC and FORSCOM responsibilities at
the NTC. In that message, he stressed that the results of NTC training "must be recorded, evaluated,

and fed back into the doctrine and training development processes, institutional training of leaders
and soldiers, and training programs conducted by units in the field." Vuono also defined CGSC
responsibilities for maintenance of the data base, analysis of the data, and the "overseeing of

corrective action by proponents as required." Doubtless with the bad press the "NTC Observations"
had rerrived in mind, he called for a change in their format to reflect more positive achievements:

What the Army needs is a take-home training package that measures the chang-s in,

unit performance of critical ARTEP tasks, identifies the factors which contributed to the
improvement, and specifies the training required at home station to maintain the impetus
and strengthen observed weaknesses. A six-month summary replacing the present
Observatwns format for FORSCOM and CGSC will be required.22

To make a start in achieving those ends, the NTC Division of the CGSC hosted a conference at

Fort Leavenworth in late. September, 1983. Representatives of TRADOC headquarters, CGSC. and

21 (1) CAC Annual Historical .Review, 1986, pp. 99-100.1%he CAC h ,im-, Dr. Rodler F. Morris. be•ic. One fir.
eport based on "NTC Observations" appeared in the San BenArdino SWn, Howe-ft, both Li Gen Vuono, CAC

Commander, and Cot Shackelford, Chief 4i the TRADOC C0'serations Group at the NTC insist it was the Army
Tines. Telephrm conversation with Col William L ShackesUmi, 4 Oct 90- (2) Shackelford, "NTC Perspectives,"
p. IX-2. Below is a sample "Observationc" provided by Coi Sharkelford, C(istf V1the NTC Operations Group, who
stressed its anus as an example only end not an actcil btining obstrvatWoo:
"Observatlo": Task forceh do not cxnduct istislacwry fretonniaissace aWd cturi'y oMitiaus, Enerny
reconnaissance elements have little difficulty peneuating task force defenses rnd cilectjn- detailed informatiom an
friendly positions, locations, and dispositions. This allows the enemy auack force to pre..plan in detail the scheme
of mawn.uver to isolate potions of fte ltsUeficld and atck into or th•uogh known BLULWR weaknesses in the
defense Addiuontsly. tite task forcts do not acquitr suficiein combat inforsnation by task force organic
inteihgence collection tmitThis r•s•ulu i' ut incornplse pic.une of euetny strenctht, weaknesses, positions, and
dispositions.
Ream: The taAk force S-2 and S-3 Lww that reconnsissarce and srcuinsty qxrationa are inherent in every oxmbat
operxion. The rerson for werA'esst s dverrnined tv be a lbck of coordsnation within the task fonze staff and the
lack of tggressivesese of theS-2. Ihe task forc. intelligence officers o3verall do not possess the strength to
personally interact with the task fo,re ccnman... and e•o not niildessly drive the intelligence systen.

22 Al! qurestions v.ksm frow" Msg, Cdi CAr to rI')R N[frc, 121 530Z Sp 43, -'hj: NTC Trsining and Eva6ustion,

q00teJ in Webater, "LeAssons L-armed," pp. 64-66.
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the Armor and Infantry schools produced a "szrawman" multimedia data collection plan for one
ARTEP task-defend in sector-to "meet Army-wide needs for NTC feedback." After comments
from the field, planners expected to use the "NTC ARTEP" as a prototype for a complete data
collection plan including all eight battle scenarios by the summer of 1984. For reasons that are not
entirely clear, the attempt to develop and use quantifiable standards in ARTEP tasks at the NTC were
soon abandoned. NTC officials would later tell GAO investigators that the effort was stopped because
of inadequate resources. Doubtless, funding difficulties exacerbated the problem of measuring
training effectiveness against quantifiable standards, but a more basic problem lay in the question of
how to place quantifiable values on training, experience, and readiness. How did one develop such
a model? Some data was gleaned from take home packages, but the major source of information
distributed as lessons learned continued to be the reports of observer-controllers and the subject
matter experts from the service schools.23

During the last three months of 1983, with the GAO survey of the NTC still not completed, a
number of other efforts were made to institutionalize a lessons learned system. On 2 October 1983,
TRADOC approved a dedicated lessons learned "cell" at the Combined Arms Center, to be staffed
with twenty-three personnel. Three weeks later, the Grenada intervention, and the deficiencies in
readiness it exposed, made the need for a centralized lessons learned system more acutely fell Partly
in reaction to this, in November TRADOC proposed the establishment of an "NTC Feedback
System," a computer system that would be dedicated to analyzing data collected by the instrumenta-
tion. That enhanced capability was expected to provide the Army the capability to extract, sort and
manipulate data, which could then be made available to support institutional and unit training
programs and doctrine and force development initiatives throughout the Army. The system, av
planned, would also allow CAC and the Anny schools direct access to the data. The Army's budget
for the 1986 fiscal year contained $2.6 million for initial development of the Feedback System. 24

Meanwhile, in a move that one could argue had more of a negative impact than a positive one on
the dissemination of lessons gleaned from combat actions at Fort Irwin, FORSCOM moved to
classify the "NTC Observations." Sdll smarting from the critical press coverage of earlier "Observa-
tions," t6at headquarters brought up the topic for discussion at an NTC Executive Committee Meeting

23 (i) TRADOC DCSTSigouficant Actariez Report, 4 Oct 83. (2) NTCFuumwrConqtx. 19861,p. iii. (3)
Comments from the Assistant Secretary of Defense. Force Management and Personnel. appended to GAO Report,
23 July 85.

24 (1) Col Richa,4 1. Edwards, TRADOC NTC Systems Manvger, Fact Sheet, TRADOC Cdrs Conference, 28 Nov -
1 Dec $3. (2) United States General Accounting Office, Report to the Secretary of the Army, Army Trainig:
National Training Center's Potential Has Not Been Realized, July 1986, P 3 . The NTC lessons Lkamed "cell" at
Fort Leavenworth iniually functiowed is part of the Unit Training Support Directorate of the CGSC. Upon the
creation of CATA in the sutnmer of 1984, the lessons learned group became a part of the CATA Unit Training
Dinrctorate. In August 1985, the Center for Army LessonsmLarned (CALL) was cstablished as a dirocdorate of
CATA. At the same tune. the NTC lessons learned team became part of the Combined Arms Integratioan and
Standardization Directorate of CATA. In January 1986, the NTC team was absorbed into CALL Telephor
oonversation with Dr. Rodler F. Morms, CAC Command Historian, 23 Sep 91.
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on 18 November 1983. Shortly therraftC' the FORSCOM Deputy Chief of Staff for Operations
decided that in the future no distribution would be made beyond FORSCOM and the COSC, and that
existing copies would be marked as confidential working papers. In forwarding a copy of "NTC
Observations," Volume Il. to TRADOC commander General William R_ Richardson, CAC com-
mander Lt. Gen. Vuono commented that he did not think the limited distribution would be a problem
since the take home packages provided the same information and were forwarded to TRADOC
schools. General Richardson did not agree. From the beginning, he had taken the position that all
NTC operations a.,d the information gathered from them should be unclassified to allow for a free
exchange of information before, during, and after NTC rotations. FORSCOM's action with regard to
the "NTC Observations" would serve to severely limit the dissemination of any lessons that might be
garnered from NTC training.25

On 2 March 1984, the General Accounting Office presented a draft laying out its findings on the
NTC. In a preliminary report to the Congress and to Secretary of the Army John 0. Marsh, Jr., the
GAO director noted that current investment costs for the NTC exceeded the Army's initial estimate
by more than $125 million. By the end of Fiscal year 1983, $262 million had been invested in the
training center, which had cost $149 million to operate in that fiscal year alone. At the same time, the
number of projected rotations per year had been reduced by one-third. Moreover, "possible systemic
problems" had been identified. Over the next year, the GAO followed up its initial report with a
careful investigation of data collection and the lessons learned at the NTC and found both severely
lacking. To be sure, those in the Army training community who were responsible for the NTC
program did not have access to the final GAO report until July 1986. However, certainly things in
1986 were no worse with regard to data analysis and iessons learned than they had been two years
earlier. In fact, little seemed to have changed at all. In short, the contents of the final GAO report can
be applied with some confidence to the situation that investigators found in 1984. The GAO certified
that the Army had indeed achieved one of its two primary objectives, that of providing realistic

twrining not available at home station. However,

... the full potential envisioned by the Army for the Center when it was established
has not been realized. This is because the Army has been unable to (1) use the objective
data collected for overall assessments of its organizations and weapon systems or (2)

identfy causes of Army wide problems demonstrated during Center exercises and initiate
solutions,.

According to the report, the roots of the problem at the NTC were the Army's failure to identify
the types of data needed to a.wisess unit performance over time, and the unreliability and incomplete-
ness of the data rollected thiough the instrumentation system. The implication was that by achieving
its full potential through developing lessons learned from exercise results, the Army might defuse

25 Ur, Lt Gen Vuotno to General RidITardon, 13 Mar 84, with Richardion' handwritien conments, Richardson
Pa-,s, .

26 GAO Rem,. July 1986, (quAMInm, p. 2).
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Congressional and other criticism of NTC costs. In comments on the draft version of the 1986 report.
the Assistant Secretary of Defense, Force Management and Personnel, did not challenge the GAO
conclusions except to point out that the regulation establishing the NTC (AR 350-50) clearly stated
that the training environment would be paramount at the NTC. From the inception of the NTC, the
Army had always considered data collection and analysis secondary to accomplishing training
objectives.

27

Meanwhile, a possible solution to the lessons learned dilemma had reached a lead end. In
October 1984, CAC recommended that TRADOC suspend the purchase of the N rC Feedback
System the command had proposed the preceding fall, to which we have already alluded. The request
followed a CAC evaluation of the instrumentation data, in which CAC officials had concluded, like
the GAO, that the data was of negligible analytical value because of its inaccuracies. In any case, the
report continued, manual extraction and analysis of the data collected was futile and not cost
effective. The criticisms in the CAC report reinforced what many NTC training analysts had already
noted, and which we have earlier discussed at some length, Suffice it to say here that in most cases
the instrumentation system's reporting of erroneous statistics on weapon rings and types, hits. kills,
and vehicle and weapon position locations was primarily the result of the system's inability to
monitor and record the activity of vehicles hidden in valleys and trenches. In the absence of data that
could be used with confidence, CAC analysts hesitated to draw conclusions regarding Armywidc
lesson learning through trends ostensibly identified at the NTC. As the GAO report put it, "the Army
has spent millions of dollars collecting information which it is reluctant to rely on for developing
Army.wide lessons learned."28

A4 the Army considered the possible impact of the GAO and CAC reports and what its rcsponse
should be, an effort was under way at Department of the Army level to produce a regulation
establishing guidance for the "planning, programming, budgeting, and conducting appropriate action
pertaining to combat and exercise lessons learned," That action, too, was clearly a response to the
performance of troops in Grenada. In December 1983, the Army Studies Group began an analysis at
the behest of General John A. Wickham, Jr., Chief of Staff of the Army, of the Army's abiiity to adapt
forces to local conditions of combat. Out of that analysis grew a draft of a Department of the Army
regulation entitled "Adapting for Combat - L.essons Lcarned," which proposed a system for capturing
lessons learned, The Deputy Chief of Stiff for Operations and Plans sent the draft to the field for
comment in Junc 1984. Among other things. the proposal included TRADOC briefings to the
Secretary and Chief of Staff of the Army ' ,..y lessons Icamed and provisions for reprogramming

27 (1) Lr, Frank C. Conahan, Diirector, General Accounting Office (0 AO), to the l onorable Joseph P. Addabbo,
Chirnnan, Subcommittee on Defenst, Comn, ittec on Appropriations, llouse of Representatives, 2 Mar 84, with the
attached report. United States General Accounting Office Report to the Secretary of the Army, "Impact of the
Army's Natiornal Training Center on ImprovinS Individual Soldier and Unit Abilities.' (2) GAO Report, 23 Jul 86,
pp. 2-3. The draft version of the 1986 report was, perhps more appro)riately ent;ded "Need for A Lessons-
Learned System At the Natonal Training Center.* Depathment of Defense comments are appndcd to the
published report of July 1986. -

28 Summary of CAC report of Octocbr 1984 is in GAO Report, July 1986; quotation is on pp. 16-17.
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as necessary to incorporate lessons on an 'urgent basis." Wickham wrote in his own hand on the cover
letter, "We must institutionalize the process of gleaning combat lessons learned so that our school
system, our unit training, and our personal efforts at self-improvement can benefit." The draft
regulation explicitly stated that "the National Training Center is considered as a key e"eruise
requiting continuing systematic observation and analysis." The development of a methodology for
implermnting the lessons learned system outlined in the Army regulation fell to TRADOC. By
December 1984, that concept had taken the form of the development of an Army LA-ssonS Integration
Center to be established at CAC. In August of the following year, all those efforts culminated in the
establishment of the Center for Army Lessons Learned (CALL) as a directorate in the Combined
Arms Training Activity at Fort Leavenworth. The $2.9 million programmed for the canceled NTC
Feedback System was reprogrammed to support the development of CALL. 29

Discussion of CALL and the esiablishment of its system for capturing Army lessons learned is
beyond the purview of thix study. It should be noted, however, that it was not until after Brig. Gen.
"John C. Heldstab took command of CATA late in 1985, that the Army finally began to establish a
ceherent system for identifying the lessor being learned at the NTC and for their application
throughout the Army. Until that time, the instrumentation served primarily to support the AARs.
Despite the emphasis placed from the beginning on the objective assessment of unit performance, the
most valuable data collected had come from subjective sources. As for the NTC as a whole, its value
had been limited in large measure to the training units. It would perhaps not be fair to say that those
elements in the Army concerned with the success or failure of the NTC in its early years were not
concerned with its lessons learned mission or that they half-heartedly supported solutions to the
problems of data gathering and analysis. A lessons learned system for the NTC, however, was most
assuredly not a top priority, especially before the Grenada intervention. In preparation for the
TRADOC Commanders' Confcrence late in 1983, the TRADOC Dcputy Chief of Staff for Training
identified sixty issues he considered to be of special importance to the Army's training community.

A lessons learned system was not one of them.30

There appear to have been a number of reasons why, during the NTC's first years of operation,
only the units rotating through Fort Irwin were learning much in the way of lessons, while the
evaluation of TRADOC products was almost totally eclipsed, First, there were the difficulties of
laur.lching such an innovative and previously untried venture. It took time to bring together and

29 (I) AR XXXX.X, Adpt rP8 f Cornbao-Les tosm Lamed (draft), Revision of 13 Jun 84, p. I (tt and 4th
quAiiorns). (2) Memo DAUS"ZA, General Wickham to DCSOPS, 15 Jun 84, subj: Adapting for
Combet-Lss., s Leamed (2d mid 3rd quotations). (3) DF, ATDO-P, Maj Gen larry D. Penzler, DCSDOC. IQ
TRADOC, to disct, 27 D"c 84, subj: Review of the Draft Army Lessons lntegratiun Center, (4)GAO Report, July
1986, p. 2.3. CALL was witeblirhed officially on I August 1985. In addition, iM Combined Armt Integration and
StanulTrdiaiion D)irectorate foried a ,parate staan known as th Naitional Training Center Lessons Leamed
Team. The NTC .essoni Lrarned T'rmn ftictioned. in effect, am a sepsiate directorate under he CATA
corn,-ander until late January 1986, when it became a part of CALL CAC Annual Iliioricai Review. '986. p. 119.

30 (1) CAC Annual llistoricAl Review, 1986, pp. 118-20. This CAC AHIR contains a detailed account of the
establishment of CA 1I. snd of the miuisjin of CA'rA through 1986 written by Dr. Rodler F. MWrris of the CAC
History Officv. (2) Information flooklat, TRALX)C Commanders' Confertnce, 30 Nov - I Dec 83.
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integrate the various NTC elements in accordance with the concept. It has been suggested that
lessons learned suffered because "the commander of the NTC Operations Group [apparently] agreed
with the FORSCOM inclination to subordinate everything to training the rotating units." While it is
clear that the principals involved were determined that training would not take a back seat to any other
function, such attitudes should perhaps be cause for tribute rather than criticism. From the beginning
NTC developers had stressed that distractions to training would not be tolerated and that data
collection and analysis was a secondary mission. AR 350-50, The National Training Center, which
established policies and responsibilities for the NTC, clearly stated that "the training environment
will be paramount at the NTC. Data analysis will be secondary to accomplishing training objectives."
While NTC officials understood that the training center at Fort Irwin had never been intended as a
stand-alone activity, but rather as a part of the total Army training system, their determination that
training remain the primary mission was a tribute to their dedication to the NTC concept. 31

There were other reasons the lessons learned potential of the NTC was slow to be realized.
TRADOC influence was attenuated by the diffusion of Nit responsibilities within CAC that
occurred between the demise of CATRADA in 1982 and the birth of CATA in 1984. That organiza-
tional hiatus robbed the command of a single, and thus more potent, voice. In addition, as the GAO
report pointed out, "the Azmy did not develop criteria for performance measurement before purchas-
ing the NTC data measurement system . .. ." Moreover, with regard to assessing performance, there
was a lack of integration between the rotating units' ARTEP training guidance, and the seven
battlefield operating systems employed at the NTC for the evaluation of unit performance. That
situation complicated the correction of training deficiencies that had been identified at the NTC based
on tfe operating systems, when training at home stations proceeded according to the ARTEP. In any
case,'the limitations of the NTC range instrumentation system would have imposed limits on the
learning of objective lessons--even had data collection and analysis been given the highest priority
and a system perfectly defined. Although technology was rapidly advancing, it often lagged behind
the ambitions of NTC planners. Even so, it must be remembered that much of the data that was
collected proved invaluable during after action reviews--the basic training evaluation tool at the
NTC. In the last analysis, the NTC and its instrumentation system provided a greater measure of unit

performance than ever before achieved.
32

31 (1) CAC Annual Hisorical Review, 1986, p. 145, chapter wnrten by Dr. Rodler F. Morris of the CAC History
Office (I i quotation). (2) AR 350-50, The National Trainin#4Fzmcr, effective 15 April 1980 (2d quoution).

32 GAO Report, July 1986, pp 15-17.
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Chapter VII

THE UNITED STATES AIR FORCE AT THE NTC

Establishing a Program for NTC Air Support
From the beginning NTC developers had realized that if they were to create the Army's most

realistic training environment for combined arms operations and depict all dimensions of the
battlefield, close air support (CAS) had to be provided. Thus, they had envisioned a necessary and
important role for the United States Air Force. Indeed, as noted above, the NTC had been conceived
as the Army's counterpart to the Air Force's Red Flag training at Nellis Air Force Base. Beginning

in November 1979, the Army-specifically, the TRADOC NTC Office-sought to negotiate a joint
program with the Air Force's Tactical Air Command (TAC) that would provide for Air Force
participation in the training exercises at Fort Irwin and define the Air Force role. Because TAC
heaadquaters was located at Langley Air Force Base, Va., only a few miles from TRADOC
headquarters at Fort Monroe, many of the negotiations between the two services took place in

face-to-face meetings between the two commanding generals. Specifically, the Army requested that
the Air Force provide the components of a tactical air contrul system, the personnel necessary to
operate and maintain threat simulator equipment, and an average of eighty-four to ninety close air
support sorties during each exercise. Originally, Army plans called for joint operations to begin with
ten exercises (20 battalions) in FY 1983, to increase to twenty-one rotations (forty-two battalions) in
FY 1984 and beyond. As discussed earlier, that number was later significantly reduced.t

The story of the evolution ofjoint Army and Air Force participation during the NTC's early years
provides insight into a parallel chapter in Army-Air Force relations: the continuing debate about how
the close air support mission should be executed in combined arms operations, as prescribed by

AirLand Battle doctrine. In addition, the history of the Air Force presence at Fort Irwin throws light
on the interservice rivalry often present in the conception and development of large defense projects.

I History o thu Tactical Air Comnmand, Langley Air Force Base, Virginia, 1 Jan - 31 Dec 81, Vol 1, pp. 247-48

[haafter cited as Pistory, TAC. with appropsiate date and vwIdmeJ (SECRET - Informaticri used is
UNCLASSIFIED).
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An examination of the experiences of both services at the NTC further reveals some of ft additona
problems inherent in combined arms operations on the modern battlefield.

In late December 1980, the United States Air Force Air Staff requested discussion of the issues

bound up in Air Force participation in the Fort Irwin exercises. The Air Staff asked that the Army
comment on several potential problems. Of particular concern to the Tactical Air Command (TAC)

wa airspace management, continued access to the Fort Irwin Leach Lake Gunnery Range, and the

cost of Air Force support to the Amiy training exercises. The Leach Lake Range, a dry lakebed in the

northern-most part of Fort Irwin, provided a major component of the bombing practice available to

American and German aircrews operating from George, Nellis, and Edwards Air Force bases, as well

as to Air National Guard units from California and Iowa. TAC considered written guarantees of

unrestricted access a precondition for providing threat simulators. Early in the Army-Air Force

negotiations, TAC insisted that a dedicated forward air control post be established at the NTC to

control close air support assets and provide adequate separation between aircraft. That request was

withdrawn when TRADOC officials provided additional information about existing facilities and

procedures at Fort Irwin. As to cost, Air Force officials suggested that for the first year of the program,

units ttat had already deployed for Red Flag, accompanied by a small number of units deployed to

George Air Force Base, could provide CAS at Fort Irwin. For the long term. TAC recommended an

Air Reserve Forces A-10 unit be stationed within easy flying range of the NTC. Whatever the final

solution, senior Air Force officials stressed that Air Force training also had to benefit from the NTC

experience if the Air Force was to gain full value for its investment there.2

Despite a number of initial reservations, the Tactical Air Command supported the concept of the

Nationl Training Center, which was based so heavily on its own Red Flag exercises. Consequently,

in January 1981, the command established a "program review organization" (PRO) to negotiate a

memorandum of understanding (MOU) with TRADOC. Two months later, General Wilbur L.

Creech, the TAC commander, sent a message to the Air Staff indicating that TAC would provide

close air support for the Army Blue Forces at the NTC. In addition, he recommended support for the

Air Force electronic warfare array, for assisting the Army in airspace management, and for the

investigation of a laser engagement system for aircraft that would be compatible with MILES. Even

with that support, progress was slow. By May 1981, the TRADOC Deputy Chief of Staff for Training

was already concerned that TAC support for Air Force participation in NTC exercises was eroding,
especially with regard to the funding and development of an instrumentation system and the

deployment of a threat electronic warfare emitter array. He attributed the perceived change in

position to Air Force sensibilities about inaccurate casualty assessment and TAC's concern that
commitment to the NIT might divert resources from projects TAC considered more important than

Army training. General Starry, the TRADOC commander, advised that the Air Force not be pressed

too hard. He suggested the Army consider using its own assets to instrument fixed wing aircraft and

2 ((1) Ibid. (2) Mig, Col Emery S. Wetzel, Asti Deputy Chief of Staff, Pims, USAF to distr, 26 Jan 81, wbj: Air
Force Support of Army Nationai Training Center (NTC), (3) Stat Summary Sheet, TAC Support for the National
Training Center, 27 April 1981.
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",ope to gm Air Force participation in engagement simulation as Army efforts showed positive
results. Throughout the year-long negotiations. TAC was continuously concerned about the cost of
Air Force participation which was estimated to be a total of $1,200,000 for the support of ten
exemises in FY 1983 alone. By the spring of 1982 cost estimates for that fiscal yew had risen to $2
million. To avoid the cost of airlift and temporary duty per diem pay for FY 1984 and beyond, TAC
platmers envisioned permanently positioning Tactical Air Support Center equipment and personnel

at Fort Irwin.

Although Twelfth Air Force began flying occasional sorties from George Air Force Base to the
NTC in November 1981 just prior to the furt official batalion rotation, it was not until I December
of that year that a joint memorandum of understanding formally established Air Force responsibility
for the provision of CAS, electronic warfare simulators, and the development and acquisition of
laser-based engagement simulators for high performance aircraft that would be compatible with the
Army's MILES. TAC was committed to flying a total of 900 sorties (90 per rotation) in support of
the ten rotations to the NTC in fiscal year 1983, as well as to providing Tactical Air Control System
personnel. By May 1983, TAC, FORSCOM, and TRADOC would mutually agree upon sortie levels
for FY 1984 and beyond. (Eventually the two services agreed that the Air Force would support twelve
exercises in FY 1984.)

Although the Air Force had originally opposed flying CAS for the, OPPOR on grounds that it had
"no training need for it," the final agreement between the services included bothI "Red Air" and "Blue
Air," with each being supported by a different type of aircraft to ease identification by air defense
artillery units. Normally six aircraft would support the Blue Forces, three the OPM)R, and three the
airborne forward air con trollers. The Tactical Air Command would also provide range measurement
system pods to depict the flight paths of aicraft. That equipment would allow the Army to document
air attacks in support of and against the Blue Forces and satisfy TAC requirements to extract similar
data for aircrew debriefing purposes.

The aircraft to be committed included A-lOs from the 354th Tactical Fighter Wing, F-16s from
the 474th Tactical Fighter Wing, and Air National Guard A-7Ds and F.4Ds from a unit at March Air
Force Base, Calif. Interim plans called for those aircraft to fly their missions from George Air Force
Base until further studies could assess the feasibility of deploying from George on a permanent basis.

3 (I) Saff Swmmar Sheet, USAF TAC. 27 Apr 8 I. subj: TAC Suppotl for the Natimal Tmiriin# Ceant. (2)
Hisoey, TAC, 1932, pp. 238-39 (SECRET - IWonnation used is UNCLASSIFIED). (3) Recwd of dhe Office
of the Comnmand Historim, IlQ TRADOC.
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A major snag in the long negotiation process was the question of who would fund the electronic
warfare threat emitters. TRADOC expected TAC to assist in providing emitters because it would
benefit aircrew training. TAC, on the other hand, took the position that the NTC was an Army training
facility and that the Army ought to fund them. To prevent rejection of the entire MOU, a loosely
worded and open ended statement of TAC "support" for the emitters was finally included. To provide
command and control, until a more permanent arrangement could be made, the Air Force assigned
two temporary duty officers to manage TAC operations at the NTC and to determine manpower and
equipment requirements for continuing operations.4

By the end of February 1982, a senior Air Force representative had been vrmanently stationed
at Fort Irwin. LL Col. Philip C. Davis served as the first Air Force advisor to dt NTC commander
and as commander of Detachment 3 of the 4525th Combat Applications Squadron. The squadron was
the tactical air control element that simulated the Air Force tactical air control system chain of
command from corps to division by coordinating and controlling the flow of aircraft into and out of
the Fort Irwin training area. The Air Force advisor reported dirctly to Headquarters, TAC, Deputy
Chief of Staff for Plans. His principal duties were to assist the NTC staff in planning CAS for
force-on-force maneuvers as well as for Blue Forces' live air-delivered ordnance during the live-fire
exercises. Detachment 3 also perfo reed an exercise evaluation function, using roving observers, and
transmiued after action reviews for each exercise. In August 1982 the Air Force established an
operations base at George Air Force Base to plan for and receive temporary duty personnel, assist in
arrival and redeployment of flying units, and provide maintenance support. Following establishment
of an operating location and successful completion of the FY 1982 exercises, the Headquarters TAC
responsibility for NTC activities was transferred from the Air Force Deputy Chief of Staff for Plans
to the Deputy Chief of Staff for Operations. Concurrent with that action, on I November 1982,
Detachment 3 was redesignated Detachment 1, 83 1st Air Division and placed under control of the
commander of the 83 1 st Air Division at George Air Force Base. The operations center at George AFB

4 (I) TAC.TRADOC Air Lan Bulletins, I Feb. 30 Dee 82; (2) HiatMy, TAC, 1981, pp. 247.48 and 1982. pp,
235.39. (Both SECRET - Inormstion used is UNCLASSIFIED) (3) Information on I Dec 1985 MOU is in Itr
ATrT-OHR. TRADOC to dist, 10 Feb 82, ubj: ODCST Newsletter. (4) Quoauion is from Staff Summary
Sheet, TAC, Offic of the Dety C•idofe Staff, OpentMitis, 27 April 81. (5) HQ, TAC, TAC Programming Plan
32-17, Coronet Zap -TAC Operations at US Army National Ttinin Center. 15 Oct 1982 (hereafter cited as TAC
Pvvmrwnming Plan 32.17). (6) The USAF suppored only nine exercises in FY 1983 because the Army canoeled
Exerse 83-5 and played one OPFOR baahlion against tie other. Tsctcal Air Command, National Training
Center Program Requiremenu Orgazatiaon Briering, 22 Sep 83 (hereafter cited as TAC. PRO Brefiwg.
22 Sep 83).
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remained under control of the Fort Irwii-detachment. Nine personnel positions were authorized for
Fort Irwin, and eight positions were authorized for Dltachment I at George Air Force Base.'

Meanwhile, in line with the Air Force's practice of giving names or "Flag designations" to major
exercises, TAC planners began a lengthy search for an appropriate designation, The TAC Deputy
Chief of Staff, Operations, Maj. Gen. John L. Piotrowski suggested the command's support activities
at Fort Irwin be called "Purple Flag." Bypassing that suggestion, TAC's NTC planners chose the
name "Coronet Zap" which was used only briefly. By October 1982 NTC support was being referred
to only as "NTC," until a new name could be approved by the TAC commander. Faced with a list of
possibilities which included among other suggestions "Mojave Gunslinger," "Armor Avenger," and
"Coronet Sandblast," the commander rejected the entire list and on 10 December 1982 selected "Air
Warrior." The name became official in June 1983.6

On 1 August 1983, TAC formalized Air Force involvement at the NTC when it published Tactical
Command Exercise Plan 323 for Air Warrior. The plan established guidelines for the deployment,
employment, and redeployment of Air Force elements to the NTC. It provided for the Military Airlift
Command to furnish airlift support, and assigned responsibility for refueling operations to the
Strategic Air Command. The plan also outlined the level of participation for the Air Force Reserve
ard Air National Guard. In a briefing to the TAC commander on 22 September 1983, a represefitative
of the Directorate of Fighter Operations, Current Operations Division, summed up the past and
present status of TAC support for the NTC:

In Sep 81, the program hada standing start with no plannedfunding, or plan for range
instrumentation. Therefore NTC was rated red. By Apr 82 NTC operations were funded,
but there was not yet a suitable plan for communications maintenance. TAC operations
had been formalized and missions were beingflown in support ofthe NTC. Progress slowed
in late 82 since plansfor commniunications] and range instrumentation involved long term
solutions, Funding required reprogramming $600K. Currently, we have adequate
manning authorizations and the program isfullyfunded. Facilities are rated for the first
time in the current PRO [Program Requirement Organization] assessment.

The Air Force Presence at Fort Irwin: The Early Difficulties
The most visible evidence of Air Force presence at the NTC were the fighter planes and forward

air controller (FAC) aircraft that flew overhead. However. the majority of the approximately eighty

5 (1) TAC-TRADOC Air Land Bulletin, 30 Dec 82. (2) Msg, Deputy Chief of Staff, Operations, TAC, to diatr, 2
Oct 82, subj: Chain of Command for Sup- port of NTC. (3) Badcground Paper on Status of George AFB for
Supporting the NTC, Deputy Chid of Staff, Operations to General Wilbur L Crecch, Commander TAC, 21 Oct
82. (4) IAC Programming Plan 32-17, p. 2.

6 (1) Deputy Chief of Staff, Operations, TAC, 3 Apr 82, subj: Title for TAC Support of the National Training
Center. (2) Background Paper, Directur, Fighter Operations, TAC, 20 Jun 82. subj: Titie for TAC Support of the
National Training Center. (3) Staff Summary Sheet, Asit Chief of Staff. Operttions. 25 Oct 82. subj: Status
Report on TAC Support of the National Training Center (Wit) at George AF-B. (4) Staff Surnmary Sheet, Deputy
Chief of Staff for Plans, TAC, 9 Dec 82, subj: Exercise Nicknane--NTC Support. (5) History, TAC, 1983, p.

289. (SECRET - Information used is UNCLASSIFIED)
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personnel who provided TAC's support to-ach fourte-day training period did not fly aircraft. On
the ground, tactical air control parties (TACP) provided the vital link between the Army and the Air
Force by serving as liaison to the ground unit commander. A TACP was made up of a forward air
controller and a tactical air communication and control specialist, whose means of transportation was
usually a jeep equipped with communications equipment. In some cases a radio-equipped Ml 13
armored personnel carrier was provided, making it possible for the ALO to remain with the main
forces. During most rotations, the Air Force assigned five TACPs---one to the Blue brigade
force-on-force tactical operations center (TOC), one to the brigade live-fire TOC, one to each of the
two Army battalion task forces, and one to the OPFOR. During pre-NTC training at home station, the
Air Force assigned an FAC to each maneuver battalion. To provide CAS, the TACP had to know the
commander's operational plan, the fire support officer's plan, and be trained in the use of the CAS
request systems. During the battle the FAC served as the eyes and ears of the fighter pilots as they
planned for and called in air strikes and provided last-minute targeting information. Air support
operations were coordinated through the NTC Airspace Control Center manned by Detachment I.7

On 22 May 1984, the Chiefs of Staff of the Army and Air Force signed a historic joint
memorandum of agreement designed to increase tactical coordination between air and ground forces,
eliminate duplicate weapons development, and improve coordination during the budgeting process.
Initiative 24 of that agreement, "Close Air Support," reaffirmed the Air Force's responsibility to
provide fixed wing close air support to the Army and implicitly confirmed the Air Force commitment
to take part in the training exercises at the NTC. In Initiative 25, the two services agreed to provide
enhanced training for air liaison officers (ALO) and forward air controllers and to conduct an in-depth
evaluation of the tactical air control party (TACP) structure.8

As with all other aspects of the dynamic training offered at Fort Irwin, the joint Army-Air Force
experience was designed to provide lessons learned and identify continuing problems. Every Air
Force unit was required to rile an after action report following its tour at the NTC, to aid the Air Force
in identifying its training deficiencies. The concern mentioned most often by exercise participants
was the inability of the MRC 107/108 jeep used by the TACPs to operate off the road and thus keep
t FAC with the main ground forces. Many commanders requested tracked Ml 13s for the TACPs,
but this proved only a partial solution. Communications equipment in the Ml 13 lacked sufficient
range to adequately link Army and Air Force elements. Use of portable radios made operations in a
chemical environment impossible. Further, the M113 had a poor maintenance record and very
limited visibility. An adequate solution to the mobility problem of the forward air controllers awaited
fielding of the Army's high mobility multi-purpose wheeled vehicles or "HUMMWV." 9

7 (1) Li. Col. William H. Hoge. "Air Warrior-The Blue Side of the National Training Center," student essay,
United States Army War College. 10 Apr 86, pp. 7-9. (2) Jeffrey P. Rhodes, "All Together at Fort Irwin," Air
Force Maga:is.. December 1989, pp. 38-45.

8 For a detailed discussmon of de 22 May 1984 MOA, see TRADOC HistoriWa Review, I Oci 83 - 31 Dec 86, pp.
100-03 (SECRET - Information used is UNCLASSIFIED). That MOA approved a body of joint initiatives
known as the "31 Initiatives," of which Initiative 25 was part.

9 Hoge, "Air Warrior," p. 16.
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Incompatibility or inadequacy of eqapment also detacted from combined arms training. Pilots
complained that the lack of vehicle panel markers made target acquisition difficult, especially for
very fasn aircraft. Air Force personnel assigned to Army units at NTC were too often not provided
with personal equipment such as night vision goggles and lightweight fatigues from the Army
inventory, nor were these items available in the Air Force inventory. Further, the Army and Air Force
communications systems were, in some instances, not compatible. For example, the Army's UHF
radios lacked the anti-jamming capability necessary to communicate with aircraft in a heavy
communications jamming environment. In addition, Fort Irwin had no maintenance capability for
the Air Force's communications system, a situation which made it necessary to depend on mainte-
nance facilities at Fort Ord, Calif. 300 miles away by air.Y1

A third category ofdifficulties that resulted from joint training exercises involved the assignment
of FACs and the definition of their roles. When working with an Army battalion, a forward air
controller had a dual role. He worked with the commander and his staff as an advisor and liaison
officer. In addition, he was responsible for providing close final control of fixed wing aircraft during
exercises, as in actual combat operations. Thus he needed to be in a position to view both the aircraft
and the target at the same time. That was seldom possible. The obvious solution to the dilemma was
the assignment of two FACs to each battalion. The Air Force, however, did not have the necessary
manpower to assign two FACs to every maneuver battalion in the active Army, let alone to the reserve
components. Further, the practice of assigning Air Force FACs on a temporary basis to an Army unit
preparing for exercises at the NTC often meant that the unit trained with one FAC but worked with
another during the rotation. The FAC's lack of familiarity with the commander's operational plan
could prevent the use of tactical air power to its fullest advantage.II

A Laser Engagement System for the Air Force?
Air Force after action reports also indicated that Air Force participants at the NTC believed that

Army commanders and OCs did not value the effects of air power and ignored most of the air support
they attempted to provide. Some also believed the Army perceived the NTC exercises as solely an
Army training function, and that battalion commanders did not make the necessary atltmpts to
effectively integrate CAS into the battle. That situation was, in part, the result of a lack of MES
equipment for Air Force aircraft. As in the case of noninstrumented Army vehicles, casualty
assessment of air strikes was left to the subjective judgment of the OCs. Air Force personnel often
complained that Army OCs did not give them credit for the damage done by fixed wing aircraft.
According to one student of Air Force participation at the NTC, during one rotation in 1984,
noninstruncnted F-16s made more than 250 passes over tank columns but only one battle damage
assemment (BDA) was recorded by controllers. The problem of assessing damages caused by
noninstrumented A-10s was further complicated by the fact that it was not necessary for that aircraft
to fly directly over the target it attacked. Air Force studies conducted in April 1982 had concluded

10 (I) Hoge, "Air WaMar," pp. 16-17. (2) TAC. PRO, 22 Sep 83.
11 Hoge, "Air Warrior," pp. 17-19.
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that, although TAC participation in the MILT-S program was technically possible and desirable, the
baseline system mat could be fielded for the lowest cost would not provide realistic training for
aircrews and might even result in "negative" training. The Air Force's concerns were reinforced by
what they perceived as a lack of realism in the Army's AGES/AD laser engagement system for
aircraft and by the difficulty the Army was experiencing in fielding the system. The studies also
suggested that the Air Force might be better served if it concentrated on development of a "world-
wide" training device rather than one peculiar to the needs of the NTC. Meanwhile, some senior
Army officials believed the Air Force much preferred io use its limited resources on instrumentation
for Nellis Air Force Base than to serve as a "training aid" for the Army at Fort Irwin.1 2

The issue lay dormant unUl 12 November 1982 when Maj. Gen. Frederic J. Brown III, TRADOC
Deputy Chief of Staff for Training, wrote to Major General Robert H. Reed, TAC Deputy Chief of
Staff, Operations, to express his concern that little movement had been made to address "the pivotal
issue of an Air Force system to permit mutual real time casualty assessment for air and air defense"
and to argue that the adoption of a system capable of recording both ground and air kills was essential
to AirLand Battle training and the fulfillment of the NTC concept. Remarking that the question of
laser engagement simulation for the Air Force was more than four years old, Maj. Gen. Brown
expressed to Maj. Gen. Reed his fears that "we may not have basic agreement as to the fundanintal
desirability of mutual engagement simulation." He suggested a dedicated joint working group be
established and offered to brief Reed on the Army's progress in the field of engagement simulation.
Brown also warned that development of a generic or worldwide system would almost certainly cause
an unacceptable delay in fielding a laser engagemcnt system for assessing casualties at the NTC.
Tactical Air Command planners agreed to meet with TRADOC officials at an unspecified time in the
future to discuss the two services' differences over adoption of the system. In any case, extremely
low funding priority in both the FY 1983 and FY 1984 budgets was almost certain to delay further
the acquisition of an effective laser engagement system for aircraft engaged in Air Warrior.13

The system the Air Force hoped eventually to field to meet its commitment to the Army was
compatible with the Army's MILES. Plans relegated its use solely to tactical fighters participating
in exercises at the NTC. In the spring of 1984, the Air Staff validated a TAC statement of need for
a laser engagement system, or LES as it had come to be known, but the project still ranked near the
bottom on the Air Force's research, development, and acquisition list (154 of 157). Funds were not
even available for an engineering study to determine scope, cost, schedule, and specifications for such
a project. At that point the LES project manager reported to the TAC commander that "unless

12 (1) Hlistory, TAC, 1982, pp. 240-41 (SECRET - Information used is UNCLASSIFIED). (2) Background Paper,
TAC Currem Operations Division, 14 Apr 82, subj: Multiple Integrated Laser Engagement Systen for the
Natiorud Training Center. (3) Hoge, "Air Warrior," pp. 22-23.

13 (1) Information Bulletin, TRADOC Cdrs Conference,26-29 Nov 84. (2) History, TAC, 1992,pp, 240-4 1 and
1983, pp. 288-89 (Bkt SECRET - Information used is UNCLASSIFIED). (3) Background Paper, TAC Current
Operations Division, 16 Apr 82, subj: Multiple Integrated Laser Engagement System for the Natiotaul Training
Center. (4) Lit, Maj Gan Brown (USA) to Maj Gen Reed (USAI"), 12 Nov 82. (5)Item of Interest, Maj Gen
Robert H. Reed (USAF) to TAC commander, I I Dec 82, subj: TRADOC Letter on Support of the National
Training Center (NTC). (6) TAC. PRO, 22 Sep 83.
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unusual measures are takeit at the higivst levels, LES will never materialize." Meanwhile, interest in
the p-ogam had been expressed at the Army Chief -f Staff level. On 22 Marcth, Army C hidf of Staff!
Ge"eral John A. Wickham, Jr., with an Army information paper in hand, met with tAr Force Chief
of Staff Gfneral Charles A. Gabriel to reaffirm the importance of instrumenthig Air Force aircraft at
the NTC, A week later, TRADOC commander General Richardson wrote to TAC commandco
General Creech to express his deep concern that Air Force funding for close air support instumeu-
Wation "fell below th, funding lEn. for FY 1986." In essence, the Army believed the Air Force was
not putting much effeit into the development of LES. On 23 April General Gabriel directed the
Directorate of Operational Requirements at Air Force He arters to "move out with it, but [thel
program Otould be structured to test validity fully before procuring."14

Meanwhile, on 30 March 1984, General Richardson continued his correspondence with his
countwrpait General Creech to reassert the importapce the Army placed on the a4vailability of a
MILES-compatible LES for the NTC if the trairing center's full benefits were to b• reali=ed. In his
answering letter of I I May General Creech asswed Richardson that "we arm working Ohis issue hard,"
ard advised him that the Air Force Systmris Command would begin a study in June aimrnd at
development of an effective LES. The study was expected to take up to a year to complete. lhe two
commanders agreed that at their next "eight star" meeting they would ful-y explore the entire
instrumentation issue.• 5

At the same time, Generals Wickham and Gabriel continued to discuss the issue of Air Force
participation at the NTC. General Wickham continued to insist that the Air FRrce was cmovmig too
slowly to meet its commitmenL Agreement on the importance to the NTC of an Air Force LES was
proving much easier than its implementation. In SWtvntxr 1984, the Air Force Operations Direc-
trate r.quested that whi!e the Systems Command study was in progrews, and until its results were
available, the Tactcal Air Comm-,v! do an analysis to determine the feasibility of equipping two
A-10 aircraft with a MILES-compatible offensive and defensive instrumentation capability. That
action would allow the Air Force to gain "hands-on real-time experience on MILES integration
issues." In discussions between TAC and Loral, the contrator responsqible for development of the
MILES, Loral stated that in five-to-six weeks after the contract award, they could provide TAC with
offensive instrumeniation---that is, L -e" transmitters. HoTvever, defensive capability-the employ-
mewe of laser censors on aircraft-would require considerably more time and be much more costly,

14 (1) Item of Interst, USAF DCS• Requirements, 4 Apr 84, subj: Laser Engagement System (st quotation). (2)
Staff Sumiary Sheet, USAF DCS, Plawt, 2 May 84, subj: National Training Center Air Suppwt (2d quotation).

1V (I) Lts. General Williars R. Richardsou to General Wilbur L Creech, 30 Mar 84, subj: [Suppot for the Ni. (2)
Lit, Geneand Wilbur Creeds (USAF), Cr &TAC to Gen Willamn R. Richardson (USA), II May 84, subj: [Support
for the 1'-CI. (3) lAr. General Richardum to General Crr•, -, 19 May 84, subj: (Support for the NTCI (4) Mig,
HQ US, to HO TAC and HQ AFSC [Air Force Systems Commnand. 27152Z Sep 84. subj: Quick.Les*
Analysis for Interim A-1 LE• CaF*bility.
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Offensive laser capability alone would leave the Army wiih no way of determining laser hits on Air
Force aircraft. The TAC study group rcmained convinced that the Army's MILES was an inadequate
grournd-to-air engagement simulation sysem that caild not reflect "the actual vulnerabilities of the
A-10 in all its aspects, as well as account for the bullet, time-of-flight against a fast moving target"
The atmosphere at an LES status meeting in October 1984 made clear the crux of the Army-Air Force
debate over LES. On that occasion Army action officers insisted that the MILES sysem did provide
accurate ground-to-air engagement simulation, while Air Force pilots and engineers termed the
system invalid.16

Following that meeting, Air Force action officers indicated their approach would be to proceed
with fielding only the offensive laser engagemen,. system. Army offizials privistely expressed their
displeasure that the initial system apparently woyJld not have both offensive and defensive capabili-
ties. As an ace in the hole, they contacted the MILES conractor to determine the time and coed of
adapting MILES for use on a few A-I Os, which zould then be tested at the NTC. Loyal estimated that
for $500,000 they could accomplish the task in approximately six months. Should TAC's public
response to its own feasibility study not te satisfactory to the Army, the plan was to offer the Air
Force help with experts, MILES, and insmimentation components. Should that approach not
succeed, as a last resort the Air Force could be offered the $500,000 for developmret purposes. In
November, at a meeting of Air Force, TRADOC, and NTC representatives, Loral presented a
proposal for solving the hit detection problem. The Air Force quickly rejected iL Despite the
maneuvering and Army insistence on both offensive and defensive laser simulation, TAC announced
in December 1984 that two A-IOs equippMx with only offensive engagement simulation capabilities
would be flying at the NTC in January 1985. Other officials at TAC believed that at best a truly
effective system could not be fielded before FY 1988.17

Meanwhile, some Army officials complained that the Air Force had committed too few fighter
airc.aft to the NTC operations to provide coverage for the force-on-force and live-fire exercises at
the same time. It will be remembered that during any rotation the two exercises took place
simultaneously. Because, the Army claimed, the Air Force favored the opportunity for pilots to
deliver live ordnance during the live-fire scenarios, no aircraft were available on ground alert to
provide CAS for the force-on- force maneuvers. At the. same time, the Air Ferce declared a need for
better joint scenario development with the Army. That was especially critical in light of the Army's
policy of halting the exercise if either its Blue Force or OPFOR commander made so many mistakes
that they jeopardized learning objectives. An abrupt halt to an exercise made it difficult for the Air
Force to schedule aircraft support.18

16 (1) Msg, IIQ USAF to HQ TAC and HQ AFSC (Air Force Systems Cormnand], 27172OZ Sep 84, subj: Quick
Lock Analytis for Intertm A- 10 LES Capability (1 st quotation). (2) Mg. HQ TAC to USAF DCS, Retluiremenu,
e51106Z Nov 84, subj: Quick Analysis for Inwrin, A-1 LAtser Ilngagewncot System (L3S) Capability. (3) Item of
Interest, Asst D)CS Requimnents to Commtw&r, TAC, I I Dec 84, suhj: Probstle Visit/1hone CAll by Cienerl
Richardson, TRADOC Commander (2d quotaz on).

17 Records, Office of the Commatnd !listorian, HQ TRADOC.
18 Hoge, "Air Warrior," p. 15. (2) Ilistgoy, 'I AC, P9K4 p. 109 (SECRET - Information used iz UNCLASSIFIED).
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To point out these continuing difficulties was not to imply that either service was disappointed
with the NTC training concept. While the Army-Air F,.ce arrangement was not entirely satisfactory

tn either service at the close of 1984. neither questioned the operational and tactical importance of
combined arms exercises. To be sur., interservice rivalry played a large part in preventing closer
cooperauon. For the Air Force, the stumbling blocks appear to have been the cost of NTC participa-

tion in an era of very tight budgets, as well as the feeling that the service was being regarded simply

as an expensive training aid. The Army insisted that the training offered at Fort Irwin would greatly

benefit Cie Air Force. In addition to training in close ah support operations in an unfamiliar
environment and against an opposing force, Air Warrior offered the Air Force training in mobiliza-

tion, air-ground operations skills, the deployment of equipment and personnel, and in the

maintenance of equipment. Be that as it may, the Army made clear that command and control at the
NTC was and would remain solely an Army function. But for both the Army and the Air Force, the

establishment of integrated training exercises kept in the forefront the continuing debate between the
services as to how and by whom close air support should be controlled in combined arms operations.
Givc•n those tensions, it must be acknowledged that in a venture as ambitious and innovative as the
one at Fo•r Irwin, as some problems were solved, others were bound to arise. Senior officials of both
services believed that cooperation between the services would markedly improve as doctrinal,
organizational, inatenel, and training incompatibilities were worked out. Despite the. number of

problems that still awaited solutions at the end of the NIC's initial implementation period, both the
Army and the Air Force generally found training at the NTC valuable and were committed to
pioviding the best combined arms training possible for United States military forces.
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CONCLUSION

On the day of battle, soldaers and units will fight as well or as poorly as they were

trained before battle.
-FM 100-5,20 August 1982, p. 1-4

As the National Training Center reached the end of its fu-.t phase of development late in 1984,
those officers who had conceived the idea, the military and civilian personnel who had supported it,

and those insmitnental in "making it happen" could look back on eight years of ups and downs, many
successes, and some remaining challenges. In the NTC's first three years of formal operation, more
than fifty battalions had experienced combined arms traming there. The training center in the Mojave
seemed to have reached a break-even point between what had been an excellent but unproven concept
in the mid 1970s and the reality of a facility that, by the close of 1984, offered the best possiblc
training short of war. By ihat time the training center had advanced well beyond the "go, no go" status
it had suffered in its early days. The NTC had also begun to demonstra an impressive potential for
the validation of training, doctrine, equipment, organization, and readiness As 1984 ended, senior
officials at Headquarters Department of the Army, TRADOC, FORSCOM, and the NTC assessed the
status of the National Training Center and its future. General John A. Wickham, Jr.. Chief of Staff of
the Army, termed the NTC "a total success story." "Over time," he believed, "the NrC's tough,
stressful training environment will produce officers, NCOs and soldiers who are more technically and
tactically proficient and will validate c r evolving doctrine." Gencial Robert W. Sennewald,
FORSCOM commander, observed that the level of support the NTC had received from Headquarters
Department of the Army, Wad made it "the finest training environment for heavy forces ever
experienced in our Army," and had "laid the cornerstone for evolution of NTC future direction," In
a report to TRADOC commander General William R. Richardson, the NTC commander, Big. Gen.
Edwin S. Leland noted that "the spirit and will to win is evident' and that returning units had trained
hard to correct deficiencies previously identified. Another success story, according to Leland, was
the soldiers' increased understanding of the philosophy of fighting as a combined arms teAm. After
a visit to the NTC in November 1984, General Richardson was well satisfied with how far the NTC
had come.t

I (I) Shackeord,"NTCPerspe~civs." p. VI.I. (2) Msg, CoIS oithe Army to distr. 0716Z 57 Sep 84, subj: NTC
Policy Stement, Richardson Papers. (3) Mag, Cdr FORSCOM to HQDA, 172230fA Oct 84, subi: NTC Policy
SUar, nL (4) Msj, Cdr NTC to Cdr TRADOC., 0222(X0f Jul 84, subji Training Observations (C.U)NFIDENTIAL
- Infornmation used is UNCLASSIFIED). (5) MFR, Geneiuwhilin R. Richardsmn, TRAOK)C Cdr, 9 Nov 84,
rubj: Visit to the West Coast, Richardson Papers.
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In the late 1970s and early 1980s, several forces had come together to make the NTC's transition

from concept to reality possible. The fielding of sophisticated new weapons systems such as the M1
tank, and the development of new AirLand Battle doctrine had left little doubt that in the future,
ranges and land for training at home station would become increasingly inadequate. In adoation, the
experiences of the United States Army in Vietnam had prompted the development of a new training
system that revealed the need, in peacetime, for tactical unit training in a realistic battlefield setting.
Those changes came about against a background of rapidly advancing technology that brought into
being instrumentation capable of assessing the performance of leaders, men, and machines during
force-on-force and live-fire exercises. But none of those factors would have been sufficient to ensure
establishm'r.nt of the NTC had it not been for the favorable defense budgets of the late Carter and early
Reagan administrations. In a more austere linancial climate, it is likely that the most costly single
training venture in peacetime history would not have survived the scrutiny and criticism of a
budget-slashing Congress. Even given the fortuitous coming together of all those factors, in the last
analysis it was the human factor that acied as the catalyst in assuring the continued development of
the NTC in the face of a multitude of difficulties.

From the first, key senior officers at Department of the Army headquarters and at the Training
and Doctrine Command and the Forces Command maintained their dedication to the National
Training Center concept and to its successful implementation. At the Chief of Staff level, Generals
Lernard W. Rogers, Edward C. Meyer, and John A. Wickham, Jr. all gave the NTC strong support,
as did many members of their staffs. At the Training and Doctrine Command, the birthplace of the
NTC concept, commanding generals William E. DePuy, Donn A. Starry, Glenn K. Otis, and William
R. Richardson took a dcep personal interest in the training center's success. After Maj. Gen. Paul F.
GormaAi left the office of TRADOC Deputy Chief of Staff for Training to command the 8th Infantry
Division (Mechanized) in Germany, the traditions of that office lived on thiough his "apostles and
disciples." As commanders of the Combined Arms Center, Lt. Gen. Richardson and Lt. Gen. Carl E.
Vuono were strong supporters of the NTC, as were the commandants of the Command and General
Staff College. After some initial hesitancy, FORSCOM commanders General Robert M. Shoemaker
and Richard E. Cavazos accomplished the difficult tasks of reactivating Fort Irwin and of scheduling
and preparing troops for their rotations there. Like General Richardson, many of the key players in
the NTC story served in more than one position where their influence had a positive impact on NTC

development. By no means did this exhaust the list of those who made a difference in the NTC's
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coming of age. Throughout this study there are accounts of the activities of scores of officers, soldiers,
and civilians without whom the outcome of the NTC project might have been very different. 2

Even though Generals Wickham, Richardson, and other senior officers were understandably
proud of the NTC and optimistic about its future, they were not blind to the fact that a number of
problems remained to be solved as 1984 drew to a close. In the same message in which he termed the
training at Fort Irwin a "total success," Wickham acknowledged that the NTC had not lived up to its
potential to identify and distribute "lessons learned" to the total Army: "While remaining true to the
training mission, the NTC should also be a training opportunity where new ideas for the Army, in
techniques, equipment, tactics, and doctrine can be applied." After a visit to the NTC in 1984, General
Richardson expressed similar concerns that "we are not taking the data that comes out of the lessons
learned and drawing from it some lessons on doctrine, tactics, techniques and procedures." The
application of doctrine particularly concerned him. He detected a tendency of commanders to
disregard movement techniques in favor of speed, a situation that often resulted in contact with the
enemy by a majority of the force rather than with the smallest force possible, as set down in the
doctrine. In short, commanders were clinging to the concept of a force oriented d&fense that had been
a part of the active defense, and that tended to inhibit maneuver. Richardson attributed that short-
coming to current Army manuals that were "not reflective of maneuver doctrine." Obviously, the
lessons learned at the NTC were not being "fed back into the school system," nor were they
contributing substantially to the doctrine development process.3

Other problems that awaited solution included the continuing inability to effectively simulate
indirect fire and the difficulties of integrating U.S. Air Force elements into the training exercises so
that all dimensions of the battlefield were represented. The production of always reliable data via the
instrumentation system and a methodology for analyzing that data seemed far from a final solution.
In addition, the battlefield operating systems employed as criteria for evaluating unit performance
did not match up well with the Army Training and Evaluation Program guidelines. Many close. to the
NTC operations worried that commanders' fear of failure in their NTC mission would drive all
training time and resources at home station. Special efforus needed to be made to ensure that the NTC
did not become a test of a commander's fitness for promotion. After a unit's rotation, a better system

2 Dr. Rodler F. Morris, the CAC Historian, has called the 8th Infantry Division (Mech) an "incubator for Gonnanite
ideas and votaries." General Carl E. Vuono. an alumnus of the 8th It) who .ater became Chief of Staff of the
Army, served as CAC commander during the NTC's early years. Major Generals Howard G. Crowell, Jr. and
Frederic J. Brown IID both served with Gorman in Europe and later occupied his old post as TRADOC Deputy
Chief of Staff for TraLgint, (Crowell, 1980-1981; Brown, 1981-1982). Browns successor as DCST, Brig Gen
Maurice Edmonds had been assistant DCST. Maj Gen John W. Seigle, who wa% Crowell's piredecessor as DC•T,
did not serve with Gornan in the 8th ID, but as a "Gormanite" he succeeded Gorman as President of the Combat
Arms Training Board (later redesignated the Army 1 raining Board) during 1972-73. Morris, JRTC, pp. 41-42. In
Brownlee and Mullen, Changing an Army, General Dcl'uy dubbed Gorman's following, his "apostles and
disciples," p. 185.

3 (I) Msg, CofS, Arnmy to distr. 071625Z Sep P4. suhj: N-TC Policy Statement. Richardson Papers. (2) MFR.
General Wihlam R, Richardson, 7 Feb 84, subj: Visit to the National Training Center, Richardson Papers.
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was needed to encourage home station trainers to focus on the deficiencies identified in the take home
packages and use those packages as a basis for future training programs.

Most of the major problems remaining invited more or less tangible solutions, and most were
being addressed. There were, however, some questions concerning the effectiveness of NTC training
that had to remain unanswered until that training was tested in actual combat. The battles at the NTC
were, after all. mock battles. Unlike real weapons, laser beams did not kill. When a soldier was
declared "dead" on the simulated battlefield, he returned to action with a little more experience.
Concern for safety and the want of technology prevented the NTC from adequately simulating
indirect fire. What effect would artillery barrages have on men not prepared for that experience?
With the air filled with hot metal, tankers might have to abandon the practice of fighting with open
hatches and the visibility that that luxury allowed. Would commanders and their troops risk, in a true
killing situation, the audacity and innovation so celebrated on the simulated battlefield? Would the
element of fear cause paralysis or promote more assertiveness and the taking of greater risks? Did

NTC training really substitute for the first battles of a real war, or would the violence, horror, and
confusion of a modern high intensity war prove such a shock as to make the first days of a conflict
the real training period?

While problems remained and questions still sought answers, the National Training Center ihat
had been put in place by the mid- 1980s offered the most comprehensive attempt ever to create a
realistic training environment for a modem Army. The NTC program exceeded any previous Army
training program in terms of units involved, and land area, personnel, and equipment required. It also
exceeded any previous program in terms of cost. But, in a time of massive expenditures for weapons
systems, the benefits to force readiness that the NTC promised far outweighed its price tag as far as
Army and Defense Department economists were concerned. In general, senior Army and Department
of Defense officials were pleased with the unique and exciting training facility at Fort Irwin.

Although the terrain and climate did not closely resemble the European theater where, in the early
1980s, the Army faced its most serious security challenge, the NTC did offer experience in the
conditions of combat common to all theaters. Present were a "real" enemy, mental and physical stress,
rapidly changing combat situations, and the necessity of good command leadership and combat

support. If a soldier's first ten missions were his proving ground, the Army hoped to offer the
equivalent of those first missions at Fort Irwin. In the words of General Wickham:

The Army iscommittedto providing adequate resources for the NTC. This commitnent
will assure that our training and innovation payoffs increase the capability and readiness
of the total Army. We all must work together to harness the NTC'sfull potential and spread

the NTC experience throughout the total Army.4

The concept of realistic combat exercises against a superbly trained opposing force envisioned in
1976 by only a few, had by 1984 become a reality for many.

4 Msg, CofS, Army to distr, 071625Z Sep 84, subj: NTC Pokicy Statement (quotation).
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In the late summer of 1984, General John A. Wickham, Jr., Chief of Staff of the Army, dubbed
the National Training Center "a total success." Over the next seven years, efforts continued at all
levels to improve the realism of the training environment, to establish a more effective training

evaluation system, and to better capitalize on the NTC data collection through an improved lessons
learned system. A detailed discussion of the NTC from 1985 to date must await a sequel to this
volume. It may, however, be helpful to the reader to take a brief look ahead from 1984 at some of the

highlights of the continuing development of the NTC.

Because it appeared that many of the problems of the training center's first years had been solved
by the mid-1980s, General Wickham believed the time had come to examine the status of the training

center and to develop plans for its future. As a result, training developers at TRADOC, CAC, and the
NTC drew up an NTC Future Concept that they briefed to the Vice Chief of Staff of the Army in

October 1986. The concept established development guidelines for the NTC over the next ten years.

A key point of the concept was the retention of the training focus on the maneuver battalion task force
but with a commitment to move toward brigade level operations. Some senior Army officials
believed that training for a full brigade would provide a more realistic battlefield environment and

enhance training in command and control. The suggestion of such a move, however, caused
considerable controversy. Neither the TRADOC commander General William R. Richardson nor the
FORSCOM commander General Richard E. Cavazos approved of a move to brigade size rotations.
Despite the strong objections, the Army went ahead with plans to acquire an additional 260,000 acres

of land adjacent to Fort Irwin, that the NTC would need to support brigade level training.1

As officials at the NTC, TRADOC, FORSCOM, and the Department of the Army continued in

the mid-1980s to debate the future direction of the NTC, the Army went ahead with plans to establish

a similar facility for the training of airborne, air assault, Ranger, Special Operations, and light infantry

battalions in low- to mid-intensiy conflicL A protracted controversy had ensued over whether fight
forces should receive force-on-force training along with heavy forces at the NTC or at a separate

facility d,'icated only to the training of light forces. The compromise solution resulted in the
establishment of the Joint Readiness Training Center (JRTC) which opened at Fort Chaffee, Ark. in

1 (1) Msgs, Cdr TRADOC to CSA, 30191 lZ Jul 84, subj: Alternative Concepts for NT;. Cdr PORSCOM to CSA,
231900Z Aug 89. subj: Aternat Concepts for NTC. (2) Semiamiual Staff Historical Repor ODCST, I Oct 86-
31 Mar 87, p. 110 and 1 Apr 67 - 30 Sep 87, p. 91. (3) MFR, General William R. Richardson, 6 Jur, 86, subj: Visit
to the NTC. (3) Los Angeles Times, 29 Sep 89. p.3.
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October 1987. Meanwhile, FORSCOM befan scheduling rotations of a mixture of heavy and light
forces at the NTC. The first of those rotations began late in 1985.

As the Army looked ahead to the training of the urst light forces at the JRTC and to heavy/light
rotations at the NTC, it began planning for the establishment of a Combat Maneuver Training
Complex (CMTC) at HohenfeLs, Germany. That facility would provide European-based U.S. Army
tmops with the same realistic combined arms training exercises as those offered at the NTC.
Concurrently, plans went forward to furnish advanced training opportunities for active and National
Guard division and corps commanders, their staffr, and major subordinate commanders. In January
1987. the Chief of Staff of the Army approved the concept of a Battle Command Training Program
(BCTP) to train senior commanders in warfighuing skills. The BCTP program featured a seminar at
Fort Leivenwonh followed by a computer-driven warfighter command post exercise.3

With all the activity to establish sites and programs for advanced training, the effort to develop a
"futures concept" took a new turn. On 23 January 1987, General Wickham approved a "master
concept" which would, in effect, bring the NTC, JRTC, CMTC, and BC1P all under a unified training
concept, Most of the issues addressed in the NTC Futures concept were outlined in what became
known as the Combat Training Centers concept and detailed in a Master Plan for its implementation.
The Master Plan was designed to chart a course for the combat training centers from 1990 through
FY 2000 via a centrally managed program. When all the elements of the program were fuily
operational, the Army expected to have the ability to train heavy, light, heavy-light, and special
operations forces, at all levels of organization, across the conflict continuum. Specific NTC plans for
the future included expansion to support brigade level training as well as contingency operations for
a force composed of a mixture of light, heavy, and special operations forces, Plans also included the
upgrading of the NTC Operations Center and the instrumentation system and improvements to
MILES and the live-fire range. The move to a new Operations Center was completed in June 1990.4

Several of the major problems of the NTC's early years continued to concern TRADOC's training
developers in the 1985-1991 period. Efforts to develop a Combined Arms Team Integrated Evalua-
tion System (CATIES) and to follow that system with the Simulation of Area Weapons

2 (I) Encdoure, subj: TRADOC Position on Light Force NTC Training. to Itr. Col LAos Hightower to Cdr
FORSCOM, 29 Jan 35. subj: National TraianinS Center Long Term DevelopnmenL (2) Msg Cdr TRADOC to
CSA, 172OtJC e.%p 84, subj: NTC Training for Light Forces. (3) Morris, "Joint Readiness Training Ce.nter (draft
study) pp. 104-07, 113-15.

3 (1) Issue Summary Sheet, ODCST, 18 Oct 88, subj: Combat Maneuver Training Center (CMTC) (2) End o Tour
Report, Thurmian to Vuono, August 1989. The original name of the Proposed training center at Hoheifch was the
"Combat Maneuver Training Center."

4 (1) Vision 91 Briefing, ODCST, "RADOC Commanders' Conference, 4-7 Oct 88. (2)AR 350-50, Comba
Training Center Program, 27 May 88. (3) Issue Summary Sheet, ODCST, 18 Oct 88. subj: National Tmining
Center (4) NTC Futures Conceps. pp. iii-i.'. (5) Semiannma Staff Historical Report. ODCST. I Jan-30 Jum 89, pp.
90,91.

146



. _ Epileta

Effects-Radio Frequency provided hope for a solution to the problem of simulating indirect fire and

assessing casualties from artillery and mortar fire. Likewise, the closely associated issue of the safe
simulation of nuclear, biological, and chemical warfare received much attention. The establishment
of a viable lessons learned system became a primary concern as the Army sought ways of amortizing
its large investment at Fort Irwin. In August 1985, in an effort to institutionalize a lessons learned
system, a Center for Army Lessons Learned (CALL) was established at the Combined Arms Center
as a directorate of the Combined Arms Training Activity. At the same time, the Combined Arms
Integration and Standardization Directorate of CATA added a separate team for NTC lessons learned.
Five months laer the NTC team was absorbed into CALL. In an effort to better manage the NTC
data collection, the Army also established a Data Analysis Center at the Army Research Institute
element at the Presidio of Monterey, California, and a Combat Analysis Laboratory at the RAND
Arroyo Center at Santa Monica, California.5

A number of improvements had been made in Army-Air Force cooperation and coordination at
the NTC since 1984. A better definition of the Air Force role and the integration of airpower into the
Army's fire support planning process had been achieved. The two services had, by and large, solved
the problem of providing support equipment for Air Force ground liaison personnel. The fielding of
the Army's "High Mobility Multipurpose Wheeled Vehicle" or HMMWV, went far toward solving
the problem of keeping the Air Force forward air controllers and their tactical air control parties with
the main body of ground troops. In 1988 the two services finally came to an agreement over the
alignment of Air Force air liaison officers with Army units. Development efforts to provide compat-
ible communications systems and MILES-compatible instrumentation for fixed wing aircraft
continued. Remaining to be solved was the procurement of a close air support aircraft to replace the
Air Force's A- 10.6

As the U.S. Army's National Training Center at Fort Irwin in California's high desert region
celebrated its tenth anniversary, the Army and the nation had reason to celebrate the continued
development and success of the 1,000 square mile training area. A majority of the combat troops
deployed to the Arabian peninsula in Operations DESERT SHIELD and DESERT STORM had

already experienced "war" in the desert as a result of their training at the NTC. The ability of those
troops to adapt to adverse desert conditions was, at least in part, due to the force-on-force maneuvers
and live-fire exercises so many had participated in at Fort Irwin. In any case, at least one continuing

criticism of the NTC was largely put to rest. From the beginning, some NTC critics had objected that
the terrain on which soldiers trained at Fort Irwin liule resembled that of Europe where it was believed
heavy forces would face the Army's most serious threat. In the wake of the formal end of the cold
war, and the signing of the Conventional Forces in Europe (CFE) reduction treaty in November 1990,

5 (I) Fact Sheet sod Briefing Slides, Senior Artillery Leaders Training Conference, Fort Sill, 30 Mar 90, subj:
Comabined Arms Team Integrated Evaluatior, System. (2) ODCST Significant Activities, ATIC-ZX, 22 Dec 86.
(3) CAC Annual Historical Review, 1986, pp.118-19. (4) Vetock, Leiso.-v Learned, p. 125. (5) Briefing Slides,
ODCST, TRADOC Commandern' Coference, November 1985.

6 (1) Hogs.'Air Warrior," pp. 13-22. (2) Col Robert D, Reynolds, USAFPnArillery/Aircraft Airspace
Coordination," TAC-TRADOC-ALFA AirLand Bulletin 89-4, p. 3 .
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ground war in Europe could no longer becEonsidered the most serious threat. But the training in the

desert was not to be for nought, In the last analysis, it would be in the deserts of tL Arabian Peninsula
that the National Training Center's training system would meet its trial by fire.
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LIST OF ACRONYMS AND ABBREVIATIONS

AAR after action review

ACTF Advanced Collective Training Facilities

AFSC Air Force Systems Command

AGES/AD Air Ground Engagement System/Air Defense

ALB AirLand Battle

ALB-F AirLand Battle-Future

ALO air liaison officer (USAF)

AMC U.S. Army Materiel Command

AOE Army of Excellence

AR Army regulation

ARI U.S. Army Research Institute for the Behavioral and Social Sciences

ARTEP Army Training and Evaluation Program

ASA Assistant Secretary of the Army

ATP Army Training Program

ATSC U.S. Army Training Support Center

,WC U.S. Army War College

BCTP Battle Command Training Program

BDA battlefield damage assessment

BOS battlefield operating systems

CAC U.S. Army Combined Arms Center and Fort Leavenworth

CACDA U.S. Army Combined Arms Combat Developments Activity

CAL Center for Army Leadcrship

CALL Center for Army Lessons Learned

CAS close air support

CATA Combined Arms Training Activity

CATRADA Combined Arms Training Development Activity

CATS Combined Arms Training Strategy

CDC U. S. Army Combat Devellpents Command

CDEC U.S. Army Combat Developments Experimentation Command
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Lirt ofAcronyms and Abbreviations

CFE Conventional f"orces in Earope (Treaty)

CGSC U.S. Army Command and General Staff College

CIS Core Instrumentation Subsystem

CoNS chief of staff

CONARC U.S. Continental Army Command

CSA Chief of Staff of the Army

CSSTP Combat Service Support Training Program

CTC Combat Training Centers

CY calendar year

DA Department of the Army

DARCOM U.S. Army Materiel Development and Readiness Comm

DARPA Defense Advanced Research Projects Agency

DCG deputy commanding general

DCS deputy chief of suff

DCS Deputy Commander for Support (NTC)

DCSOPS Deputy Chief of Staff for Operations and Plans (DA)

DCST Deputy Chief of Staff for Training (TRADOC)

DCT Deputy Commander for Training (NTC)

DPCA Deputy for Personnel and Community Affairs (NTC)

DPTSEC Deputy for Plans, Training, and Security (NTC)

EMC exercise management control

FAC forward air controllei JUSAF)

FACC Ford Aerospace and Communications Corporation

FM field manual
FORSCOM U.S. Army Forces Command

FY fiscal year

GAO General Accounting Office

GD/E General Dynamics and Electronics Corporation

HFM heavy force modernization

HHC headquarters and headquarters company

HMMWV High Mobility Multipurpose Wheeled Vehicle
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L.zt of Acroymx and Abbreviatiaon

IDF Israeli Defense Forces

JFDI Joint Force Development Initiatives

JRTC Joint Readiness Training Center

LES laser engagement system (USAF)

LOGPACS logistical packages

MAC U.S. Air Force Military Airlift Command

MACOM major Army command

MILES Multiple Integrated Laser Engagement System

MILPERCEN Military Personnel Center

MLRS Multiple Launch Rocket System

MOU memorandum of understanding

NATO North Atlantic Treaty Organization

NBC nuclear, biological, and chemical

NCO noncommissioned officer

NTC National Training Center

OC observer-controller

ODCSOPS Office of the Deputy Chief of Staff for Operations and Plans (DA)

ODCSRM Office of the Deputy Chief of Staff for Resource Management (TRADOC)

ODCST Office of the Deputy Chief of Staff for Training (TRADOC)

OPFOR opposing forces

PARR Program Analysis and Resource Review

PM project or program manager

PMP Personnel Management Plan

POM Program Objective Memorandum

POMCUS prepositioning of materiel configured to unit sets

PRO Program Review Organization (USAF)

RC reserve components

RDMS Range Data Measurement Subsystem (also RMS)

RD&A research, development, and acquisition

151



List of"Acronyms and Abbreviations

RETO Review of Education and Training for Officers
RFP request for proposals

RMCS Range Monitoring and Control Subsystem
ROAD Reorganization Objective, Army Divisions

SA Secretary of the Army
SAC U.S. Air Force Strateg~c Air Command

SAI Science Applications, Inc.
SAIC Science Applications International Corporation
SAWE Simulated Area Weapons Effects
SBA Small Business Administration

SLUFAE surface-launched unit fuel-air explosive
SMLE subject matter expert

TAC U.S. Air Force Tactical Air Command

TACP tactical air control parties (USAF)
TAF Training Analysis and Feedback
TAFO Training Analysis and Feedback Officer
TCATA TRADOC Combined Arms Test Activity

"TDA table of distribution and allowances
THP take home peckage

THRC TRADOC Historical Records Collection
TOC Tactical Operations Center

TOE table of organization and equipment
TRADOC U.S, Army Training and Docxine Command

USAR U.S. Army Reserve
USAREUR U.S. Army Europe

UTI) Unit Training Directorate (CAIRADA)
VCSA Vice Chief of Staf, of the Arimy

VISMOD visually modified
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